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Board Meeting No. :
Agenda Item No.

MAHARASHTRA JEEVAN PRADHIKARAN

Sub. :- Annual Report for the year 2017-18.

The Annual Report of the Pradhikaran for the year 2017-18 is placed below. The
report has to be placed before both Houses of Legislature in the ensuing Session. The
Board of the Pradhikaran is therefore, requested to approve the same and pass the

following resolution.

Resolved that, the Authority approves the Annual Report for the year
2017-18 and authorizes the Member Secretary to forward the same to Government for

placing it before both the Houses of Legislature.



MAHARASHTRA JEEVAN PRADHIKARAN
ANNUAL REPORT FOR THE YEAR 2017-18

1. CONSTITUTION OF THE BOARD/PRADHIKARAN.

The name of the organization ‘“Maharashtra Water Supply and Sewerage Board”,
constituted on the 1% Jan. 1977 under the Maharashtra Water Supply and Sewerage Board
Act. 1976 for rapid development and proper regulation of Water Supply and Sewerage
service in the State of Maharashtra was changed as “MAHARASHTRA JEEVAN
PRADHIKARAN” with effect from 10.3.1997. This was consequent to amendments to the
Act in the year 1997.

2. COMPOSITION OF THE PRADHIKARAN / AUTHORITY:

In terms of Section 4(1) of the Maharashtra Jeevan Pradhikaran Act. 1976 the
Authority comprised

a) Chairman (Ex-Officio) : Minister for Water Supply & Sanitation.

b) Co-Chairmen : 1) Minister for Urban Development.
(Ex-Officio) 2) Minister for Rural Development

c) The Vice-Chairmen : 1) Minister of State for Water
(Ex-Officio) Supply and Sanitation.

2) Minister of State for Urban Development

d) Six Official Members : Six Secretaries of concerned Departments.

1) Water Supply and Sanitation Department.

2) Urban Development Department.

3) Rural Development and Water Conservation
Department.

4) Finance Department.

5) Industries, Energy and Labour Department,
and

6) Public Health Department.

e) Other two Members : 1) Mayors of Municipal Corporation
/President of Municipal Council.
2) President of a Zilla Parishad.

f) Non-Official Members : Six Members, to be appointed by the
State Government.
2) Member Secretary : Mabharashtra Jeevan Pradhikaran

The names of Chairman, Co-Chairmen, Vice-Chairmen and Members of the
Pradhikaran during 2017-18 are shown in "Annexure-L."



3. OBJECTIVES:
The primary objective of the Authority is to provide potable Water Supply and

satisfactory Sanitation facilities so as to achieve and maintain clean environment. Briefly
the Authority’s activities cover the following aspects.

1. Planning, Designing, Execution and maintaining Water Supply and
Sewerage/Sullage Schemes for the Authority.

2. Planning, Investigation, Designing, Execution of all the Municipal Water Supply
and Sewerage Schemes.

3. Planning, Investigation, Designing, Execution of Rural Piped Water Supply
Schemes sponsored by the Government of India and or Government of Maharashtra
and costing more than Rs.5 crorer. All the Rural Regional Piped water supply

scheme.

4. Execution of Water Supply and Sewerage Schemes on behalf of the Government of
India for Departments like Defence and State Government Departments.

5. Operation and Maintenance of Water Supply and Sewerage Schemes owned by the
Authority.

6. Giving technical advice to Municipal Councils for works carried out by them.

7. Procurement and servicing of L.I.C. and HUDCO loans for Urban Water Supply
and Sewerage Schemes and borrowings from capital markets through Bonds Low
Cost Sanitation Schemes on behalf of State Government and Municipal Councils.

8. Procurement and Servicing of Government Loans, Open Market Borrowing etc. for
Urban Water Supply and Sewerage Schemes.

4. ORGANISATION OF THE AUTHORITY :

The Maharashtra Water Supply and Sewerage Board has been established with
effect 1% Jan. 1977 as per Maharashtra Water Supply and Sewerage Board Act, 1976. As
per duties and functions of Board, at shall be, to prepare, execute, promote and finance the
scheme for supply of water and for sewerage and Sewage disposal. MJP has get 17.50%
ETP Charges to execute the scheme. In 1997 (10.3.1997), the of Maharashtra Water
Supply and Sewerage Board has been changed to Maharashtra Jeevan Pradhikaran. As per
73 and 74 Ammendment. All rights given to Local body to execute water Supply Scheme
in various Govt. funds program me. Generally scheme executed by local body and it
affected as M.J.P. revenue. MJP has taking effort to increase revenue.

Also, under the Department of Water Supply and Sanitation, Government
Resolution dated 23.3.2017, the responsibility of salaries and allowances of the officers/
employees of Maharashtra Jeevan Pradhikaran as well as the pensions of the retired
officers/employees has been accepted by the State Government.

MJP has having 4570 employee, out of that 1413 are Engineer’s having more than
20 years experience of execution of scheme. Hence, MJP is one of leading organaisation in
country having technically experienced Engineer’s MJP has executed 415 Urban
W.S.Scheme and 11308 Rural W.S.Scheme.
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37 Urban and 177 Rural total 214 scheme ongoing with MJP. MJP is doing O &
M of 24 urban and 27 rural water supply scheme.

MIJP has executed Move with public utility Board, Singapore and Hohil, Maleshiva
for proposed reform work at 17 Urban Water treatment plant out of 25 urban W.S.
treatment plant.

To decrease Non revenue water and leakages in scheme, modern technology is
available with MJP due to Moue. This is also beneficial to State local bodies.

Restructured Offices of M.J.P.

A) Central Office. : Member Secretory Office, Chief Administrative Officer Director
Finance, Superintending Engineer (H.Q./ Quality Control /C.P.D.M.)

B) Regional Office. :

Sr. Chief Engineer No. of No. of No. of | Total

No. Circles Works Dn. | Sub Dn. | Offices.

1. 2. 3. 4. S. 6.

1. Chief Engineer, Regional |1 (2 7 22 32
Office, Thane.

2. Chief Engineer, Regional |1 (2 7 31 41
Office, Pune.

3. Chief Engineer, Regional [1 |2 5 19 27
Office, Nashik.

4. Chief Engineer, Regional |1 |3 7 20 31
Office, Aurangabad.

5. Chief Engineer, Regional |1 |2 6 21 30
Office, Amravati. .

6. Chief Engineer, Regional [1 |2 5 15 23
Office, Nagpur.
Total 6 |13 37 128 184

5. THE AUTHORITY HELD FOUR MEETINGS DURING THE YEAR UNDER
REPORT ON THE FOLLOWING DATES :-

1) 139th meeting : Date 12.9.2017
2) 140" meeting. : Date 19.9.2017
3) 141st meeting : Date 27.3.2018

6. ACTIVITIES OF THE AUTHORITY :

For attaining its objectives, the Authority undertook following items of work during
the course of the year.
L. Planning and execution of Water Supply and Sewerage Schemes both in Urban and
Rural Areas of the State on behalf of Municipal Councils, Zilla Parishads and Gram
Panchayats.




IL.

I1I.

Iv.

VL

VIL

(A)

Execution of full deposit works, including operation and maintenance of water works
owned by Gram Panchayats, Zilla Parishads, Municipal councils and Corporations.
Servicing of the loans from LIC to Municipal Councils for execution of the various
water supply and sewerage schemes. Raising open market loans from Government
relating to Municipal Councils and Corporations to cover the gap between the
required loan component and LIC loan admissible to the scheme. The Govt. has not
given on loan from 1997-98.

Obtaining grant-in-aid from Government and distribution thereof to the Municipal
Councils.

Management of HUDCO loan on commission basis.

Operation and Maintenance of Authority’s Water Works.

These activities are described in detail in the following paragraphs.

Raising of Bond money from capital markets and its financial management

SOURCES OF FUNDS:

For carrying out the activities of the Pradhikaran as detailed above, the Pradhikaran
received funds as follows :-

(i) For Government Schemes under execution and transferred to the Authority, as
on 1% November, 1979:-Grant-in-aid, also schemes undertaken by Pradhikaran
after formation of the Board

a) Supplementary Grants.

b) Perpatual Loan from State Government.

¢) Borrowing from capital markets through Bonds.

d) HUDCO Loan in support of Grant-in-Aid.

e) Borrowing from Mumbai Metropolitan Region Development Authority
(MMRDA)

f) Loan from LIC to MJP on behalf of Municipal Councils.

g) Popular Contribution from local bodies and from public.

(i)  For Municipal Schemes treated as deposit works :-

a) Grant-in-aid (GIA) from State Government directly received by the
Authority on behalf of Municipal Councils concerned.

b) Balance Amount of Deposit excluding Grant in Aid of Municipal
Corporation/Council.

Note: Proportion of G.ILA. and L.I.C. loan in (i) above depends on the class of the

(iii)
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Municipal Councils.

For Rural Piped Water Supply Schemes:

[a] Grant-in-aid at 100percent of the cost of work received by the Authority
from the Stat Government on behalf of Zilla Parishads/Village Panchayats
concerned.

[b] L.I.C. Loan in licu of G.I.A. as at (a) above.

[c] HUDCO Loan in support of GIA.

[d] Bonds in support of GIA.



®

(i)

10.

(0]

Low Cost Sanitation Schemes for Urban Area: -

[a] 50 percent grant-in-aid by State Government.
[b] 50 percent from Housing and Urban Development Corporation
(HUDCO, New Delhi.)

REVENUE EXPENDITURE:-

The Authority is expected to meet the expenditure on its establishment and
other overheads from the amounts of centage charges received on the basis of
actual expenditure on work execution by the Authority. During the year
composition of the centages was as follows :-

1.Expenditure to Division / Sub Dn..

(including T & P ) 9.50 %
2.Expdt. To C.E./S.E. Office 1.50 %
3.Head Office expenditure (Including Audit, T & P etc.) 1.00 %
4.Pension Payment 5.50 %

Total .. 17.50 percent

The actual recovery on this account during the year worked out to Rs.14075.27
lakhs against which administrative expenditure including salaries etc. was
Rs.34856.85 lakhs.

The Authority is also expected to meet expenditure on the maintenance and
operation of Authority’s Water Works. The expenditure on this account was
Rs.17670.74 lakhs was met out of the revenues of Rs.21723.68 lakhs from the sale
of water.

WORK-LOAD OF THE AUTHORITY:-
The actual gross cost of the works executed by the Authority during 2017-18 was

as shown below: -

(Rs.in lakhs)
1) Capital works 59752.28
2) Maintenance and Repairs 17670.74
Total Rs. 42081.54

FINANCIAL RESULTS :-
The overall performance of the Authority during 2017-18 was as shown below: -

(Rs.in lakhs)
Revenue Receipt.
a)Operating Revenue (Authority’s W.S.S) 21723.68
b) Recoveries of administrative 14075.27
Overheads through works.
c¢) Other receipts 8886.46

(Financial such as interest receipt etc.) Total -  44685.41



2) Revenue Expenditure :-
a) Operating Expenditure 17670.74
Authority’s W.S.S.
b) Expenditure on overheads 34856.85
(Salaries, Wages, Contingencies)
c) Other expenditure (internal
Payment etc. financial expenditure) 2378.37
Total... 54905.96
A3) Overall results (Surplus):- [ 1-2 | ) 0.00
a) Appropriation to sinking fund 10220.55
b) Net surplus (-) Total (-)
(4)  Actual expenditure incurred during the year 2017-18 was as follows :
(Rs.in lakhs)
a) Authority, Municipal W.S.S. including 16685.04
Scarcity works, tribal schemes, Nhava-Sheva Project.
b) Rural Piped Water Supply Scheme 43067.24
(Including IDA/ODA Projects).
Total -- 59752.28
11. ANNUAL PLAN FOR THE YEAR 2017-18 and 2018-19
(Rs.in lakhs)
Sr.No. | Particular Annual Annual
Plan for Plan for
2017-18 2018-19
(1) Mnicipal Urban W.S.S.
1) Grant-in-aid 22151647 0.00 0.00
2) G.LA.(Backlog) 22151647 0.00 0.00
3) G.LA. (Accelerated) 22151816 0.00 0.00
4) G.LLA. Revised Chandrapur W.S.S. 22158973 26.93.00 0.00
5) 11™Finance commission 0.00 0.00
6) Regional Development programme 0.00 0.00
7) Regional imbalance 0.00 0.00
8) G.L.A.for Gram Swatchta Abhiyan 0.00 0.00
9) G.ILA. to MC. /M.Corp.(Local bodies) for 5.36 0.00
providing private water connection to | 22159316 0.00
families to SC’s & Nav Boudhas Utrban
areas. 0.00
10)G.I.A. to Urban local bodies for 0.00
implemention to service level benchmark
programme & 100% centrally sponsored
scheme)




2) L.I.C.Loan
a) Plan loan for U.W.S.S 0.00 0.00
b) Non-Plan for consortium of LIC/GIC 0.00 0.00
3) O. M.B. Loan 0.00 0.00
4) Interest free loan 0.00 0.00
(5) Rural Piped W.S.S.
1) GIA (including backlog) 0.00 0.00
2) Special Comment Programme (SCP) 0.00 0.00
3) Natural clamities. 0.00 0.00
4) Nirmal Gram Swachata Abhiyan. 0.00 0.00
5) Bharat Nirman Programme. 0.00 0.00
6) Support System. 0.00 0.00
7) Sampoorna Swachata Abhiyan. 0.00 0.00
8) Sawand, & Shyamata & Bharat Nirman. 0.00 0.00
9) Gram Swatchata Abhiyan (Publicity & 0.00 0.00
Advertisment)
10) 14" Finance Commission. 0.00 0.00
11) GIA for Mahajal programme for M & R to 0.00 0.00
Rural W.S.Scheme (Amravati 156 village)
12) G.I.A. to scheduled cast and Nav Baudha 0.00 0.00
families for Individual water supply
connection.
13) Tanchai Niwaran Upay Yojana. 0.00 0.00
14) W.S.S.B. (WASSO) Grant MITRA. 0.00 0.00
15) National Rural Water Drinking | 22159791 188.22 267.40
programme (Central Part).
16) National Rural Water Drinking | 22159853 50.00 552.12
programme (Central Part).
17) National Rural Water  Drinking | 22152071 415.10 | 2015.44
programme (State Part).
18) G.I.A. Rural W.S.Scheme. 22159844 268.24 387.96
19) National  Rural Water  Drinking | 22159871 0.00 0.00
programme (Central Part) RIDF —XIX)
20) Water Supply and San. 22151291 0.00 0.00
21) National Rural programme ((Maintainance | 22152082 0.00 0.00
& Repairs) (State Part.)
22) National Rural Drinking Prog. | 22159942 0.00 0.00
Administrative Approval)
23) C.M. Rural Drinking Prog. Rejunevation | 22159991 0.00 0.00
of 14 WSS.
(6) Other R.W.S.S. (Funds from Govt. and other
sources.
a) World Bank Project 0.00 0.00
b) Bilateral Assistance 0.00 0.00
(7 Low Cost Sanitation.
a)G.I.A. (State & Central) 0.00 0.00
b)GIA from HUDCO (Central) 0.00 0.00




®) Funds raised through external financing.
a) Bonds 0.000 0.00
b) Loan from MMRDA 0.00 0.00
¢) Hudco Loan 0.00
1) Rural 0.00 0.00
2) Urban 0.00 0.00
3)Nabard 0.00 0.00
9 National River Action Plan Nn
1) Rural 0.00 0.00
2) Urban 0.00 0.00
3) Scarcity removal prog. (Tanchai Niwaran 0.00 0.00
Upay Yojana)
TOTAL 953.85 | 3222.92

12. URBAN WATER SUPPLY & SEWERAGE SCHEMES:-

(1) Financial Pattern: -

Presently Urban water supply schemes and Sewerage schemes are implementing under

2 programs —
A) NAGROTHAN B) AMRUT

A) NAGROTHAN

For giving facilities of Water Supply and Under Ground Drainage Schemes to
Urban Local Bodies in the state, Maharashtra Suvarna Jayanti Abhiyan program is being

implemented.

Financial Pattern of Nagrothan Schemes as per Government Resolution No.
NAGARO - 2014 / PRAKRA. 199 / NAVI-33 Date 21% August 2014 is as below:

Sr. | Urban Local Bodies Financial Pattern
No. State Govt. Share — | ULB Share —
% of Sanctioned % of Sanctioned
Cost Cost

1 “D” Class Municipal Corporation 70 30

2 “A” Class Municipal Councils 75 25

3 “B” Class Municipal Councils 85 15

4 “C” Class Municipal Councils / 90 10

Nagarpanchayat

Preparation and implementation of these schemes is done by Urban Local Bodies,
but Technical Sanction is given by Maharashtra Jeevan Pradhikaran. MJP is executing

some schemes as implementing agency or PMC.

B) AMRUT-Atal Mission for Rejuvenation and Urban Transformation
This ambitious program of Central Government for Water Supply and Under
Ground Drainage schemes is being implemented in 43 Urban Local Bodies in the state.
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Financial Pattern of Amrut Schemes as per Government Resolution No. AMRUT -
2015 /PRA.KRA. 197 /NAVI-33 Date 13" Oct. 2015 is as below:

Sr. Municipal Corporation/ Type of City Percentage sharing
No. | Council GOI | GOM | ULB
1. | Water Supply & related | Cities having population 3333 | 16.67 | 50

Projects, Sewerage, | more than 10 Lakhs
Storm Water Cities having population 50 25 25
less than 10 Lakhs

For this program MJP is working as PMC for some MCs as well as PDMC for all MCs

(2) PHYSICAL PROGRESS: -

During the year 2017-18, the works of 28 W.S.S./UGD were commissioned/
completed as per Annex-III (A) .

13. Rural Water Supply Scheme: -
1. General: -

The program of providing safe and clean drinking water to the rural population of
the state is implemented under the National Rural Drinking Water Program of the
Government of India. Drinking water supply programs in rural areas include dug wells,
bore wells and piped water supply schemes. In the states, this program is implemented by
Maharashtra Jeevan Pradhikaran, Zilla Parishad and Ground Water Surveys Development
Agency. The tap water supply scheme is implemented through public participation through
the Rural Water Supply Committee and all authority in this regard has been vested in the
Rural Water Supply and Sanitation Committee.

Mabharashtra Jeevan Pradhikaran implements independent and regional schemes to
supply tap water to the rural population. After completion of the scheme, they are
transferred to local self-governing bodies for maintenance and repair.

2. Achievements During the year 2017-18 : -

In the year 2017-18, independent, regional and Peri-urban schemes were
implemented through Maharashtra Jeevan Pradhikaran under National Rural Drinking
Water Program, Jalaswarajya Stage-11, Mukhyamantri Rural Drinking Water Program etc.

Achievement of the villages / wadies included in the program plan

Sr. | Status Of Schemes No. of | Included Target for Achievement for
No. Schemes | Village / the year the year 2017-18
Wadies 2017-18
1 | National Rural Drinking 74 1525 649 552

Water Program

2 | Jalaswarajya Stage-II 53 246 81 8
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3 | Mukhyamantri ~ Rural 11 146 131 2
Drinking Water
Program (New)
4 | Mukhyamantri ~ Rural 16 113 113 57
Drinking Water
Program (Rejuvenation)
Total 154 2030 974 619

The Districtwise wise number of village commissioned through the National Rural
Drinking Water Program by Maharashtra Jeevan Pradhikaran in the year 2017-18. The

status of the schemes under All Programs are shown in (Annexure-4)

14. Annual Plan for the year 2017-18: -
1) Financial nature of funds on water supply schemes: -

Funds are received from the Central Government and the State Government to
cover the expenses incurred on the schemes sanctioned by the Government. The rest of the
expenditure is borne by the local self-governing bodies in the form of 10 per cent of the
population. The entire cost for the schemes under the National Rural Drinking Water
Program is provided by the Central Government. Funding is being provided by the World
Bank for the schemes approved under Jalaswarajya Phase-II. Also, funds are available
through the state government for schemes under the Mukhyamantri Rural Drinking Water

Program.

2) Rural Piped Water supply scheme :-
The required provision for schemes under the National Rural Drinking Water Program

for the year 2017-18 is shown below (Rs. In Crores)

Sr. | Status Of Schemes No. of Sanctioned Provision for | Expenditure
No. Schemes Schemes the year 2017- (2017-18
18
1 | National Rural Drinking 74 1770.58 674.00 261.75
Water Program
2 | Jalaswarajya Stage-II 53 394.22 47.32 39.82
3 | Mukhyamantri Rural 11 304.24 50.31 38.62
Drinking Water Program
(New)
4 | Mukhyamantri Rural 16 18.54 7.45 6.38
Drinking Water Program
(Rejuvenation)
Total 154 2487.60 779.18 346.57
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15. Accelerated Urban Water Supply Schemes :-

Accelerated Urban Water Supply Programme has been implemented since 1995
and at the end of March 2018 Central Government has given sanction for 37 A.U.W.S.S.
M.J.P. has received grant amounting to Rs.58.49 crore of Central Government share of 50
percent and Rs.189.36 crore from Maharashtra Government upto the end of March 2018.
These 37 schemes are commissioned.

16. CENTRAL PLANNING, DESIGNING AND MONITORING CIRCLE :-

(A) PREFACE: -

Having noted the need to plan and monitor various activities both technical
and financial related to Urban Schemes in particular, Central Planning, Designing and
Monitoring Circle (C.P.D.M.C) was created in Jan.1988 with specific objectives. Over a
period, activities like scrutiny and design aspect etc. of Schemes having more costs were
entrusted to C.P.D.M.

In order to have uniformity in submission of Urban Water Supply & Sewerage
schemes to the Govt. under various programs, the Govt. of Maharashtra vide Circular No.
GRAPAPU.1001/ PRA.KRA-245/PAPU-07 dated March 23. 2001 has issued orders to
scrutinize the schemes in central office by C.P.D.M.cell of Maharashtra Jeevan
Pradhikaran before final submission to the Govt. Accordingly the schemes are scrutinized.

B) ACHIEVEMENTS DURING 2017-2018

Scrutiny of Water Supply and Sewerage Schemes

During year 2017-2018, 41 Water Supply and Underground Drainage Schemes,
estimated cost Rs.2260.20 crores were scrutinized. (Annex - III B )

17. URBAN & RURAL SCHEME 2018-19

Name of scheme : Supplementary kulgaon badlapur water supply scheme (Amrut

mission)
1. | Sanctioned cost : | Rs. 18.05 Cr
2. | Date of administrative approval : | Date 23/03/2016 (h)
Date 19/04/2017 modified
3. | Date of technical approval : | Date 16/05/2016
Date 13/04/2017 modified
4. | Government grant : || Central govt 542 Cr
(50%)
State govt 2.09 Cr
(25%)
M.J.P Share 2.09 Cr
(25%)
5. | Name of contractor : | M.P.L. ADAKE Nashik
6. | Date of work order : | 18/02/2017
7. | Sub work of scheme : | Gravtiy main for pure water, impure
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water Gravtiy channel, WTP, water
purification pipeline, distribution
system

Brief Information of the Tender :

1. | Name of work supplementary kulgaon badlapur
water supply scheme (Amrut
mission)

2. | Tender cost of work Rs. 12.29 Cr

3. | Price of accepted tender Rs. 11.32 (7.86% less rate)

4. | Name of contractor M.P.L. ADAKE Nashik

5. | No. of work order Go.No./77 Dated 05/01/2017
Agreement no. B-1/90

6. | Work terms according to accepted tender 15 Months

7. | Date of tender complition 15 Months (upto 17/05/2018)

8. | No. of acceptance B-1/90 Year 16-17

Current status of the scheme :- At the end of march 2018, the work of this scheme has
been complited by 40% and Rs.497 Lakh spend. The work of the plan are in progress.

Name of scheme : supplementary kulgaon badlapur water supply scheme (Amrut

mission)

1. | Sanctioned cost Rs. 14.06 Cr

2. | Date of administrative approval Date 23/03/2016 (h)

Date 16/04/2017 modified

3. | Date of technical approval Date 16/05/2016
Date 13/04/2017 modified

4. | Government grant Central govt 7.03 Cr

(50%)

State govt 3.52 Cr
(25%)

M.J.P Share 3.52 Cr
(25%)

Total Rs. 14.06 Cr

5. | Name of contractor M.P.L. ADAKE Nashik

6. | Date of work order 18/02/2017

7. | Sub work of scheme pure water gravity main, RCC ESR,
Distribution system

Brief Information of the Tender:

1. | Name of work supplementary kulgaon badlapur
water supply scheme (Amrut
mission)

2. | Tender cost of work Rs. 8.45 Cr

3. | Price of accepted tender Rs. 7.79 (7.86% less rate)

4. | Name of contractor M.P.L. ADAKE Nashik

5. | No. of work order Go.No./77 Dated 05/01/2017
Agreement no. B-1/90

6. | Work terms according to accepted tender 15 Months

7. | Date of tender complition 15 Months (upto 17/05/2018)

8. | No. of acceptance B-1/90 Year 16-17

Current status of the scheme :- At the end of march 2018, the work of this scheme has
been complited by 52% and Rs.757 Lakh spend. The work of the plan are in progress.
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Name of the scheme :- pimpli water supply scheme under JSW phase 2, chiplun

district Ratnagiri

1. | Sanctioned cost Rs.582.70 Lakh
2. | Date of administrative approval 04/05/2017
3. | Date of technical approval 10/01/2017
4. | Govt grant 100% state share
5. | Name of contractor Mr. Sunil dharmu nayak , khed
6. | Date of work 23/08/2018
7. | Subwok of scheme 1. RCC Intake well
2. pumping machine
3. Raw water pressure tube
4. wtp
5. storage tank
6. Distribution system
7. Bulk water meter
8. Household tap connection and motor
9. Repairs to subworks of existing scheme

10. Testing the plan
11. Electrification and transformer

Current status of the scheme :- At the end of march 2018, the work of this scheme has
been complited by 40% and Rs.0.50 lakh has been spend. Due to the outbreak of corona
since march 2019, on the progress of the works of the scheme . It had the opposite effect.

Brief Information of the Tender :

1. | Name of work

pimpli water supply scheme under
JSW phase 2, chiplun district
Ratnagiri

No. of acceptance

2. | Tender cost of work Rs. 522.70 lakh

3. | Price of accepted tender Rs. 454.32 lakh

4. | Name of contractor Mr. Sunil dharmu nayak
5. | Date of No. of work order Date 23/08/2018

6. | Work terms according to accepted tender 30 Months

7. | Date of tender complition Date 22/02/20

8.

B-1/10 Year 18-19

Name of scheme : TILLARI PROJECT ON VENGURLE TOWN And 18 Villages
water supply scheme for tourist places, District Sindhudurga.

1. Sanctioned cost RS. 21637.32 Lakh

2. Date of administrative approval Date 01/06/2011

3. Technical approval Date 14/12/2011

4. Govt subsidies Rs. 21238 lakh

5. Name of contractor M/s. Indian hume pipe.co.ltd

6. Date of work order Date 23/08/2013

7. Subwok of scheme From Kolhapur dam well connected with

pumphouse via vertical water supply scheme.
water purification tank

pressure tank

MBR

pre process water gravity channel

Pure water gravity main
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GSR at mochemad

Pure water rising main

ESR at ubhadanda

pure water gravity main

feeder main for on the way village
pumping machine for preprocess water at
sasoli

pumping machine for pure water at degave
pumping machine for pure water at
mochemada

Testing the plan regular maintainance and
repairs and scheme for one year

Brief Information of the Tender :

1. | Name of work 18 villages based on tillari project,
vengurle town and industrial area,
water supply scheme for tourist
places district sindhudurga

2. | Tender cost of work Rs. 16479 lakh

3. | Price of accepted tender Rs. 218006.24 lakh

4. | Name of contractor M/s. Indian hume pipe.co.ltd

5. | No. of work order MJPURRSDK/AB/TC/1305/2013/
Date : 23/08/2013

6. | Work terms according to accepted tender Date: 22/08/2017 (4 year excluding 1
year for maintainance and repair
work)

7. | Date of tender complition : | Date : 30/06/23

8. | No. of acceptance : | C.1/01/2012 TO 2013

Current status of the scheme :- At the end of march 2018, the work of this scheme has
been complited by 30% and the works of the scheme amount to Rs. 5288.05 lakh has been
spend.

Name of scheme : Bada pokharan 29 village pr. rural water supply scheme dahanu

and palghar.
1. Sanctioned cost Rs. 49.74 Cr
2. Date of administrative Date : 14/11/2013 (h)
approval Date : 02/07/2018 modified
3. Date of technical approval Date : 06/09/2013
Date : modified
4. Government grant Central govt 21.64 Cr
(50%)
State govt (25%) | 28.09 Cr
M.J.P Share
(25%)
Total Rs. 49.74 Cr
S. Name of contractor R.A. Ghule palghar
6. Date of work order 05/03/2014
7. Sub work of scheme pure water gravity main, WTP, purifird

water riser, MBR, 2 feeders, 32 water
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reservoirs, distribution system,
purify water pumping station

Brief Information of the Tender :

1. | Name of work Bada pokharan 29 village pr. rural water

supply scheme dahanu and palghar.

2. Tender cost of work Rs. 22.48 Cr

3. Price of accepted tender Rs. 28.51 (26.82 % extra rate)

4. Name of contractor R.A. Ghule palghar

5. No. of work order Dated : 05/03/2014
Agreement no. B-1/32 (year 2013-14)

6. Work terms according to 30 Months

accepted tender
7. Date of tender complition 30 Months (upto 04/09/2016)
8. No. of acceptance B-1/32 Year 2013-2014

Current status of the scheme :- At the end of march 2018, the work of this scheme has
been complited by 60% and the works of the scheme amount to Rs. 3916.31 lakh has been
spend . The work under the sheme are in progress.

Name of scheme : Increase manor water su

ply scheme and district palghar

1. Sanctioned cost

Rs. 7.53 Cr

2. | Date of administrative approval Date : 04/02/2014

3. | Date of technical approval Date : 09/01/2014

4 Government grant Central govt 3.76 Cr
(50%)
State govt (25%) | 3.76 Cr
M.J.P Share Cr
(25%)
Total Rs. 7.53 Cr

5. | Name of contractor R.A. Ghule palghar

6. | Date of work order 13/11/2014

7. Sub work of scheme

RCC repairs of embankment, jack well and
pump station, intake wells and connecting
pipes, process water risers, waste water
treatment plant, clean feeders, Pure water
mains, MBR, 2 RCC-ESR, distribution
system, pre-process water pumping system,
clear water pumping machine

Brief Information of the Tender:

1. Name of work

manor water supply scheme and district

palghar
2. | Tender cost of work Rs. 5.15 Cr
3. | Price of accepted tender Rs. 4.38 (15.05 % off rate)
4. | Name of contractor R.A. Ghule palghar
5. | No. of work order Dated : 13/11/2024
Agreement no. B-1/16 (year 2014-15)
6. | Work terms according to accepted 15 Months

tender

7. | Date of tender complition

15 Months (upto 17/05/2018)

8. | No. of acceptance

B-1/16 Year 2014-2015
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Current status of the scheme :- At the end of march 2018, the work of this scheme has
been complited by 65% and the works of the scheme amount to Rs. 438.06 lakh has been
spend . The work under the sheme are in progress.

Name of scheme : Vasai — virar sub regional rural water supply scheme (69 villages)
phase — 2. distrct palghar

1. Sanctioned cost .| Rs. 85.16 Cr

2. | Date of administrative approval | : | Date : 24/05/2005 (original)
Date : 15/01/2008 (modified)

3. | Date of technical approval : | Date : 13/03/2008

4. | Government grant : | | Central govt (50%)
State govt (25%) 76.64 Cr
M.J.P Share (25%) | 8.52 Cr

Total Rs. 85.16 Cr
5. | Name of contractor : | Surendra engineering Itd. , Mumbai
R.K. Madhani co., Mumbai
M.T.PHAD Parbhani
6. | Date of work order : | 15/12/2008
7. | Sub work of scheme : | Pure water gravity main, 69 RCC ESR ,

distribution system

Brief Information of the Tender :

1. | Name of work : | Vasai — virar sub regional rural watersupply
scheme
(61 villages) phase — 2. distrct palghar

2. | Tender cost of work : | Rs.41.094 Cr

3. | Price of accepted tender .| Rs. 6.845 (22.79 % less rate)

Rs. 14.707 ( 40.00% additional rate)
Rs. 9.287 (36.79 % additional rate)
Rs. 19.361 (39.00% additional rate)

4. | Name of contractor : | Surendra engineering Itd. , Mumbai
R.K. Madhani co., Mumbai
M.T.PHAD Parbhani

5. | No. of work order : | Dated : 15/12/2008 Agreement no. B-1/12

(year 2008-09)

Date : 18/03/10 Agreement no. B-1/23
(year 2009-10)

Dated 30/3/2010 Agreement no. B-1/26 &
(year 2009-10)

Dated 8.4.2010 Agreement No. B-1/1
(Year 2010-11)

6. | Work terms according to : | 24 Months
accepted tender
7. | Date of tender complition : | 24 Months (upto 7.4.2012)

Scheme Name :- Atpadi 53 Villages Water Supply Scheme Tal. Atpadi Dist. Sangli

1 | Sanction Cost : | Rs. 10348.78

2 | Admi. Sanction Date . | Dt. 30/01/2014

3 | Tech. Sanction Date . | Dt. 13/01/2014
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4 | Government Fund state - 50%  Central - 50%

5 | Contractor Name M/s. Laxmi Civil Engineering Services Pvt. Ltd.
Kolhapur

6 | Work Order Date Dt. 14/08/2014

7 | Scheme Sub Work Sub Work No. 1 - Raw water rising main

Sub Work No. 2 - Pumping Machinery

Sub Work No. 3 - Pundi and Dorli sump & Pump
house Cap.15 Lakh Lit. and 10 Lakh lit.

Sub Work No. 4 - Raw water rising main from Dorli
to Bhivghat WTP

Sub Work No. 5 - WTP 10.5 MLD

Sub Work No. 6 - MBR 14.25 Lakh Lit.

Sub Work No. 7 - Gravity line upto Break pressure
Tank.

Sub Work No. 8 - Break pressure Tank Cap. - 531000
Lit.

Sub Work No. 9 - Gravity line for Atpadi Zone.

Sub Work No. 10 - Trial Run

Sub Work No. 11 - Staff Quarter at Dhangaon

Sub Work No. 12 Miss. work, GIS mapping and
modelling.

Tender Short Information :

1 | Scheme Name Atpadi 53 Villages Water Supply Scheme Tal.
Atpadi Dist. Sangli

2 | Tender cost 4269.39 Lakh

3 | Sanction Tender Cost 6012.39 Lakh (28.99% Above)

4 | Contractor Name M/s. Laxmi Civil Engineering Services Pvt. Ltd.
Kolhapur

5 | Work Order No. 23/5

6 | Time limit as per tender 36 Months 12 Months with Trial run

7 | Complition Date Dt. 13/08/2016

8 | Sanction Tender No. B-1/C.E./San/04 Year 2014-15

Present position of Scheme :- Scheme work is 90% completed by the end of March 2018

and Expenditure on Scheme is Rs.890.90 Lakh and Scheme in progress.

Name of Scheme- Tembhurni Water supply scheme Tal. Madha Dist. Solapur

1 Cost of Scheme Rs. 945.71 Lakhs
Date of A.A. 30-03-2012
Date of T.S. 25-05-2011
Govt. Grant 90% Rs 851.14,50%GOI & 50% GOM

Name of Contractor

Shri R.A.Ghule, Palghar

Date of work order

07-08-2013

N[N W

Scheme sub-works

Jack well and Pump house RW PM RWRM, BPT,
RWGM, WTP, PWPM,PWRM, Dist. System, Misc.
works (Compound wall & Gate to WTP)

Details of Tender-

1 Name of Work Tembhurni Water supply scheme Tal. Madha Dist.
Solapur
2 | Tender Cost 378.13 lakh
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3 | Accepted tender cost Rs 518.04 Lakh (37% above)

4 | Name of Contractor Shri R.A.Ghule, Palghar

5 | Work order No 127 DT 07-08-2013

6 | Time limit as per A/T | 24 Months

7 | Date of Completion 06-08-2015

8 | A/T Tender No B-1/26 for year 2013-14
Current Status of Scheme :- 95% work of the scheme is completed up to March-2018
Expenditure incurred on the scheme Rs. 374.49 Lakh. Balance works of scheme are in
progress.

Name of Scheme- Akluj Water supply scheme Tal. Malshiras Dist. Solapur

1 Cost of Scheme Rs. 1342.06 Lakhs
Rs. 1534.35

2 Date of A.A. 06-07-2017

3 Date of T.S. 20-06-2017

4 Govt. Grant Central 50% State 50%

5 Name of Contractor Santosh Construction, Nanded

6 Date of work order 21-07-2014

7 | Scheme sub-works WTP, PM RM, GM ESR Dist. System etc

Details of Tender-
Name of Work Akluj Water supply scheme Tal. Malshiras Dist.

Solapur

2 Tender Cost 688.39 lakh

3 | Accepted tender cost Rs 915.57 Lakh (33% below)

4 Name of Contractor Santosh Construction, Nanded

5 Work order No 2111 DT 21-07-2014

6 | Time limit as per A/T 24 Months

7 | Date of Completion 31/8/2019

8 | A/T Tender No B-1/12 for year 2014-15

Current Status of Scheme :- 95% work of the scheme is completed up to March-2018
Exxpenditure incurred on the scheme Rs. 1318.50 Lakh. Balance works of scheme are in
progress.

Name of Scheme- Bhose R.R. Water supply scheme Tal. Mangalwedha Dist. Solapur

Scheme sub-works

1 Cost of Scheme Rs. 7117.32 Lakhs

2 | Date of A.A. 11-07-2014

3 | Date of T.S. 23-06-2014

4 | Govt. Grant 50% GOI & 50% GOM
5 | Name of Contractor Shri R.A.Ghule, Palghar
6 Date of work order 28-08-2014

7

Intake well,Jack well,pump house, pumping machinery,
Rising main, WTP, PWPM,MBR, Gravity main ESR etc.

Details of Tender-

1 Name of Work Bhose R.R. Water supply scheme Tal. Mangalwedha
Dist. Solapur

2 | Tender Cost Rs.3867.35 lakh

3 | Accepted tender cost Rs.3751.72 (-2.99)

4 | Name of Contractor Shri R.A.Ghule, Palghar

HT 338- 4
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5 | Work order No 28-08-2014
6 | Time limit as per A/T 27-08-2017
7 | Date of Completion 27-08-2017
8 | A/T Tender No B-1/29 for year 2014-15

Current Status of Scheme :- 60% work of the scheme was completed up to March-2018
Expenditure incurred on the scheme Rs. 4270.39 Lakh. Balance works of scheme were in
progress

Name of Scheme - Karkamb Water supply scheme Tal. Pandharpur Dist. Solapur

1 Cost of Scheme Rs. 2454.30 Lakhs

2 | Date of A.A. 11-01-2017

3 Date of T.S. 21-06-2016

4 | Govt. Grant 50% GOI & 50% GOM
5 | Name of Contractor Shri R.A.Ghule, Palghar
6 Date of work order 08-03-2013

7

Scheme sub-works

Balancing Tank,Pumping achinery,.W.T.P.,
PWRM, ESR, Dist. System, Misc Works

PWPM,

Details of Tender-

1 | Name of Work Karkamb Water supply scheme Tal. Pandharpur
Dist. Solapur

2 | Tender Cost Rs.1038.56 lakh

3 | Accepted tender cost Rs.1667.40 1akh(60% above)

4 | Name of Contractor Shri R.A.Ghule, Palghar

5 | Work order No 08-03-2013

6 | Time limit as per A/T | 07-03-2015

7 | Date of Completion 07-03-2015

8 | A/T Tender No B-1/69 for year 2012-13

Current Status of Scheme:- 40% work of the scheme was completed up to March-2018
Exxpenditure incurred on the scheme was Rs. 968.00 Lakh. Balance works of scheme were
in progress.

Name of Scheme :-Kodoli Water Supply Scheme Tal. Satara Dist. Satara

q. Cost of Scheme Rs. 1841.29 Lakhs (Gross) Original
Sanctioned Cost

. Administrative Approval Date Dt. 01/04/2014

3. | Technical Sanction Date Dt. 17/02/2014

Y. Government Fund 100%

4. | Name Of Agency M/s. Dipak J. Bhivare, Pune

&. | Date of Work Order Dt. 21/08/2014

9. | Name of Subworks of Scheme Intake Well ,Connecting Pipe, Jack Well &

Pump House, Flow & Bulk Meter, Raw Water
Pumping Machinery, Raw Water Rising main,
Water Treatment Plant, Pure Water Pumping
Machinery for i) MBR ii)For ESR Zone 1,
RCC ESR’s — 6 &MBR , Pure Water Gravity
main,., Distribution System, Compound Wall.
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Details Of Tender :-

q. Name of scheme Kodoli Water Supply Scheme Tal. Satara Dist.
Satara

. Tender Cost Rs.1244.82 Lakhs

3. Accepted Tender Cost Rs. 1660.84 Lakhs (28.60 % above )

¥. | Name Of Agency M/s. Dipak J. Bhivare, Pune

4. | Work Order Date Estt.-4/Tender Clr./Kodoli/1765/ dt.21/08/2014

&. | Accepted Tender Time Limit Time Limit - 36 Months. (Up to 20/08/2017)

9. | Date of complitaion of work Dt. 20/08/2017

¢. | Accepted Tender No. B-1/CE/KRD/02/2014-15

Present Position of Scheme :- 95% of work is completed up to March 2018.Expenditur of

scheme is Rs. 1854.15 lakh Now work is in progress.

Pune

Name of Scheme :- NRDWP Malad Water Supply Scheme Tal. Baramati, Dist.

1 | Sanction Cost of Scheme

Rs.641.04 lakhs

Date of administrative approval

16.11.2011

18.06.2011

2
3 | Date of technical sanction
4 | Govt. fund Revise cost of

Rs.641.04 lakhs

Scheme Rs.704.16 Lakhs
5 | Name of Contractor M/s. Laxmi Civil Engg. Services Pvt. Ltd.
Kolhapur.
6 | Date of work order 19.03.2013

7 | Name of sub- works.

Canal Intake Well, Impure Water Gravity,
R.C.C. Storage ponds, water purification
centers, wastewater treatment plants,
wastewater treatment plants, ESR distribution
systems, etc.

Brief Information of Tender

No.of Accepted Tender

1 | Name of Work MRDWP Malad Water Supply Scheme

2 | Cost of Tender Rs.559.38 Lakhs

3 | Accepted cost of Tender Rs. 623.09 Lakhs

4 | Name of Contractor M/s. Laxmi Civil Engg. Services Pvt. Ltd.
Kolhapur.

5 | No. & date of Work Order AB/TC/ 3225 Dtd.19.03.2013

6 | Time Limit of Accepted Tender 15 Months

7 | Date of completed work 18.06.2014

8

B-1/22 for2013- 14

HT 338- 4a
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Name of Scheme :- Wadgaon Rasai Water Supply Scheme, Tal. Shirur, Dist. Pune

1 | Revised Sanction Cost of Scheme Rs.1280.72 lakhs
Original Date of administrative
2 | approval Revised Date of 25.06.2014
administrative approval
3 Original Date of technical sanction 28.02.2014
Revised Date of technical sanction 05.11.2015
4 | Govt. fund Rs.1280.72 lakhs
5 | Name of Contractor M/s. Balaji Infra, Shikrapur
6 | Date of work order 26.08.2014
7 | Name of sub- works. Canal Intake, Impure Water Gravity

Storage Ponds, Impure Water Pumps,
Intake Well Impure Water Pressure
Pipes, Down Towers, Elevated Tanks,
Connection to Existing Distribution
Pipes.

Brief Information of Tender

Wadgaon Rasai Water Supply Scheme,

I | Name of Work Tal. Shirur, Dist. Pune

2 | Cost of Tender Rs.814.58 Lakhs

3 | Accepted cost of Tender Rs.993.79 Lakhs

4 | Name of Contractor M/s. Balaji Infra, Shikrapur

5 | No. & date of Work Order AB/TC/ 1566 Dtd.26.08.2014
6 | Time Limit of Accepted Tender 30 Months

7 | Date of completed work 25.02.2017

8

No.of Accepted Tender

B-1/8 for2014- 15

Position :- By the end of March 2018, the work of this scheme has been 75% completed
and Rs.1037.00 lakh has been spent. Work on the scheme is in progress.

Name of Scheme :- Shahupuri Water Supply Scheme Tal. Satara Dist. Satara

2. Cost of Scheme Rs. 3131.76 Lakhs (Gross) Original Sanctioned Cost
Rs. 4298.48 Lakhs (Gross) Revised Cost

. | Administrative Approval Date Dt. 19/08/2014

3. | Technical Sanction Date Dt. 16/07/2014

¥. | Government Fund 100%

4. | Name Of Agency M/s. Dipak J. Bhivare, Pune

&. | Date of Work Order Dt. 24/03/2015

9. | Name of Subworks of Scheme Connecting Pipe, Sump & Pump House at Khaner Dam,
Raw Water Pumping Machinery, Raw Water Rising
main, Water Treatment Plantat Bhairbha , Pure Water
Gravity main, RCC ESR’s  — 2 nos., Distribution
System, Compound Wall,Flow Meter, Repairs of Road,
Express Feeder & High Electric Connection.

Details Of Tender :-

. | Name of scheme Shahupuri Water Supply Scheme Tal. Satara Dist.
Satara

R. | Tender Cost Rs. 1548.62 Lakhs

3. | Accepted Tender Cost Rs. 1972.47 Lakhs (27.37% above )
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Name Of Agency

M/s. Dipak J. Bhivare, Pune

Work Order Date

Estt./Tender/612/dt.24/03/2015

Accepted Tender Time Limit

Time Limit - 36 Months. (Up to 24/03/2018)

Date of complitaion of work

Dt. 24/03/2018

|G || s

Accepted Tender No.

B-1/CE/SAT/29/2014-15

Present Position of Scheme :-40% of work is completed up to March 2018.Expenditur of scheme
is Rs. 1567.37 lakh. Now work is in progress.

LIV : Baragaon Pimpri & 6 Vlllages RRWSS Tal- Sinnar, Dist-Nashik Year 2017-18

1 Population ( 2011)

2 Rate of Water Supply 40

3 Source Nandur Madhmeshwar Dam

4 Cost of Scheme Rs - 693.98 lakhs

5 Per Capita Cost Rs 2850

6 Administrative Approval RWS 2014 /P.K.BS/ WS -09 /Dt —9/12/2014

7 Technical Sanction Lr. No ./MSP /CPDM/Gramin /CR -243 / Dt —
22/11/2013

8 DSR year 2019 — 14

9 Grant in Aid 100%

10 | Total PC Received -

11 Componant Scheme Stage I - 1) Intake Well

2) connecting main

3) Jackwell & Pump House

4) Approch Bridge

Stage I1 — 1) Raw water pulmping machinery 60 HP —
2 Nos

2) RW R / main DI K- 200mm /L = 1500 Rmt

3) unconerntional WTP Cap — 1.75 MLD

4) PWP / machinery

5) Pure Water R/ main

Tender information

—_—

Name of Work

Baragaon pimpri & 6 villages RRWSS Tal — sinnar

Target date of completion

Dt- 16/1/2017

2 Tender Cost Rs. 4,51,63,779/-
3 Accepted Tender Cost Rs . 4,30,09,467/-
4 Name of Contractor Shri. P .L . Adake
5 Work Order MSPDN/AB/Tender /1611/2014/dt — 16/7/2014
6 Time Limit 30 months
7
8 Tender No B1/08 for 2014-15
9 Expenditure upto 428.30 lakh

31.3.2018

Present Status: Work 100% Completed & Scheme Commissioned on 1/5/2019 & trial &
run form 1/5/2018 to 1/5/2019 Water Supply Sanitation Comtritled formed on dt 26/3/2021
for Handing over of scheme Due to Pending of MSEB bill form April 2021 to Nov
2021, The electric supply disconnected form MSEB hence the Schme till

LIV : Eklahare Water Supply Scheme Tal-Nashik, Dist - Nashik, Year 2017-18

1 | Population ( 2011)

| : 19376 Souls
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2 Rate of Water Supply : | 70 Lpcd

3 Source : | Chehedi Bandhara On Darana River

4 Cost of Scheme : | Rs - 753.85 lakhs

5 Per Capita Cost -

6 Administrative Approval | 1/2/2018

7 Technical Sanction 1 30/6/2017

8 DSR year 012017 - 18

9 Grant in Aid ;| 100%

10 Total PC Received -

11 Componant Scheme : 1) Head Work — In take well ,conn.main,
Jackwell & Pump House

2) R/W R/main — 150mm dia DI K -9

L=8530m

3) R/W P/machinery -30 HP V.T Pumps

4) W.T.P (package Type )—cap 1.50 MLD

5) MBR cap 2.20 lakh litres

6) Pure Water /P. machinery— 12.50 H.P (
submersible)

7) Pure Water R /main -150mm DI K-9 ,
L=30m

8) Pure water gravity main -110mm dia .
HDPE pipe

9) RCC ESR -3 Nos

10) Dist system — L= 10264m

11) Other ( MSEB Charges) Firrigatis charge

Tender information :-

1 Name of Work : | Eklahare Water Supply Scheme Tal. Dist —
Nashik

2 Tender Cost : | Rs.492.83 lakh

3 Accepted Tender Cost : | Rs 550.74 lakh (11.75% above)

4 Name of Contractor : | A.S .Salunkhe Construction , Nashik

5 Work Order : | Dt—23/8/2019

6 Time Limit : | 24 Months ( With 3 months trial & run)

7 Target date of completion | Dt- 6/3/2021

8 Tender No : | B1/06 (2018 —19)

9 Expenditure upto 31.3.2018 | : | 0.00 lakh

Present Status: The scheme is technically Sanctloned by C.E . MJP , Nashik vide Lr.No 1533
dt-12/8/2016 Administrative approval is received on 1/2/2018 land for head work is made
available form Municipal Corporation, Nashik . Now this scheme is converted in NRDWP
as per Govt . resolution dt—8/3/2018 As per G.R

Name of Schcme : Takllmlya Water Supply Schecme Tal. Rahuri

1 | Population (2032) 13446

2 | Rate of water supply : | 70 LPCD

3 | Source : | Musalwadi MI Tank
4 | Cost of Schcme : 1 927.42 Lakh

5 | Per capita cost 1| 5564

6 | Administrative Approval | : | 26/08/2016
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—_ | —

Componant Scheme

7 | Technical Sanction 06/04/2016
8 | DSR Year 2015-16

9 | Grant in Aid

0 | Total PC Received

1

1.Making Cross Connection.

2.Raw water Gravity Main 300 mm DI K-9 L- 50m

3. Raw Water Sump With Overhead Pump House 51000
Lit

4 Raw water Pumping Machinery

5.Raw water Rising Main (Sump to WTP) 200mm dia
L=50m

6.WTP -2.50MLD

6(A).Automation Arangement for WTP

7.Pure Water Pumping Machinery

8.Pure Water Rising Main 200mm dia DI K-9 L=2820m,
150mm dia Di k-9 L=500M

9.M.B.R.

10. Gravity Mains

11. Repairs to ESR

12.RCC ESR (@ Karwadi

13.RCC ESR @ Morwadi

14.RCC ESR @ Sonavnewasti

15.Distribution System

16.Trial Run

17 .Misc. Works

Tender information

1 | Name of Work Taklimiya Water Supply Schecme Tal. Rahuri
2 | Tender Cost Rs. 583.31 Lakh
3 | Accepted Tender cost Rs. 524.98 Lakh
4 | Name of Contractor Ms. Shriraj Constructions Satara
5 | Work Order 09/05/2017
6 | Time Limit 24 Month
7 | Target date of Completion 08/05/2019
8 | Tender No B-1/2 Year 2017-18
9 | Expenduture up to Rs. 5300412.00
31.3.2018
10 | Present Status :- WTP 40% Work Completed, PWRM 50% Work

Completed, ESR 20% Work Completed, Overall Progres
20% of Scheme.

Name of scheme - Shirasgaon water supply scheme Tal-Shrirampur.

1

Population (2032)

13038

Rate of water supply

70 LPCD

Source

Bhandardara dam.(pravara left bank canal)

Cost of Schcme

1361.06 Lakh

NN N[ [W( N

Per capita cost 8932.74
Administrative Approval 03/10/2016
Technical Sanction 03/08/2016
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DSR Year

2014-15

Grant in Aid

Total PC Received

Componant Scheme

1.canal intake.

2.Earthen balancing Tank.102 ml.

3. Raw Water Sump With Overhead Pump House .cap-
50000 lit.

4.Raw water Pumping Machinery

5.Raw water Rising Main (Sump to WTP) 200mm

dia L=50m

6.WTP -2.50MLD

7(A).Automation Arangement for WTP

8.Pure Water Pumping Machinery

9.Pure Water Rising Main 225 mm dia HDPE 10KG.L-
1220 M.

10.RCC MBR .Cap-2.20lack lit.st .ht.22 m.

11.Pure water leading main MBR-ESR.

12.RCC ESR cap-45000 lit.

13.Distribution system.

14.water meter and connection.

15.chain link fencing

16.trial run.

17.MSEB Provision.

Tender information

1 | Name of Work Shirasgaon water supply scheme Tal-Shrirampur.
2 | Tender Cost 981.64 Lacks.
3 | Accepted Tender cost 764.19 Lacks.
4 | Name of Contractor M/S.M.T.Phad, Parbhani.
5 | Work Order 20-5-2017.
6 | Time Limit 24 months.
7 | Target date of Completion 20-5-2019.
8 | Tender No B-1/03 FOR 2017-18.
9 | Expenduture up to 97.13
31.3.2018
10 | PRESENT STATUS- Scheme is completed 15 % .Balancing tank,wtp civil

work,ESR and MBR work and leading main work is in
progress.

Name of Scheme:- Mirajgaon Water Supply Scheme, Tal. Karjat, Dist. Ahmednagar.

Administrative Approval

1 Population 1 | 15637

2 Rate of Water Supply 40 LPCD

3 Source Sina Dam

4 Cost of Scheme Rs. 103734/- lakh
5 Per Capita Cost Rs. 6391/-

6

Date. 08/03/2019
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7 Technical sanction Date 01/02/2017.

8 DSR Year 2015-16

9 Grant in AID Rs. 1037.34 lakh

10 | Total PC received 3.84

11 | Components of Scheme Repairs to jackwell, RWRM From dam to jackwell, Raw

Water rising main from j/w to BPT, RW Pumps, PWGM
from BPT to WTP, PWRM to ESR, PW Pumps, RCC ESR
3 nos, Distribution, Misc works, Trial Run.

Tender Information:-

1 Name of Work

Mirajgaon Water Supply Scheme, Tal. Karjat, Dist.
Ahmednagar.

2 Tender cost Rs. 47135913/-

3 Accepted tender cost Rs. 51142466/- (8.5 % Below)
4 Name of Contractor M/s D. D. Construction

5 Work order Date. 17/09/2019

6 Time limit 12 Months

7 | Target date of completion Date 16/09/2020

8 Tender No. B-1/4, Year 2019-20

9 Expenditure up to 31.03.2018 Rs. 3.84 Lakh

10 | Expenditure up to 31.03.2019 Rs. 3.84 Lakh

Present Status:- Proposed for cancellatlon of shceme is submitted and new scheme under JJM
@55 Ipcd is prepared & submitted to Government for approval.

Name of Scheme:- 31 villages R.R. water supply scheme, Tal- Bhusawal, Dist- Jalgaon

0 | Total PC received
1 | Components of Scheme

1 | Population 97243

2 | Rate of Water Supply 40 LPCD

3 | Source Hatnur Dam ( Purna River bank)
4 | Cost of Scheme Rs. 3502.94 lakh
5 | Per Capita Cost Rs. 3313/-

6 | Administrative Approval Date. 03/03/2017
7 | Technical sanction Date 13/06/2016.
8 | DSR Year

9 | Grantin AID Rs. 3502.94 lakh
1

1

Raw water rising main, Repairing of existing WTP, RCC
Sump and pump house at Kinhi , Pure water rising main,
RCC MBR at Shindi , Pure water gravity main, ESR 5
Nos , Repairing of existing ESR, Raw water pumping
machinery, Repairing of existing WTP mech work, Pure
water pumping machinery.

Tender Information:-

1 | Name of Work

31 villages R.R. water supply scheme, Tal- Bhusawal,
Dist- Jalgaon

2 | Tender cost

Rs. 1186.94/- (Civil works)
Rs. 266.05/- (Mech. Works- 31 & 51 villages RR WSS
combine)

3 | Accepted tender cost

Rs. 1069.32/- (9.91 % below )(Civil works)
Rs. 256.21 /-(3.70 % below) (Mech. Works- 31 & 51
villages RR WSS combine)
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4 | Name of Contractor

M/s. K.B. Construction, Buldhana (Civil works)
M/s. More Engg. Co., Jalna (Mech. Works- 31 & 51
villages RR WSS combine)

5 | Work order

Dt. 25/01/2018 (Civil works)
Dt.11/09/2019 (Mech. Works- 31 & 51 villages RR
WSS combine)

6 | Time limit

24 Months (Civil works)
09 Months (Mech. Works- 31 & 51 villages RR WSS
combine)

7 | Target date of completion

Dt. 24.01.2020(Civil works)
Dt. 10.06.2020 (Mech. Works- 31 & 51 villages RR
WSS combine)

8 | Tender No.

-B-1/07 Year 2017-2018 (Civil works)
- B-1/02 Year 2019-2020 (Mech. Works- 31 & 51
villages RR WSS combine)

9 | Expenditure up to 31.03.2018

Rs. 15.78 Lakh

1 | Expenditure up to 31.03.2019
0

Rs. 1433.52 Lakh

Present Status:- Testing of scheme is in progress , Planning of commissioning of scheme upto

March 2022

Name of Scheme:-51 villages R.R. water supply scheme, Tal- Muktainagar & Bodwad, Dist-

Jalgaon

1 Population 127252

2 Rate of Water Supply 40 LPCD

3 Source Hatnur Dam ( Purna River bank)
4 Cost of Scheme Rs. 4726.04 lakh

Rs. 5040.87 Lakh (Revised )

()}

Per Capita Cost

Rs. 3189/-

6 Administrative Approval

Date. 03/03/2017
Date. 15/10/2020 (Revised )

7 Technical sanction

Date 13/06/2016.
Date 15/09/2020 (Revised )

8 DSR Year

9 Grant in AID

Rs. 4726.04 Lakh
Rs. 5040.87 Lakh (Revised )

10 | Total PC received

11 | Components of Scheme

Repairing of Jack well and pumphouse, Raw water
Rising main, Crossing, Repairing of existing WTP,

Tender Information:-

1 Name of Work

51 villages R.R. water supply scheme, Tal-
Muktainagar & Bodwad, Dist- Jalgaon

2 Tender cost

Rs. 2020.004/- (Civil works)
Rs. 266.05/- (Mech. Works- 31 & 51 villages RR
WSS combine)

3 Accepted tender cost

Rs. 1868.50/- (9.91 % below )(Civil works)
Rs. 256.21/-(3.70 % below) (Mech. Works- 31 & 51
villages RR WSS combine)
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4 | Name of Contractor M/s. Atul Engg. Services, Buldhana (Civil works)
M/s. More Engg. Co., Jalna (Mech. Works- 31 & 51
villages RR WSS combine)

5 Work order Dt. 01/01/2018 (Civil works)

Dt.11/09/2019 (Mech. Works- 31 & 51 villages RR
WSS combine)

6 Time limit 24 Months (Civil works)

09 Months (Mech. Works- 31 & 51 villages RR
WSS combine)

7 Target date of completion Dt. 31.12.2019(Civil works)

Dt. 10.06.2020 (Mech. Works- 31 & 51 villages RR
WSS combine)

8 Tender No. B-1/05 Year 2017-18 (Civil works)

B-1/02 Year 2019-20 (Mech. Works- 31 & 51
villages RR WSS combine)

9 Expenditure up to 31.03.2018 Rs. 14.63 Lakh

10 | Expenditure up to 31.03.2019 Rs. 2671.97 Lakh

Present Status:- Testing of scheme is in progress , Planning of commissioning of scheme upto

March 2022

Region Aurangabad

KHAROSA WATER SUPPLY SCHEME TQ.AUSA DIST. LATUR. (UNDER MRDWP) :-
Kharosa village is situated on Latur-Nilanga State Highway, considering local population
water supply scheme is framed for designed year 2032 & administrative approval given by
Water Supply and Sanitation Department on dt.31/12/2016.

1) | Scheme sanctioned cost Rs.435.37 lakhs.

2) | Administrative approval Date Dt.31/12/2016

3) | Technical sanctioned Date Dt.03/12/2018

4) | Government Grant Rs.435.37 Lakhs.

5) | Contractor Name Shr.Shaikh Salim Rahim, Ambajogai.

6) | Work order Date Dt.07/05/2019

7) | Scheme sub-works Repairs to Head Works, Repairs to Raw Water

Rising Main, Repairs to HW, ESR, Sump, Repairs to
Pure Water Rising Main, Repairs to Pure Water
Gravity Main, Running The Sceme & Pumping
Machinery Work.

Tender Short Information :

1) | Name of Work Rejenuation of 6 Vill. Kharosa R.R.W.S.S
Tq. Ausa Latur Dist. Latur
2) | Estimated cost put to Tender Rs. 79,71,000/-
3) | Sanctioned Tender Cost Rs. 70,94,000/-
4) | Contractor Name Shr.Shaikh Salim Rahim, Ambajogai.
5) | Work order Date 07/05/2019
6) | Time limit as per sanctioned 15 Months.
Tender.
7) | Work completion Date Dt. 06/08/2020

8)

Sanctioned Tender No.

B-1/01 for 2019-20

Present Status of the Scheme :- Endmg March.2018 work of scheme is completed upto 1% and
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expenditure incurred is Rs.0.51 lakhs work of scheme is in progress.

LATUR UNDERGROUND DRAINAGE TQ. DIST. LATUR. (UNDER AMRUT) :- Latur
City is situated on Solapur-Nagpur National Highway, considering local population water supply
scheme is framed for designed year 2049 & administrative approval given by Water Supply and
Sanitation Department on dt.25/09/2017

1) | Scheme sanctioned cost : | Rs.13942.00 Lakhs.

2) | Administrative approval Date : | Dt.25/09/2017

3) | Technical sanctioned Date : | Dt.18/09/2017

4) | Government Grant : | Rs.13942.00 Lakhs.

5) | Contractor Name : | M/s. Jayvarudi Infracon = Pvt Ltd.,Ahmedabad

Gujarat.
6) | Work order Date . | Dt.16/02/2021
7) | Scheme sub-works : | Working survey,Trunk Mains, App. Bridge, App.

Road, Wet well, Rising Main, Pumping Machinery &
Sewage Treatment Plant.

Tender Short Information :

1) | Name of Work : | LATUR CITY SEWERAGE PROJECT (I & D
WORKS FOR NALLA ) UNDER AMRUT
MISSION.

2) | Estimated cost put to Tender . | Rs.124,55,00,000/-

3) | Sanctioned Tender Cost : | Rs.130,31,33,323/-

4) | Contractor Name : | M/s. Jayvarudi Infracon PvtLtd.,Ahmedabad Gujarat.

5) | Work order Date . | Dt. 16/02/2021

6) | Time limit as per sanctioned | : | 24 Months.

Tender.
7) | Work completion Date . | Dt. 15/02/2023
8) | Sanctioned Tender No. . | B-1/ for 2019-20

Present Status of the Scheme :- Endmg March.2018 work of scheme is completed upto 0% and
expenditure incurred is Rs.0.00 work of scheme is in progress.

3) UDGIR WATER SUPPLY SCHEME TQ. UDGIR DIST. LATUR:- Udgir village is
situated on Latur-Bidar NH, considering local population water supply scheme is framed for
designed year 2047 & administrative approval given by Water Supply and Sanitation
Department on dt.19/04/2017

1 | Scheme Name :- | Udgir City W.S.S. Tq. Udgir Dist. Latur
2 | Administrative Approval | :- | 19/04/2017 (Rs.108.00 Cr.)
3 | Technical Santion - | 20/04/2020
4 | State Fund :- | State Fund- 75% & ULB-25%
5 | Contractor name :- | M/S Tejas constructions & infrastructure pvt. Ltd pune
6 | Work order Date - | 13/10/2017
7 | Subworks Coffer dam

Approach chhanel

:- | RCC Intake well 3m dia
Connecting main
RCC Jack well 10 m dia
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RCC Retaing wall

Approach bund

METER ROOM

RWRM Jack well toShaft &KRWGM TO sump @
kumtha

MS Shaft @jagalpur

RCC Sump @kumtha

RWRM sump @ kumtha to WTP

Water treatment plant18.5 MLD CAP

RCC Sump @old WTP

Reh of exist. WTP

PWRM to MBR

MBR CAP9.0LL

PWGM TO ESR

RCC ESRS-5 NOS

Distribution system (New & Repalacement)

Misc works (wire fencing,comp wall,staff qtrs,Meter

room )
Mechanical Work
RW Pumping machinery &solar power plant
Power supply charges
Tender Short Information
1 Scheme Name :- | Udgir City W.S.S. Tq. Udgir Dist. Latur
2 Tender Cost - | Rs. 7770.00 lakh
3 Accepted Tender Cost - | Rs..8430.00 (8.49% Above)
4 Contractor name :- | M/S Tejas constructions & infrastructure pvt. Ltd pune
5 Work order Date - | 13/10/2017
6 Time limit as per A/T :- | 24 Months
7 Date of Completion - | 12/10/2019
8 Accepted Tender No. -

Present Status :- Ending March.2018 work of scheme is completed upto 40% and expenditure
incurred is Rs.53.70 Lakh work of scheme is in progress.

Name of the scheme: - Aug. to Parbham W.S.S. Under Amrut Scheme

1 Scheme Sanctioned Cost : | Rs. 102.94 Lakh
2 | Date of Administrative : | Dt. 08.02.2017
Approval

3 Technical Sanctioned Date 21 13.12.2016

4 Government grants 2| 100%

5 | Name of the Contractor : | M/s. Vijay Construction, Aurangabad.

6 | Work Order Date : | Date 27.11.2017

7 | Scheme Sub Works .| W.T.P., E.S.R., Distribution, pure water Pumping
machinery, raw water pumping machinery,
automation work at various pumping station, etc.

Tender Short Information : -

1 Name of work : | Aug. to Parbhani W.S.S. Under Amrut Scheme

2 | Estimated Cost put to Tenders | : | 5742.06 Lakh
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3 Sanctioned Tender Cost 6200.85 Lakh 7.99 % above
4 | Name of Contractor M/s. Vijay Construction, Aurangabad.
5 | Work Order No 243 Dt. 27.11.2017
6 | Time limit as per sanctioned 24 Months
Tender
7 | Date of completion of work 26.11.2019.
8 Sanctinoed Tender Number B-1/1 Year 2017-18

Present Status of the Scheme :
15% and expenditure incurred is Rs. 893.73 lakhs work of scheme is in progress.

Endmg March - 2018 work of scheme is completed upto

Name of the scheme: -Aug to Parbhani W.S.S. UIDSSMT Part-2 (PMC)

p—

Scheme Sanctioned Cost

Rs. 14033.59 lakhs

2 | Date of Administrative Dt. 08.07.2007
Approval

3 | Technical Sanctioned Date Dt. 10.08.2006

4 | Government grants 100%

5 | Name of the Contractor R & B Infra Project pvt. Ltd. Mumbai

6 | Work Order Date Date 13.01.2012

7 Scheme Sub Works WTP,Pure water P/M, Pure water R/M, Pure water
R/M, MBR-1, Pure water Leading main, RCC E S R,
Distrribution System, Repairs to Existing E S R,
Pump Operastor Quarters, Choukidar Quarters,
Wirelwess rrangement, Wire Fencing,
Misc. WORKS, Trail and Run

Tender Short Information : -

1 | Name of work Aug to Parbhani W.S.S. UIDSSMT Part-2 (PMC)

2 | Estimated Cost put to Tenders 4152.13 Lakh

3 | Sanctioned Tender Cost 8791.30 Lakh 111.73 % above

4 | Name of Contractor R & B Infra Project pvt. Ltd. Mumbai

5 | Work Order No Dt. 13.01.2012

6 | Time limit as per sanctioned 48 Months

Tender
7 | Date of completion of work 12.01.2016
8 | Sanctinoed Tender Number B-1/1 for 2011-12

Present Status of the Scheme :
% and expenditure incurred is Rs. 2015.78 lakhs work of scheme is in progress.

Endmg March 20 18work of scheme is completed upto 70

Name of the scheme: -Aug to Parbhani W.S.S. UIDSSMT Part-1 (PMC)

[u—

Scheme Sanctioned Cost

Rs. 14033.59 lakhs

2 | Date of Administrative Dt. 08.07.2007
Approval
3 | Technical Sanctioned Date Dt. 10.8.2006
4 | Government grants 100%
5 | Name of the Contractor Maharashtra Ajency, Aurngabad.
6 | Work Order Date Date 27.08.2009.
7 | Scheme Sub Works Coffer Dam, Intake Channel, Intake Well, Connecting

Main, Jack well & Pump House. Raw water P/M, Raw
water R/M, BPT Cap 125 LL, R/W Gravity Main

Ten

der Short Information : -
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1 | Name of work Aug to Parbhani W.S.S. UIDSSMT Part-1 (PMC)
2 | Estimated Cost put to Tenders 5430.33 Lakh
3 | Sanctioned Tender Cost 10830.79 Lakh
4 | Name of Contractor Maharashtra Ajency, Aurngabad.
5 | Work Order No Dt. 27.08.2009
6 | Time limit as per sanctioned 24 Months
Tender
7 | Date of completion of work 26.08.2011
8 | Sanctinoed Tender Number B0/1-1 Year20 09-10

Present Status of the Scheme : Endlng March 2018 work of scheme is completed upto 95 %

and expenditure incurred is Rs. 267.07 lakhs work of scheme is in progress.

6A) Name of Work :- Beed Water Supply Scheme Taluka- Dist-Beed (Under Amrut Scheme )

1. | Name of Work - | Beed Water Supply Scheme Taluka- Dist-Beed
(Under Amrut Scheme )

2. | Administrative Approval Date | :- | 13/04/2017

3. | Technical Sacntion Date - | 12/04/2017

4. | Govt. Fund - 150% Central Govt.,25%  State Govt. & 25%
Muncipal Council

5. | Name of Contrator - | M/s Pragati Constuction Beed.

6. | Work Order - | 29/11/2017

7. | Subwork - | Intake Well, Connecting Main, Inspection Well, Jack
Well & Pump House, Approach Bridge, Approach
Bund, Retinaing wall, Pumping Machinery, Raw
Rising Main, Approach Road, Staff Qurater, Rcc
Esr,Distribution System, etc

Tender Short Information :-

1. | Name of Work - | Beed Water Supply Scheme Taluka- Dist-Beed
(Under Amrut Scheme )

2. | Tender Cost - | Rs.7676.24 Lakh

3. | Accepted Tender Cost - | Rs.8175.20 Lakh

4. | Name of Contrator - | M/s Pragati Constuction Beed.

5. | Work Order No. - | Date 29/11/2017

6. | Time Limit - |2 Year

7. | Complition of Work - [ 28/11/2021

8. | Accepted Tender No. B-1/02/2017-2018

Current Status - 05 % Physical work is completed and Expenditure of Amount 0.00 lakh
Occurred upto March 2018. Remaining work is under Progress.

(6B) Name of Work :- Beed Water Supply Scheme Taluka- Dist-Beed (UnderAmrut Scheme)

Mechnical Work.

1. | Name of Work Beed Water Supply Scheme Taluka- Dist-Beed
- | (Under Amrut Scheme ) Mechnical Work.

2. | Administrative Approval Date | :- | 19/04/2017

3. | Technical Sacntion Date - | 12/04/2017

4. | Govt. Fund - | Central Govt. 50%

State Govt.  25%,
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Muncipal Council 25%
5. | Name of Contrator - | M/s. Mahavir Electromechnical Pvt. Ltd. Akola.
6. | Work Order - | 16/01/2019
7. | Subwork - | 495 HP Raw Water Pumping Machninary

495 HP PureWater Pumping Machninary
Etc.

Tender Short Information :-

1. | Name of Work Beed Water Supply Scheme Taluka- Dist-Beed
- | (Under Amrut Scheme ) Mechnical Work

2. | Tender Cost - | RS.15.95 Cr.

3. | Accepted Tender Cost - | Rs.15.14 Cr.

4. | Name of Contrator - | M/s. Mahavir Electromechnical Pvt. Ltd. Akola.

5. | Work Order No. - | Sr.No.91 Dt.16/01/2019

6. | Time Limit - | 15 Month

7. | Complition of Work - | 15/04/2020

8. | Accepted Tender No. B-1/05 Year 2017-2018

Current Status - 0 % Physical work is completed and Expenditure of Amount 0.00 lakh Occurred
upto March 2018. Remaining work is under Progress.

OSMANNAGAR, SHIRADHONE, BHUTYACHIWADI WATER SUPPLY SCHEME TQ.
KANDHAR DIST. NANDED

1) | Scheme sanctioned cost Rs.1045.16 Lakhs.
2) | Administrative approval Date Dt.16/06/2014
3) | Technical sanctioned Date Dt.22/11/2006
4) | Government Grant Rs.1045.16 Lakhs.
5) | Contractor Name M/s. Pragati constr.
6) | Work order Date Dt.02/07/2015
7) | Scheme sub-works Connecting main, Jack well & Pump House, Approch

Bridge, Pure water Pumping machinery, Pure water
Rising main, RCC BPT, Raw water Gravity main,
WTP, Pure water Gravity main for Osmannager, Pure
water Gravity main for Shiradhone, RCC GSR for
Osmannager, RCC ESR for Shiradhone, Distribution
system, for Shiradhone Miscellerios, Trial & Run.

Tender Short Information :

1) | Name of Work USMANNAGER, SHIRADHONE,
BHUTYACHIWADI WATER SUPPLY SCHEME
TQ. KANDHAR DIST. NANDED

2) | Estimated cost put to Tender Rs.689.52 Lakhs

3) | Sanctioned Tender Cost Rs.632.50 Lakhs

4) | Contractor Name M/s. Santosh Const. Nanded

5) | Work order Date Letter No.Tender/ 644 Dt.02/03/2015

6) | Time limit as per sanctioned 36 Months.

Tender.
7) | Work completion Date Dt. 01.07.2018
8) | Sanctioned Tender No. : | B-1/04 for 2015-16

Present Status of the Scheme : Ending March.2018 work of scheme is completed upto 64% and
expenditure incurred is Rs.672.25 lakhs work of scheme is in progress.
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WADI (BK) WATER SUPPLY SCHEME TQ. DIST. NANDED

1) | Scheme sanctioned cost Rs.1717.44 Lakhs.
2) | Administrative approval Date Dt.17/02/2014
3) | Technical sanctioned Date Dt.09/01/2014
4) | Government Grant Rs.1717.44 Lakhs.
5) | Contractor Name M/s. Pragati Const. Chakur Dist. Latur
6) | Work order Date Dt.02/09/2014
7) | Scheme sub-works Pump House, pure water Pumping machinery, Pure

water Rising main, Branch rising main for zone-II
ESR, Pure water Gravity main, RCC ESR 6.01
Lakh ] 4.97 Lakh, 11.61 Lakhs, RCC MBR 10.00
Lakhs, Distribution system, Misc. work, Trial &
Run, Reform woprk.

Tender Short Information :

1) | Name of Work WADI (BK) WATER SUPPLY SCHEME TQ. DIST.
NANDED
2) | Estimated cost put to Tender Rs.953.38 Lakhs
3) | Sanctioned Tender Cost Rs.1158.84 Lakhs
4) | Contractor Name M/s. Pragati Const. Chakur Dist. Latur
5) | Work order Date Letter No.Tender/2822 Dt.05/08/2014
6) | Time limit as per sanctioned 30 Months.
Tender.
7) | Work completion Date Dt. 31.12.2017
8) | Sanctioned Tender No. B-1/05 for 2014-15

Present Status of the Scheme :

Endmg March.2018 work of scheme is completed upto
82.35% and expenditure incurred is Rs.1414.28 lakhs work of scheme is in progress.

Name of Scheme :ChitegaonW.S. SchemeT JPaithanDist.Aurangabad

1 Sanction cost of the Scheme Rs.2649.46 lakhs

2 Date of Administrative Approval 2" March.2017

3 Date of Technical Sanction 06.12.2016

4 Govt.Fund

5 Name of Contractor M/s.G.S.R.Construction

6 Date of Work Order 22" March.2018

7 Sub-Work Jackwell pump house, A.channel, A.bund,
A.Bridge, retaining wall, R.W. pump,
R.W.R.M. WTP, Pure water pump, Pure water
R.M, ESR, Dist.System& Trial run.

Scheme Details :

1 Name of Work Chitegaon Water Supply Scheme

2 Tender Cost Rs.1091.94 lakhs.

3 Accepted Tender cost Rs.1178.75 lakhs.

4 Name of Contractor M/s.G.S.R.Construction

5 Work Order Number Tender/562 dt.22/03/2018

6 Time period asper accepted tender 18 Months.

7 Date of Completion 21%. September.2019

8 Accepted tender number B-1/13 for 2017-18

Present Position :
scheme is Rs.0

Physical progress of the scheme March.2018 is 0% & expenditure on
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Name of Scheme :Revised 173 villages Grid Water Supply Scheme Tq. Partur,
Mantha & Jalna,Dist.Jalna.

1 | Sanction cost of the Scheme Rs.234.12 Crore (Original) Rs.248.69 Crore
(Revised)

2 | Date of Administrative Approval Dt.18.09.2016 (Original)
Dt.28.06.2019 (Revised)

3 | Date of Technical Sanction Dt.17.06.2016 (Original)
Dt.25.06.2019 (Revised)

4 | Govt.Fund

5 | Name of Contractor R.A.Ghule Contractor Palghar

6 | Date of Work Order Dt.22.12.2016

7 | Sub-Work Approach Channel, Approach Bridge, Jackwell,

Approach Bund, Raw Water Rising Main,
Treatment Plant, Pure Water Rising Main/ Gravity
Main, MBR, ESR, Distribution System, Raw
Water Pump, Pure Water Pump, Solar Energy
System, Express Feeder, Automation, Etc. Misc.
Works.

Scheme Details :

1 | Name of Work Revised 173 villages Grid Water Supply Scheme
Tq. Partur,Mantha& Jalna,Dist.Jalna.
2 | Tender Cost Tender No.01 Rs.10248.45 Lac
3 | Accepted Tender cost Tender No.01 Rs.10697.33 Lac
4 | Name of Contractor R.A.Ghule Contractor Palghar
5 | Work Order Number Dt.22.12.2016
6 | Time period as per accepted 36 Months
tender
7 | Date of Completion Date 21.12.2019
8 | Accepted tender number B1/04 2016-17

Present Position : Physical progress of the scheme is 30% Up to date expenditure upto 31
March is 9837.66 lakh. Now work is in progress

Name of Scheme:- Amravati Water Supply Scheme (Under AMRUT Program) (Rs. In

lakhs)
1 Sanctioned Cost of Scheme - | 11494.00
2 | Date of Administrative Approval | :- | 19.04.2017
3 | Date of Technical Sanction - | 13.04.2017
Central Aid 5745, State Aid 2873.50, ULB
4 | Government Aid - | 2875.50
M/s. P. L. Adke, Nashik (Civil)
5 | Name of Contractor :- | M/s. Suvhas Electrical, Thane (Mechanical)
6 | Date of work order - 110.10.2016
7 Sub work of Scheme :- | Civil Work

Survey work, Repairs to AV & SV of RWRM
/ RWGM, Water Treatment Plant, Pure Water
gravity main, ESR / GSR, Distribution system
(Replacement), Distribution system (New),
Repairs to existing ESR
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Mechanical Work

RW Pumping Machinery, PW Pumping
Machinery, Wireless & Electrification, Valve
Actuaters, Reapirs to WTP, Refurbishment of
WTP & Head Work + Flow Meter, Raw Water
Pump (900 HP - 5 VT Pump) & Pure Water
Pump (50 HP — 4 Pumps)

Short

Information of Tender

Amravati Water Supply Scheme (Under

1 | Name of work AMRUT Program)

2 | Tender Cost of work Rs.8334.00 (Civil) Rs.697.00 (Mechanical)

3 | Cost of Accepted tender Rs.8326.00 (Civil) Rs.697.00 (Mechanical)
M/s. P. L. Adke, Nashik (Civil)

4 | Name of Contractor M/s. Suvhas Electrical, Thane (Mechanical)

5 | Work order No. 10.10.2016

6 | Time limit as per accepted tender 09.10.2018

7 | Target Date of work completion Court Matter

8 | Accepted Tender No. —1/5150f2016-2017

Present Stage of Scheme :-The work completed 45% and expenditure incurred Rs.3590
Lakhs up to March 2018. (Court Matter) Work is stop.

Name of Scheme:-Jarud Water Supply Scheme Tq.Warud Dist. Amravati (Rs. In lakhs)

1 | Sanctioned Cost of Scheme 1068.00
Date of Administrative 30/06/2017
2 | Approval -
3 | Date of Technical Sanction - 16/05/2017
4 | Government Aid - 1068.00
5 | Name of Contractor - | M/s. Sujata Construction, Usmanabad
6 | Date of work order - 120.01.2018
7 Sub work of Scheme 1) Canal intake
2) Connecting Main
3) Raw Water Sump
4) Raw Water Gravity Main
5) Water Treatment Plant
6) Pure Water Gravity Main
7) ESRs
8) Distribution System
9) Consumer Connection-
10) Running of Scheme
- 11) Misc. Work
Short Information of Tender
1 | Name of work Jarud Water Supply Scheme Tq.Warud Dist.
- | Amravati
2 | Tender Cost of work - 1 669.17
3 | Cost of Accepted tender - | 646.89
4 | Name of Contractor - | M/s. Sujata Construction, Usmanabad
5 | Work order No. - 120.01.2018
Time limit as per accepted 19.07.2019
6 | tender -
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Target Date of work 19.07.2019
7 | completion -
8 | Accepted Tender No. - | B-1/11 for 2017-18

Present Stage of Scheme :- The work completed 5% and expenditure incurred Rs.0.57 Lakhs

up to March 2018. Work of Scheme is in progress.

Name of Scheme:- Jalgaon Jamod& 140 Vlllage RRWSS (Rs. In lakhs)

1 | Sanctioned Cost of Scheme - 12222291
Date of Administrative 02.12.2013
2 | Approval -
3 | Date of Technical Sanction - | 13.09.2012
4 | Government Aid - | Central Govt. 50 % Sate Govt. 50%
5 | Name of Contractor - | The Indian Hume Pipe Co Ltd. Mumbai
6 | Date of work order - 1 04.03.2014
Working S22urvey
Raw Water Sump (2.00 Lac. Liter Capacity)
Raw Water Gravity Main (700 mm PCCP pipe 10
kg 2206 m 711 mm MS Pipe 473 mtr.)
WTP (31 MLD)
MBR (0.50 to 06.50 lac liter 14 Nos )
Pure Water Gravity Main (110 to 200 MM HDPE
Pipe 368.59 Km 200 to 350 mm DI K7 21.91 Km )
Pure water pumping machinery (40 HP & 7.5 HP )
Pure Water Rising Main (100 mm to 200 mm. DI
K9 26.3 Km.)
ESR (20000 lit to 3.10 lack lit. 50 Nos )
Distribution System (75 mm to 200 mm PVC 4 kg
110.60 Km& 80 mm to 200 mm DI K7- 5.3 Km )
7 | Sub work of Scheme - | Sub work of Scheme
Short Information of Tender
1 | Name of work - | Jalgaon Jamod &140 village RRWSS
2 | Tender Cost of work - | 11966.92
3 | Cost of Accepted tender - 12222291
Name of Contractor - | The Indian Hume Pipe Co Ltd. Mumbai
5 | Work order No. - | AB/TC/503/ DT. 04.03.2014
Time limit as per accepted 03.03.2017
6 | tender -
7 | Target Date of work completion | :- | 31.03.2022
8 | Accepted Tender No. - |-

Present Stage of Scheme :- The work completed 90% and expenditure incurred Rs.16401.58

Lakhs up to March 2018. Work of Scheme is in progress.

Name of Scheme :- Akola Amrut Watrer Supply Scheme, Tal. & Dist Akola

1) | Sanction Cost of Scheme Rs. 11081.58
2) | Date of Administrative approval | 27.10.2016
3) | Date of Technical sanction 21.10.2016

4)

Government grants

Central gov. 5541.00 & State Gov. fund 2770.00 N.P.
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Fund 2771.00

5) | Name of contractor M/s A. P. & G.P. Associates Akola
6) | Date of work order 15.11.2017.
7) | Components of scheme 1) Pure water Leading Mains

2) ESR (Proposed 7 Nos & Replacement 1No)
3) Distribution system (Replacement)
4) Distribution system (New)

Tender Information :

1 Name of Work - | Akola AMRUT Water Supply Scheme

2 Tender Cost - | 8735.01 Lakh

3 Accepted tender cost - 19259.11 Lakh

4 Name of Contractor - | A.P.& G.P. Associates, Akola

5 Work order - | 193 Dt. 15-11-2017

6 Time limit as per accepted | :- |24 Extension given upto 30/09/2021
tender

7 Target Date of Completion - | 30-09-2021

8 Accepted Tender No. - | B-1/179 Year 2017-18

Present Status :

1) Pure water Leading Mains — 100%

2) ESR (Proposed 7 Nos & Replacement 1No) — 85%

3) Distribution system (Replacement) -100%

4) Distribution system (New) -60%

The work completed 8.96% expenditure incurred Rs.648.35 Ic upto March-2018.

Name of Scheme : Akola Under Ground Drainage Scheme, Tal.& Dist Akola

1) | Sanction Cost of Scheme Rs. 7923.24

2) | Date of Administrative approval 23.05.2017

3) | Date of Technical sanction 19.05.2017

4) | Government grants Central gov. 3961.62 & State gov. fund 1980.81
N.P. Fund 1980.81

5) | Name of contractor M/s. Eagle Infra India Ltd. Thane.

6) | Date of work order 13.12.2017

7) | Components of scheme A) Trunk Main for Left
B) Trunk Main for Right

C) Trunk Main for P.K.V.

A) Pumping Station with Wetwell at Old City
River Bank

B) Pumping Station with Wetwell at Shiloda STP.
C) Pumping Station with Wetwell at P.K.V.

A) Gravity Main at Old City River Bank (Rising
Main converted to Gravity Main.)

B) Rising Main at Shiloda

C) Rising Main at P.K.V.

A) STP 30 MLD at Shiloda

B) STP 7 MLD at P.K.V.
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Tender Information :

1 Name of Work :- | Akola Under Ground Drainage Scheme

2 Tender Cost - | 6124.11 Lakh

3 Accepted tender cost :- | 6638.53 Lakh

4 | Name of Contractor :- | M/s. Eagle Infra India Ltd. Thane.

5 Work order - | 13/12/2017

6 Time limit as per accepted | :- | 24 Extension given upto 30/09/2021
tender

7 Target Date of Completion -1 30/09/2021

8 Accepted Tender No. - | B-1/189 0f 2017-18 of AMC, Akola

Present Status :

A) Trunk Main for Left — 97%

B) Trunk Main for Right - 98%

C) Trunk Main for P.K.V. -91%

A) Pumping Station with Wetwell at Old City River Bank — 0%

B) Pumping Station with Wetwell at Shiloda STP. — 99.5%

C) Pumping Station with Wetwell at P.K.V. -99%

A) Gravity Main at Old City River Bank (Rising Main converted to Gravity Main.) -0%
B) Rising Main at Shiloda- 18%

C) Rising Main at P.K.V. - 18%

A) STP 30 MLD at Shiloda - 93%

B) STP 7 MLD at P.K.V. -88%

The work completed 3.18% expenditure incurred Rs.739.79 Ic upto March-2018

Name of Scheme :-Nagpur Peri Urban & (10 Villages) R.R.Water Supply Scheme

1) | Cost of Scheme :- | Rs.23274.19Lakh (Gross)

2) | Date Administrative Approval :- | Date 31/01/2014

3) | Date Technical Sanction :- | Date 13/01/2014

4) | Government Grant Rs.12782.40 + (10491.79 N.L.T. Share)
5) | Name of Contractor - | M/s LV.R.C.L.Pvt.Ltd.

6) | Date Work Order - | 08/09/2014

7) | Components of Scheme -

Tender Information

Name of Work :- | Nagpur Peri Urban & (10 Villages) R.R.,
Tah.Nagpur, Dist.Nagpur (Under Jalswaraj 1)

Tender Cost - | Rs.73,97,92,585.00

Accepted Tender Cost - | Rs.95,59,59,987.00

Name of Contractor - | M/s LV.R.C.L.Pvt.Ltd.

Work Order No. - | 08/09/2014

Time Limit :- | 36Months

Target Date of Completion :- 107/09/2017

Accepted Agreement No. - | B-1/12 Year 2014-15

Present Status:- Progress of scheme was 49% & expenditure was Rs. 10703.25 Lakh upto
March 2018




Name of Scheme :- Aug. To Wardha Water Supply (PMO)

Sanction Cost Of Scheme 34.46 cr.
Date Of A.A. 16.05.2016
Date Of T.S. 17.03.2016

Government Contribution

75% (central govt. 50%, state govt.25%)

Name Of Contractor

m/s M.T. Phad, parbhani

Date Of Work Order

14.10.2016

A Rl Pl el Ed o

Name Of Subwork

1. Repair of Water Treatment Plant
(Pawnar) Civil Work Capacity
(12.91 Mld)

2. Tuner Room

Pure Water Raising Main (300mm

Di K-9) Length-2006 M.

Esr 7 Lack Lit Capacity

Distribution

Water Connections — 11629

Raw Water Pumping Machinery

(Pawnar)

8. Raw Water Pumping Machinery
(Yelakeli) 250 11p., Vt. Pump-3
Nos.

9. Pure Water Pumping Machinery 120
Hp., Vt. Pump-3 Nos.

10. Scada & Automation

W

Nk

Tender Information (civil) :-

1. | Name Of Work Aug. To Wardha Water Supply
2. | Tender Cost 24 .81 cr.

3. | Accepted Tender Cost 20.40 cr.

4. | Name Of Contractor m/s M.T. Phad, Parbhani

5. | Date Of Work Order 14.10.2016

6. | Completion Period As Per Work Order 18 months

7. | Date Of Completion Of Work 23.04.2018

8. | Agreement No.

B-1/1 yr. 2016-2017

Current Status Of Scheme :- Upto march 2018 — Physmal progress of Scheme is 50% &

Expenditure incurred is 1071 lakhs. Work is in progress.

Name Of Scheme :- Aug. To Hlnghanghat Water Supply Scheme

1. | Sanction Cost Of Scheme 61.59 Cr.

2. | Date Of A.A. 16.05.2016

3. | Date Of T.S. 17.03.2016

4. | Government Contribution 75% (Central Govt.50%, State
Govt.25%)

5. | Name Of Contractor

Santosh Construction & Infrastructure
Pvt. Ltd. Nanded

6. | Date Of Work Order

12.04.2017

7. | Name Of Subwork

1. Repair Of Existing Head Work
2. Approach Road
3. Panel Room
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4. Raw Water Raising Main

5. Repair Of Existing WTP

6. New WTP

7. Pump House On Pure Water Sump

8. Push Through For Pure Water Raising
Main

9. Pure Water Gravity Main

10. Push Through For Pure Water
Raising Main

11. ESR & MBR

Tender Information (Civil)

1. | Name Of Work

Aug. To Hinghanghat Water Supply
Scheme

2. | Tender Cost

44.11 Cr.

(98]

Accepted Tender Cost

44.82 (1.6% Above)

4. | Name Of Contractor

Santosh Constructions & Infrastructure
Pvt. Ltd. Nanded

5. | Date Of Work Order 12.04.2017

6. | Completion Period As Per Work 24 Months
Work Order

7. | Date Of Completion Of Work 11.04.2019

8. | Agreement No.

B-1/1 Yr.2016-2017

Current Statrus Of Scheme :- Upto March 2018 Physical Progress Of Scheme Is 30% &
Expenditure Incurred Is 1338.00 Lakhs. Work Is In Progress.

Name Of Scheme :- New Chandrapur (MHADA) Water Supply Scheme Ta.

Chandrapur Dist. Chandrapur

1. | Sanction Cost Of Scheme

Rs.6441.34 Lakhs

2. | Date Of A.A. 21.05.2013

3. | Date Of T.S. 23.12.2013

4. | Government Contribution Full Deposit Work

5. | Name Of Contractor M/s. S.M.C. Infrastructure Pvt.Ltd. Thane
6. | Date Of Work Order 05.03.2014

7. | Name Of Subwork Intake Well, Connecting Main, Inspection

Well, Jack Well with Pump House, Raw
Water & Pure Water Pumping Machinery,
Approach Bridge, Gravity Main, Raw
Water & Pure Water Rising Main, WTP
29 MLD, RCC ESR 3 Nos, Distribution
System, Misc. Works, Road Crossing,
Trial Run

Tende Information (Civil) :-

1. | Name Of Work

New Chandrapur MHADA Water Supply
Scheme Tah. Dist Chandrapur

2. | Tender Cost

Rs. 1963.37 Lakhs
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3. | Accepted Tender Cost Rs. 2054.26 Lakhs
4. | Name Of Contractor M/s. S.M.C. Infrastructure Pvt.Ltd. Thane
5. | Date Of Work Order 631 Dt.05.03.2014
6. | Completion Period As Per Work 24 Months
Order
7. | Date Of Completion Of Work 31.12.2019
8. | Agreement No. B-1/34 Year 2013-14

Current Status Of Scheme :- Physical Progress Of Scheme is 70% & Expenditure Incurred
is RS. 2590 Lakhs

Name Of Scheme :- Ballapur Grid 18 Villages Water Supply Scheme Ta.Ballarpur

Dist.Chandrapur

1. | Sanction Cost Of Scheme Rs.3578.06 Lakhs

2. | Date Of A.A. 05.10.2016

3. | Date Of T.S. 23.09.2016

4. | Government Contribution State Govt.50%, Central Govt.50%

5. | Name Of Contractor Shri.M.M.Holambe Ambejogai Dist.Beed
6. | Date Of Work Order 20.04.2017

7 | Name Of Subwork Survey, Intake Well, Connecting main,

Slotted Pipe Gallary, Inspection Well,
Jack Well with Pump House, Approach
Road, Raw Water & Pure Water Pumping
Machinery, WTP, M.B.R., Z.B.R., %
Gravity Main, Raw Water & Pure Water
Rising Main, RCC ESR-13 Nos, Repairs
Of Distribution System, Repairs Of
Existing RCC, ESR, Road Crossing,
Express Feeder Main, Automation,
Flowmeter, Misc. Works.

Tender Information (Civil) :-

1. | Name Of Work Ballarpur Grid 18 Villages water Supply
Scheme ta.Ballarpur Dist Chandrapur
2. | Tender Cost Rs.1509.83 Lakhs
3. | Accepted tender Cost Rs.1493.05 (1.1111% Below)
4. | Name Of Contractor Shri.M.M.Holambe Ambejogai Dist.Beed
5. | Date Of Work Order 1435 Dt.20.04.2017
6. | Completion Period As Per Work 18 Months
Order
7. | Date Of Completion Of Work 19.10.2018
8. | Agreement No. B-1/02 Year 2017-18

Current Status Of Scheme :- Upto March 2018 Physical Progress Of Scheme is 25% &
Expenditure Incurred is Rs.206.89 Lakhs Scheme. Work in Progress

HT 338-7
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Name Of Scheme :- Mul 24 x 7 Water Sup ly Scheme Ta.Mul Dist. Chandrapur

1. | Sanction Cost Of Scheme : | Rs.2888.46 Lakhs

2. | Date Of A.A. .| 24.11.2015

3. | Date Of T.S. . 124.09.2015

4. | Government Contribution . | State Govt. 50%, Central Govt. 50%

5. | Name Of Contractor : | M/s.Laxmi Civil Engineering Services Pune
6. | Date Of Work Order . 106.02.2017

7. | Name Of Subwork : | Intake Well, Connecting Main, Inspection

well, Jack Well with Pump House, Raw
Water & Pure Water Pumping Machinery,
BPT, Gravity Main, WTP, RCC ESR,
Distribution System, Misc. Works & Trial

Run

Tender Information (Civil)

1. | Name Of Work : | Mul 24 x 7 Water Supply Scheme Ta. Mul
Dist. Chandrapur

2. | Tender Cost : | Rs.2341.73 Lakhs

3. | Accepted Tender Cost : | Rs.2458.82 Lakhs

4. | Name Of Contractor : | M/s.Laxmi Civil Engineering Services Pune

5. | Date Of Work Order : | 12 Dt. 06.02.2017

6. | Completion Period As Per Work : | 24 Months

Order
7. | Date Of Completion Of Work : 1 05.02.2019
8. | Agreement No. ;| afeTsh/aTfe/2017/12 12.06.02.2017

Current Status Of Scheme :- Upto March 2018 — Physical Progress Of Scheme is 60% &
Expediture Incurred is Rs. 1751.83 Lakhs Scheme Commissioned

18) PRADHIKARAN WATER WORKS :

(1)  Under section 10 (1) (A) of the Maharashtra Jeevan Pradhikaran Act. 1976, the
properties and asset (including Water Works, Buildings, Laboratories etc.) Which
immediately before the appointed date were vested in the State Government for the
purpose of the Maharashtra Environmental Engineering Service stood transferred to
the Pradhikaran. (Including Project Area) as on 31.3.2018 stood at 25 as shown in

the Annexure-V.

?2) In view of the provision of Section 27 of the Maharashtra Jeevan
Pradhikaran Act, 1976, the Pradhikaran is required to revise its water rates from to
time so that it can carry on its operation without loss as far as practicable. During the
year 2017-2018 water rates were revised from 1.5.2007 in Non-Project Area and

from 1.5.2007 in Project Area for Supply of Water and  from 1.5.2007 in Nhava-




Sheva the revised rates are given in Annexure- VI (A) and (B) and VI (C)

respectively. Water rates with effect from 1.5.2009, for Supply of Water to Rural

Areas getting Water from Pradhikaran Urban Water supply Schemes in Non-Project

Areas is also in Annexure VI (C).

19) RECOVERY OF OUTSTANDING DUES :-

(A) Urban Schemes:-

The outstanding dues of the Pradhikaran recoverable from the Municipal

Corporations and Councils as on 31.3.2018 at Rs. 2805.53 crores. The details are as

shown in Annexure-VII-A

It may also be mentioned that inspite of all efforts made at Relam/Pradhikaran/

Government level and inspite of recovery effected from Non-Statutory grants payable to

the concerned Local Bodies. The total outstanding dues are increasing from year to year as

shown below.

(Rs.in crores)

Sr.No. Position as on Amount outstanding
1. 31.03.1982 8.63
2. 31.03.1983 9.76
3. 31.03.1984 15.77
4. 31.03.1985 26.10
5. 31.03.1986 36.96
6. 31.03.1987 52.10
7. 31.03.1988 70.30
8. 31.03.1989 76.65
9. 31.03.1990 87.93
10. 31.03.1991 107.32
11. 31.03.1992 101.85
12. 31.03.1993 145.50
13. 31.03.1994 166.17
14. 31.03.1995 194.41
15. 31.03.1996 246.46
16. 31.03.1997 303.49
17. 31.03.1998 387.14
18 31.03.1999 437.72
19 31.03.2000 628.42
20 31.03.2001 762.30
21 31.03.2002 983.61
22 31.03.2003 1197.54
23 31.03.2004 1372.80
24 31.03.2005 1617.96
25 31.03.2006 1953.11
26 31.03.2007 2304.77

HT 338- 7a
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27 31.03.2008 2385.51
28 31.03.2009 2655.29
29 31.03.2010 2829.12
30 31.03.2011 2889.55
31 31.03.2012 2617.65
32 31.03.2013 2652.38
33 31.03.2014 2913.63
34 31.03.2015 2898.23
35 31.03.2016 3019.39
36 31.03.2017 2669.29
37 31.03.2018 2805.53

An analysis of the statement of outstanding dues reveals that out of Rs. 2805.53
crores outstanding an amount of Rs.992.63 as per details shown in Annexure No.VII (B)

(i.e. 35.38%) of the dues are outstanding from the 35 Municipalties.

(B) RURAL SCHEMES: -

The dues outstanding in respect of execution and maintenance of Rural Piped

Water Supply Schemes from Zilla Parishad/Gram Panchayat as on 31.3.2018 were as

follows: -
(Rs.in crores)
Sr. No. Particulars Amounts.
1. Public Contribution 11.58
2. Maintenance & Repairs. 472.02
3. Water Supply & Others. 123.06
Total 606.66

From 1/4/1987 Government sanctions hundred percent grant-in-aid for execution of
Rural Piped Water Supply Scheme and the arrears of popular contribution are for scheme
taken up before 31/3/1987.

The outstanding dues on account of M. &. R. charges and popular contribution
have been reported to the Rural Development Department from time to time and the
question as to how these amounts are to be reimbursed to the Pradhikaran is under
consideration of Government.

From 1/4/1987 the expenditure on M. &. R to Rural Water Works is charged to
plan capital grants and is being met from the budget provision made for the Rural Piped

Water Supply Scheme.



20)

a)

b)
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LOANS FROM LIFE INSURANCE CORPORATION OF INDIA
REPAYABLE BY STATE GOVERNMENT INCLUDING INTEREST

THEREQON:-

Government has undertaken the responsibility of repayment of L.I.C. loans in

respect of: -

Government Water Supply Schemes.

Water Supply Scheme of 'C' class Municipal Councils having population of more

than 15,000 (for new schemes 20,000 with effect from 17/12/1996). (The amount

of loan from L.I.C. is treated as Government loan to the Municipal Councils

concerned).

d) Water Supply Scheme of 'C' class Municipal Councils having population less than

15,000 (for new schemes 20,000 with effect from 17/12/1996).

Which is treated as

grant-in-aid to Municipal Councils. The amount required to meet this liability is made

available by Government to the Pradhikaran when the installment of loan and interest

due thereon on are due for repayment to L.I.C (ANNEXURE-VIII)

(Ii) In Annexure-VIII, the Government Water Supply Scheme and the loans taken by
the Life Insurance Corporation for Class C to the Municipal Council are shown.

21)

Statement of Funds received by Government of Maharashtra, Central
Government, Life Insurance Corporation, Bonds etc. for the financial year

2017-18.

Sr.No.

Name of Scheme

Account
Head

Govt.Grant

Loan

1.

Part-1 (A) URBAN

Assistance to Municipal Councils (02) State
Scheme (02)(02) Assistance Grants for
Municipalities (Local Bodies) Water Supply
and Water Drainage Schemes, 50
Chandrapur Water  Supply  Scheme,
Reimbursement of the amount given by
M.J.P. as Full Deposit as per the order of
Hon’ble High Court.

22158973

2,69,31,524/-

Grants for families belonging to Scheduled
Castes and Neo-Buddhists and for
individual schemes (Special Component
Schemes.)

2215-9316

53,63,050/-

Total Rupees (1 +2)

3,22,94,574/-
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Grant-in-aid to the Board as a subscription
to the Government employees who have
been classed to the Maharashtra Jeevan
Pradhikaran.

2215-1638

3,18,76,200/-

Interest on the deposit amount of the
Provident Fund of the employees of
Maharashtra Jeevan Pradhikaran deposited
with the Government.

2049-1268

0.00

Contribution amount of provident fund of
Maharashtra Jeevan Pradhikaran employees
deposited with the Government (Book
Adjustment)

8336-0074

18,38,00,000/-

Grants for implementation of government
sponsored schemes for city sanitation
planners and ISIPs under service standard
for civic bodies.

2215-9559

0.00

Regarding disbursement of funs for grant to
the authority for salary and allowances of
officers/employess of Maharashtra life
Authority.

2215A041

58,89,00,000/-

Total Rupees (3 to 7)

80,45,76,200/-

Total Part (A) (1 to 7)

83,68,70,774/-

Note :-

Part-1 (B) Rural

Water Supply and Sanitation Scheduled
Caste Sub Plan disbursement of funds under
the head of accounts

2215-1291

0.00

31-Sub Grant (Non-Salary) for
Disbursement of Funds under Rurl
Infrastructure  Development Fund 19
(RIDF-XIX) for Sewage Management for
28 village with a population of 15000 and
above in the NABARD funded State.

2215-9871

0.00

Grants for Rural Water Supply Schemes
under Converage and Quality Interrupted/
Maintenance Repair/ Sustainability for the
components of Scheduled Caste Remedy
Scheme under National Rural Drinking
Water Program Central.

2215-9844

26,82,46,000/-

Under Chief Minister’s Rural Drinking
Water Program

2215-9951

86,82,000/-

The M.J.P.’s Grant for the implementation
of administratively sanctioned tap water
supply under the Chief Minister’s Rural
Drinking  Water Program  will be
implemented for a period of four years
(2016-17 to 2019-20)

2215-9942

161,21,33,000/-

National Rural Drinking Water Program
Central Part

2215-9853

5,00,00,000/-
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Coverage and Maintenance amendment for
the year 2016-17 from the grant available
under the National Rural Drinking Water
Program Centre.

2215-9791

18,82,27,000/-

Grant for Maintenance & Repairs under
National Rural Drinking Water.

2205-2082

0.00

Regarding distribution of State share grant
for the year 2015-16 under National Rural
Drinking Water Program.

2215-2071

41,51,00,000/-

10.

Regarding expenditure of water supply
scheme for 18 villages Vengurla town and
Margasth industrial area and tourist spot
based on Tilari project in Sindhudurg
district from new head of account.

2215A032

16,00,00,000/-

1.

Regarding the allocation of funds under the
preliminary agreement with the company of
the country of Israel for the relief plan for
the drought situation in Marathwada.

2215A023

3,17,12,500/-

12

Under Jalswarajya and Pani Purvatha
Vibhag Program regarding the distribution
of funds to be made from the Sanitation Aid
Organization to the department level and
district level implementation mechanisms.

103,22,68,865/-

13

Water Supply and Sanitation Department
(WASOQO) grant.

0.00

Total Rupees (1 to 13)

376,63,69,365/-

Abstract Part-1 (B) Rural
1. Coverage & Quality Constrained
Rs.0.00/-
2. Repairs & Maintenance
Rs.0.00
3. Others Rs. 0.00

0.00

Part-1 (B) Rural Total Rupees (1 to 11)

583,55,05,048/-

Sr.No.

Name of Scheme

Account
Head

Govt.Grant

Loan

Part - 2 (A) Loans received from
Government and Life Insurance
Corporation

Life Insurance Corporation Loan — Nil

0.00

Total Part -2 (A)

0.00

Part — 2 (B) Funds raised by Bonds &
Hudco Bonds

Hudco Loan (Rural) -Nil

0.00

Total Part -2 (B)

0.00

Part — 3 (A) Grants and Loans for loan
repayment.
1.Grant to Zilla Parishad for guarantee fee on

2215-1173

16,04,16,802/-
/-




50

loan of Life Insurance Corporation for rural tap
water supply scheme.

Principal Amt. Rs.7,37,60,480/-

Interest Amt. Rs.7,29,21,326/-

Guarantee Fee Rs. 1,37,34,996/-

Part-3 ( A ) Total Rupees 16,04,16,802/-
12. | Part-3 (B) 4215-0125 | 19,90,20,000/-
Grant-in aid to MJP for repayment of liabilities
incurred on securities and loans taken from
other financial institutions (non-plan)
Part-3 ( B) Total Rupees 19,90,20,000/-
Abstract
Sr.No. Part No. Government Grant Loan
1. Part -1 (A) Urban 83,68,70,764/- 0
2. Part -1 (B) Rural 376,63,69,365/- 0
3. Part -2 (A) Life Insurance Corporation 0.00 0
4. Part -2 (B) Loan & Bonds 0.00 0
5. Part -3 (A) Rural LIC 16,04,16,802/- 0
6. Part -3 (B) Bonds 19,90,20,000/- 0
Total Rupees 496,26,76,941/- 0
Total Grant Rs. 496,26,76,941/-
Total LoanRs. | = -
Total Rs. 496,26,76,941/-

22) Maharashtra Environmental Engineering Training and Research Academy,

(MEETA) Nashik - Annual Report for year 2017-2018

About MEETRA

As per State Training Policy (STP) Maharashtra Environmental Engineering
Trainng and Research Academy , in short MEETRA, is registered with Charity
Commissioner as Maharashtra Jeevan Pradhikaran’s Institute.

MEETRA has accorded Autonomous status to help institute to take supportive
decisions regarding Training and Research activities. As per STP MEETRA is declared
as State Level Training Institute for WSSD (Mantralyeen Dept.), MJP & GSDA.

Also MEETRA organizes state level trainings on Water and Sanitation topics for
WSSO & JS-II. Vision and Mission of MEETRA is as follows.
Vision

MEETRA envisages a world in which all communities of the society can enjoy basic
services by managing their water, sanitation and environmental services in sustainable
manner.
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Mission

MEETRA’s prime focus is to facilitate development of skilled professionals in
water and sanitation sector with a community perspective to address the growing need
of trained human resource in the sector.

Training Activity in 2017-2018

Classification of Trainings as per STP are as mentioned below.

1) Foundation Trainngs :- For newly appointed Staff / Officer’s this
training is compulsory.

2) Refresher Trainings :- For Staff in the service this training organizes for
enhancement of their Knowledge, skill & Attitude.

3) Orientation Trainings :- Information about new techniques, topics and
changes observed in the WATSAN sector to trainees these training are
conducted more in nos.

4) After Transfer / Promotion :-

5) Workshops :- On various problems workshops are organizes at
MEETRA.

6) Trainings conducted for Other Departments. :- (Not in STP )

For the departments other than WSSD,MJP & GSDA MEETRA
Organizes trainings on paid basis.

Organisational Structure :-

Under the guidance of Member Secretary of Maharashtra Jeevan Pradhikaran
MEETRA’s management team is lead by Director (Admin.) & Superintending Engineer.
Under his leadership team of Executive Engineer, two Deputy Engineers, One Asstt.
Engineer &  two Sectional Engineers & other ministerial supporting staff manages Day
to Day activities of MEETRA.

Financial Management :-

At present MEETRA receive funds from the Maharashtra Jeevan Pradhikaran as
per the approved budget of MEETRA. All the expenses of training, Rents, taxes, payments
of staff, M&R of Civil & other allied works, printing, etc are met with from the received
funds. Also for the trainings conducted under STP MEETRA get reimbursement of
training expenses after submitting training bills from GoM.

Training Summery :-

In this year 2017-2018 Summary of programmes conducted @ MEETRA, Nashik
isas follows-

HT 338- 8
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Proposed Training Programs —

* Asper STP (WSSD/MJP/GSDA) - 40
e For JS-II - 14
e  For WSSO - 59

Total :- 113

Actual Training Programs Conducted —

Classifications —
« STP - 40
e JS-II - 14
« WSSO - 59

Total :- 113

Apart from this Professional Examinations for MJP Engineers had been conducted

as well as meeting of Training Liason Officers was conducted to prepare the training
calendar during the year.

Financial Status 2017-2018

* As per sanctioned Budget provision for 2017-2018 :-Rs.3225.13  Lakhs
* Major provisions for M & R :-Rs 138.82  Lakhs
* Major provision for Pay & allowances :-Rs. 236.08  Lakhs
» Up to date Expenditure on pay & allowances :-Rs. 159.34  Lakhs
* Income from Paid courses :-Rs. 133.74  Lakhs

In the financial year 2017-2018 sanctioned budgetary provision is Rs.3225.13
Lakhs. However in this year MEETRA has rendered training business for 9552 trainees
days
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ANNEXURE -1

COMPOSITION OF THE MAHARASHTRA JEEVAN PRADHIKARAN DURING THE
YEAR 2017-2018.

1. Chairman : a) Shri.Babanrao Lonikar, Minister for W.S. Mumbai.
Dt.1.4.2017 to Dt. 31.3.2018

2.  Co-Chairmen : a) Minister for Urban Development. Mumbai.
Dt.1.4.2017 to Dt. 31.3.2018
b) Smt. Pankaja Mundhe. Minister for Rural
Development. Mumbai.
Dt.1.4.2017 to Dt. 31.3.2018

3. Vice-Chairmen : a) Shri. Ranjit Patil, State Minister for Urban
Development. Mumbai. Dt.1.4.2017 to Dt. 31.3.2018

b) Shri. Sadashiv Ramchandra Khot, State Minister for
W.S. & S. Deptt.
Dt.7.7.2017 to Dt. 31.3.2017

OFFICIAL MEMBERS
4. Member 1) The Secretary to Govt. of Maharashtra

Water Supply & Sanitation Department.

2) The Secretary to Govt. of Maharashtra
Urban Development Department.

3) The Secretary to Govt. of Maharashtra
Rural Development and Water
Conservation Department.

4) The Secretary to Govt. of Maharashtra
Finance Department.

5) The Secretary to Govt. of Maharashtra
Industries, Energy and Labour Department.

6) The Secretary to Govt. of Maharashtra
Public Health Department.

5. E) Member To be appointed :- Nil

by the State Government

6. Special knowledge in the field of :- Nil
water supply or water conservation system
And six members with experience

MEMBER SECRETARY:: 1) Shri.Santosh Kumar. 1.4.2017 to 31.3.2018
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STATEMENT NO. -2 (A)

M.J.P. Restructured offices,
Hon. Member Secretary. Director (Finance), Chief Administrative Officer, Superintending Engineer
H.Q./Q.C./C.P.D.M.

Central office, CIDCO Bhavan

S.E. C.P.D.M. Circle.

S.E. (HQ.)

S.E. (Quardination)

S.E.(Q.C.)

S.E. (Mech.) (Thane/Nagpur)

Executive Engineer (Mech.)

Ex.Engr. (C.P.D.M. PUNE/ AURANGABAD/ NAGPUR)

Executive Engineer (Amrut), Thane.

Research and Training Center, Nashik.

Internal Audit Center.

N[O\ | == [ Q= [ DN = | = [ = | b |

o= ||| |n| & v o=

Zonal office.

STATEMENT 2 (B)

Statement showing the number of offices, Circle, Division, Sub Division under the Chief Engineer of M.J.P.
1.4.2017 TO 31.3.2018

Sr. Chief Engineer No. of No. of No. of Total
No. Circles Dn. Works Sub Offices.
—Dn.

1. 2. 3. 4. 5. 6.
1. | Chief Engineer, Thane. 1 2 7 22 32
2. | Chief Engineer, Pune. 1 2 7 31 41
3. |Chief Engineer, Nashik. 1 2 5 19 27
4. | Chief Engineer, Aurangabad 1 3 7 20 31
5. | Chief Engineer, Amravari, 1 2 6 21 30

Chief Engineer, Nagpur. 1 2 5 15 23
Total Offices. 6 13 37 128 184

MEETRA.  Maharashtra Environmental Engineering Training and research Centre, MITRA,
Nashik as per Govt. Gr. Govt. of Maharashtra W.S. & Sanitation No.MJP-
2012/No.143/W.S.23 DT. 21.5.2012 MITRA is Deened Inistiute.

STATEMENT NO. 2 (C)

Statement of various post in MJP for year 2017-18

Class | Sanction Staff TOTAL Present Staff. - Total
MIJP. Z.P. MIJP. Z.P. Other
Deputation
A 358 275 633 249 191 30 470
B 1155 0 1155 216 0 5 221
C 2324 0 2324 1620 0 233 1853
D 938 0 938 484 0 15 499
Total 4775 275 5050 2569 191 283 3043
Permanents/Temporary Estt. 1527
Total. 4570
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ANNEXURE -11I1 - A

2017-2018

(RS. IN Crores)

Sr. Name of the Schemes District Estimated cost
No.
1 Ambernath WSS (Nagrothan) Thane 77.05
2 Badlapur WSS (Nagrothan) Thane 81.58
3 Dahanu WSS (Sujal Nirmal) Palghar 30.06
4 Vasai Virar Muncipal Corporation 100 MLD Palghar 269.79
WSS Stage 3 (Nagrothan)
5 Aug. Matheran WSS (Tourism) Raigad 24.00
6 Baramati WSS (Sujal Nirmal) Pune 39.84
7 Indapur WSS (Sujal Nirmal) Pune 34.94
8 Alandi WSS (Pilgrimage Development Plan) Pune 22.00
9 Alandi UGD (Pilgrimage Development Plan) Pune 18.00
10 Lonawala (Nagrothan) Pune 33.00
11 Vadgaon WSS (UIDSSMT) Sangli 6.64
12 Murgud WSS (Dalit Colony) Kolhapur 0.73
13 Solapur City WSS -Imp. Works (Amrut) Solapur 71.44
14 Parola WSS (UIDSSMT) Jalgaon 4.03
15 Rahata WSS (AUWSP) Ahamdangar 10.7
16 Mul 24 x 7 WSS (Nagrothan) Chandrpur 28.88
17 New Chandrpur (Mhada) WSS (Full Deposit) Chandrpur 64.41
18 Amravati UGD Amravati 11.50
19 Amravati UGD (UIDSSMT) Amravati 141.93
20 Amravati UGD Balance Works (UIDSSMT) Amravati 24.75
21 Achalpur Partwada WSS Stage I (Amrut) Amravati 13.42
22 Achalpur Partwada WSS Stage I (Amrut) Amravati 10.37
23 Umarkhed WSS (Sujal Nirmal) Yavatmal 38.85
24 Pusud WSS (Nagrothan) Yavatmal 24.16
25 Digras WSS (Sujal Nirmal) Yavatmal 30.32
26 Yavatmal Stage I WSS (UIDSSMT) Yavatmal 10.96
27 Shegaon UGD Stage I (Pilgrimage Dev Plan ) Buldana 39.37
28 Aug. Washim WSS (UIDSSMT) Washim 46.98
Total 1209.70
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ANNEXURE - 111 - B
LIST OF URBAN WATER SUPPLY & SEWERAGE SCHEMES SCRUTINIZED
IN THE YEAR 2017-2018

(RS. in Crores)

Sr. | Name of Scheme District Scrutiny Estt. Cost.
No. Date

1 | Desaiganj W.S.S. Gadchiroli 12.05.2017 25.37
2 | Rajgurunagar W.S.S. Pune 20.06.2017 17.33
3 | Igatpuri W.S.S. Nashik 21.06.2017 35.48
4 | Chopada W.S.S. Nashik 6.04.2017 71.52
5 | Kananhan Pimpri W.S.S. Nagpur 5.05.2017 23.62
6 | Rajgurunagar UGD Pune 28.04.2017 36.24
7 | Satana WSS Nashik 19.06.2017 55.34
8 | Katol WSS Nagpur 9.06.2017 9.92
9 | Bhandara WSS Bhandara 19.03.2018 105.23
10 | Ballarpur W.S.S. Chandrpur 13.12.2017 91.00
11 | Daound W.S.S. Pune 17.10.2017 26.79
12 | Saswad W.S.S. Pune 2.12.2017 63.81
13 | Ardhapur (24 x7) W.S.S. Nanded 16.09.2017 24.36
14 | Talegaon Dabhade UGD Pune 16.09.2017 59.26
15 | Talegaon Dabhade W.S.S. Pune 23.10.2017 57.15
16 | Himayatnagar W.S.S. Nanded 13.10.2017 19.87
17 | Vita Sewerage Scheme Sangli 13.10.2017 53.77
18 | Tasgaon UGD Sangli 2.12.2017 68.00
19 | Samudrpur W.S.S Wardha 8.12.2017 10.62
20 | Chimur W.S.S Chandrpr 20.11.2017 41.66
21 | Savli W.S.S Chandrpr 16.10.2017 11.33
22 | Malvan W.S.S. Sindudurga 20.11.2017 26.26
23 | Wadi W.S.S. Nagpur 12.12.2017 62.06
24 | Tumsar W.S.S. Bhandara 8.11.2017 45.29
25 | Jamner W.S.S. Jalgaon 8.11.2017 12.24
26 | Bhivapur W.S.S. Nagpur 12.12.2017 18.34
27 | Gevrai W.S.S. Beed 24.11.2017 55.66
28 | Supp. Nilanga W.S.S. Latur 21.11.2017 102.94
29 | Imp.Movad W.S.S. Nagpur 19.12.2017 14.18
30 | Bhor W.S.S. Pune 8.12.2017 26.90
31 | Aug. Jintur W.S.S. Parbhani 31.12.2017 29.55
32 | Ramtek W.S.S. Nagpur 12.12.2017 18.33
33 | Pavni W.S.S. Nagpur 22.12.2017 28.69
34 | Aurangabad UGD Aurangabad 21.11.2017 369.94
35 | Ambarnath W.S.S. Thane 7.12.2017 77.05
36 | Katol W.S.S. Nagpur 19.3.2018 37.26
37 | Arvi W.S.S. Wardha 8.12.2017 30.48
38 | Bhandara W.S.S. Bhadara 9.3.2018 121.29
39 | Gangapur UGD Aurangabad 15.3.2018 46.49
40 | Sillod UGD Aurangabad 15.3.2018 136.14
41 | Chalisgaon W.S.S. Jalgaon 22.3.2018 93.44
Total Cost 2260.20
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Annexure -4

MAHARASHTRA JEEVAN PRADHIKARAN

Progress During the Year 2017-18

NATIONAL RURAL DRINKING WATER PROGRAMME E:klh“s
Total Target . .. .
Sr. . No. of Estimated | habitations in the Achivement | Provision l?xpendlture
Region . upto March | for 2017- | in the Year
No. Schemes Cost included year 2018 08 2017-18
AAP17-18 | 17-18 )
1 Palghar 3 15094.64 535 206 202 435.95 435.95
2 Thane 0 0.00 0 0 0 0.00 0.00
3 Raigad 0 0.00 0 0 0 0.00 0.00
4 | Ratnagiri 1 698.10 29 0 0 150.00 10.00
> | Sindhudurg 0 0.00 0 0 0 0.00 0.00
Konkan region 4 15792.74 564 206 202 585.95 44595
6 Pune 1 16401.14 227 48 45 963.68 247.82
7 Satara 3 6273.62 4 3 1 1828.39 154.14
8 Sangli 3 11664.12 55 53 1 1072.96 941.51
9 Solapur | 1439.90 1 1 1 739.24 31423
101" Kolhapur 5 12726.05 44 44 44 12726.05 771.01
Pune Region 23 48504.83 331 149 92 1733032 | 242871
1 Nashik 3 3560.16 75 7 4 45025 45624
12 Dhule 1 1483 1 1 1 1249 1249
3 | Nandurbar 2 887 14 14 1 790 790
14 2 2011 2 2 0 2162 2162
Jalgaon
15 | Ahmednagar 2 255411 15 15 0 43.65 43.65
Nashik Region 10 11395.27 107 39 6 4694.9 4700.89
161 Aurangabad 1 605.33 3 0 0 0 0
17 Jalna 1 24869.34 176 0 0 10000 9837.66
18 1 parbhani 0 0 0 0 0 0 0
19 Hingoli 0 0 0 0 0 0 0
20 | Nanded 2 2044.52 5 1 0 500 296.8
21 | Osmanabad 3 424.04 6 0 1 100.79 0
22 Beed 5 485823 44 44 44 0 0
23 Latur 0 0 0 0 0 0 0
Aurangabad 11 32196.13 231 45 45 10600.79 | 10134.46
Region
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24 | Amravati 8 7450.86 87 > 4 597.43 564.39
2> | yavatmal 0 0 0 0 0 0 0
26 Akola 0 0 0 0 0 0 0
27 | Buldana 5 29838.66 182 182 182 2005878 |  779.88
28 | Washim 2 916.19 2 2 1 135.79 135.79
Amravati Region 15 38205.71 271 189 187 29792 1480.06
29 2 25239.96 12 12 12 0 2589.49
Nagpur
30 Bhandara 1 23.55 1 1 0 20.66 20.66
31 Gondia 0 0 0 0 0 0 0
32 Wardha 0 0 0 0 0 0 0
33 8 5700.03 8 8 8 4375.03 4375.03
Chandrapur
34 | Gadchiroli 0 0 0 0 0 0 0
Nagpur Region 11 30963.54 21 21 20 4395.69 6985.18
State Total 74 177058.22 1525 649 552 67399.65 26175.25
Annexure -4
MAHARASHTRA JEEVAN PRADHIKARAN
Progress During the Year 2017-18
JALSWARAJYA SATGE-II PROGRAMME f:k:;
. T'ota.l 'l.“arget Achivement | Provision | Expenditure
Sr. . No. of Estimated | habitations in the .
Region . upto March | for 2017- | in the Year
No. Schemes Cost included year 17- 2018 08 2017-18
AAP 17-18 18
1 Raigad 2 822.19 14 0 0 16.92 16.92
2 Ratnagiri 6 3978.03 98 0 0 1000.00 300.00
Konkan region 8 4800.22 112 0 0 1016.92 316.92
3 Pune 4 3479.61 27 1 1 540.68 485.62
4 Satara 8 5526.73 8 8 0 90.00 84.40
Pune Region 12 9006.34 35 9 1 630.68 570.02
5 Jalgaon 4 49.87 4 4 0 55.90 55.90
6 Ahmednagar 3 2908.62 63 63 2 162.00 162.00
Nashik Region 7 2958.49 67 67 2 217.90 217.90
7 Aurangabad 5 5310.36 5 0 0 1705.26 1705.26
8 Nanded 5 3120.53 5 0 0 525.15 525.15
Aurangabad 10 8430.89 10 0 0 2230.41 2230.41
Region
9 Amravati 5 4882.85 5 0 0 4.65 4.65
10 Buldana 2 2204.49 3 0 0 0.00 0.00
Amravati Region 7 7087.34 8 0 0 4.65 4.65
11 Nagpur 4 4483.94 9 0 0 328.47 328.47
12 | Chandrapur 5 2655.25 5 5 5 313.35 313.35
Nagpur Region 9 7139.19 14 5 5 641.82 641.82
State Total 53 39422.47 246 81 8 4742.38 3981.72
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Annexure -4

MAHARASHTRA JEEVAN PRADHIKARAN

Progress During the Year 2017-18

MUKHYAMANTRI RURAL DRINKING WATER PROGRAMME (NEW) E:k::;
. "ljota.l Target Achivement | Provision | Expenditure
Sr. . No. of Estimated | habitations in the .
Region . upto March | for 2017- | in the Year
No. Schemes Cost included year 17- 2018 08 2017-18
AAP 17-18 18
1 Palghar 0 0.00 0 0 0 0.00 0.00
2 Thane 0 0.00 0 0 0 0.00 0.00
3 Raigad 0 0.00 0 0 0 0.00 0.00
4 Ratnagiri 0 0.00 0 0 0 0.00 0.00
5 Sindhudurg 0 0.00 0 0 0 0.00 0.00
Konkan region 0 0 0 0 0 0 0
6 Pune 3 12920.17 15 0 0 2637.64 2637.64
7 Satara 0 0.00 0 0 0 0.00 0.00
8 Sangli 0 0.00 0 0 0 0.00 0.00
9 Solapur 1 1169.80 1 1 0 1169.80 0.08
10 Kolhapur 0 0.00 0 0 0 0.00 0.00
Pune Region 4 14089.97 16 1 0 3807.44 2637.72
11 Nashik 0 0 0 0 0 0 0
12 Dhule 0 0 0 0 0 0 0
13 Nandurbar 0 0 0 0 0 0 0
14 Jalgaon 3 7032 83 83 0 30.4 30.4
15 | Ahmednagar 0 0 0 0 0 0 0
Nashik Region 3 7032 83 83 0 30.4 30.4
16 | Aurangabad 0 0 0 0 0 0 0
17 Jalna 0 0 0 0 0 0 0
18 Parbhani 0 0 0 0 0 0 0
19 Hingoli 0 0 0 0 0 0 0
20 Nanded 0 0 0 0 0 0 0
21 Osmanabad 0 0 0 0 0 0 0
22 Beed 0 0 0 0 0 0 0
23 Latur 0 0 0 0 0 0 0
Aurangabad 0 0 0 0 0 0 0
Region
24 Amravati 0 0 0 0 0 0 0
25 Yavatmal 0 0 0 0 0 0 0
26 Akola 0 0 0 0 0 0 0
27 Buldana 0 0 0 0 0 0 0
28 Washim 0 0 0 0 0 0 0
Amravati Region 0 0 0 0 0 0 0
29 Nagpur 0 0 0 0 0 0 0
30 Bhandara 0 0 0 0 0 0 0
31 Gondia 0 0 0 0 0 0 0
32 Wardha 0 0 0 0 0 0 0
33 | Chandrapur 4 9302.76 47 47 2 1193.6 1193.6
34 Gadchiroli 0 0 0 0 0 0 0
Nagpur Region 4 9302.76 47 47 2 1193.6 1193.6
State Total 11 30424.73 146 131 2 5031.44 3861.72
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Annexure -4

MAHARASHTRA JEEVAN PRADHIKARAN

Progress During the Year 2017-18

MUKHYAMANTRI RURAL DRINKING WATER PROGRAMME (REJUVENATION) E:k:;
. T'ota.l "Farget Achivement | Provision | Expenditure
Sr. . No. of Estimated | habitations in the .
Region . upto March | for 2017- | in the Year
No. Schemes Cost included | year 17- 2018 08 2017-18
AAP 17-18 18
1 Palghar 0 0.00 0 0 0 0.00 0.00
2 Thane 0 0.00 0 0 0 0.00 0.00
3 Raigad 0 0.00 0 0 0 0.00 0.00
4 Ratnagiri 0 0.00 0 0 0 0.00 0.00
5 Sindhudurg 0 0.00 0 0 0 0.00 0.00
Konkan region 0 0 0 0 0 0 0
6 Pune 0 0.00 0 0 0 0.00 0.00
7 Satara 0 0.00 0 0 0 0.00 0.00
8 Sangli 0 0.00 0 0 0 0.00 0.00
9 Solapur 0 0.00 0 0 0 0.00 0.00
10 Kolhapur 0 0.00 0 0 0 0.00 0.00
Pune Region 0 0 0 0 0 0 0
11 Nashik 0 0 0 0 0 0 0
12 Dhule 0 0 0 0 0 0 0
13 Nandurbar 0 0 0 0 0 0 0
14 Jalgaon 0 0 0 0 0 0 0
15 | Ahmednagar 0 0 0 0 0 0 0
Nashik Region 0 0 0 0 0 0 0
16 | Aurangabad 0 0 0 0 0 0 0
17 Jalna 0 0 0 0 0 0 0
18 Parbhani 1 157.09 7 7 0 157.09 81.21
19 Hingoli 1 46.69 6 6 0 46.69 15.22
20 Nanded 0 0 0 0 0 0 0
21 Osmanabad 0 0 0 0 0 0 0
22 Beed 0 0 0 0 0 0 0
23 Latur 0 0 0 0 0 0 0
Aurangabad 2 203.78 13 13 0 203.78 96.43
Region
24 Amravati 0 0 0 0 0 0 0
25 Yavatmal 0 0 0 0 0 0 0
26 Akola 0 0 0 0 0 0 0
27 Buldana 0 0 0 0 0 0 0
28 Washim 10 1411.97 57 57 57 524.59 524.59
Amravati Region 10 1411.97 57 57 57 524.59 524.59
29 Nagpur 0 0 0 0 0 0 0
30 Bhandara 3 178.08 21 21 0 2.66 2.66
31 Gondia 1 60.59 22 22 0 14.05 14.05
32 Wardha 0 0 0 0 0 0 0
33 | Chandrapur 0 0 0 0 0 0 0
34 Gadchiroli 0 0 0 0 0 0 0
Nagpur Region 4 238.67 43 43 0 16.71 16.71
State Total 16 1854.42 113 113 57 745.08 637.73
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ANNEXURE -V
STATEMENT SHOWING THE INSTALLED CAPACITIES OF PRADHIKARAN'S WATER WORKS
FOR THE YEAR 2017-2018

Sr. No. Name of Water Works Installed Capacity (MLD)
NON-PROJECT AREA AKOLA CIRCLE

1. Akot 21.00

2. Patur 3.00

3. Jalgaon Jamod 1.50

4. Khamgaon 16.20

5. Karanja. 6.25
Total 47.95
AMRAVATI CIRCLE

6. Anjangaon 50.00

7. Amravati/Badnera 95.00

8. Chikhhaldara 0.65

9. Yavatmal. 33.75
Total 179.40
RATNAGIRI CIRCLE

10 Amboli 0.08
Total 0.08
PANVEL CIRCLE,

11 Matheran 0.80
Total 0.80
THANE CIRCLE

12 Govane 6.50
Total 6.50
NASHIK CIRCLE

13. Sakora 19.61

14. Igatpuri 432
Total 23.93
NAGPUR CIRCLE

15. Wenna 38.00

16. Tirora 3.00

17. Gondia. 12.00
Total 53.00
CHANDRAPUR CIRCLE

18. Ballarpur 30.00
Total 30.00
NANDED CIRCLE

19. Hingoli 13.20
Total 13.20
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PUNE CIRCLE.

20. Dehu. 1.75
Total 1.75
KOLHAPUR CIRCLE

21. Panchgani 3.50

22. Satara 28.50

23. Panhala 0.88
Total 32.83
(A) GRAND TOTAL 389.49
(B) Project Area Project Circle

24, Ambernath/Badlapur 88.20
Total 88.20
RAIGAD CIRCLE.

25. Nhava-Sheva 100.00
Total 100.00
(C)GRAND TOTAL 188.20
GRAND TOTAL 577.69
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ANNEXURE- VI (A)

Notification No.MJP/FA-II/COST/22/2015 Date: 1.7.2015

Sub: Revision of water rates for supply of water from Maharashtra Jeevan
Pradhikaran Water Works in Project area, Ambarnath-Badlapur from July,
2015, are as below.

Maharashtra Jeevan Pradhikaran has fixed the water rates given below with effect from 1%
July, 2015 for supply of water to the following categories of consumers who are being supplied
water from Ambernath- Badlapur Water Works in Project area until further orders:

L. Metered Supplies :
A) Bulk Supply

Sr. Particulars Water rate in Rupees Per 1000 Litres
No.
1. | Domestic 11.00
2 Non-Domestic 44.00
B) | Special Consumer
Ordnance Factory | 24.20
C)  Retail Supply
Sr. Particulars Water rate in Rupees Per 1000 Litres
No. Consumption per Month
Upto Upto From Beyond 25001
1000 15000 | 15001 to Litres
Litres Litres 25000
Litres
1. | i) | Domestic Residential : 11.00 17.00 22.00

(Excluding rural area on the
outskirts of Urban area i.e.
peripheral sub-urban area.)

i1) | Non-Domestic 50.60
2. Private dispensary (Out patient 25.30
dispensary), Medical shop,
Retail & wholesale shop.
3. Supplies to institutions like | 24.20

Schools, Colleges, Govt., Semi
Govt. Offices, Govt. Hospitals,
Charitable Trusts and
Institutions not run for profit.

IL. Minimum charges for metered connection:

The following minimum charges shall be charged in respect of consumers whose
connections are metered but who have notified the closure of the connections due to closure of
premises as also in cases where the monthly water charges recoverable are less than the amount
indicated below shall be follows:
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Rate in Rupees Per month per connection
Diameter of the Retail Supply to Institutions not run Retail
connection domestics for profit as specified in Non-domestic supply
supply I(C)(2)&(3) above
15 mm 205 476 916
20 mm 374 871 1692
25 mm 549 1084 2453
32 mm 813 1896 3639
40 mm 1414 3302 6354
50 mm 1794 4158 8038
65 mm 2197 5110 9862

III. Minimum charges for unmetered connection:

All connections are to be metered and where the meters fixed are not working for more than
three months, the consumers shall be charged the minimum tariff indicated below provided the
average of three months bill is less than the minimum charges. In cases where three months average
bill is more than the minimum charges, the average bill shall be charged.

Rate in Rupees Per month per connection
Diameter of the Retail Supply to Institutions not run Retail
connection Domestics for profit as specified in Non-domestic supply
supply I(C)(2)&(3) above
15 mm 278 549 1214
20 mm 476 952 2152
25 mm 980 1961 4392

IV.  Stand Posts — No new stand post shall be sanctioned hereafter

V. New Bulk supply:-
(1) A new bulk consumer shall pay to the MJP deposit in advance, equivalent to

The demand registered for three month’s requirement.
(i1) The minimum charges shall be levied, which shall be specified in the agreement.

(i)  The meter at tapping point on Board’s transmission main will be fixed by the bulk
consumers and responsibility of its maintenance shall rest with the consumer.

VI. Minimum charges for bulk supply:
In case of Bulk supplies the minimum monthly charges shall be as may be specified in the
agreement. However, such minimum charges shall not be less than the charges for a supply
of 2 ML, water per month per connection.
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VII. Rebate for early Payment:

(1) Consumer is required to pay the bill within 15 days from the date of issue of the bill
under section 44(a) of MJP Act. 1976. The consumer is entitled to a rebate of 2% on
the amount of current bill, if the consumer pays the bill including arrears within 10
days from date of issue of the bill.

(i1) The consumer having no arrears is entitled to a rebate of 5% on the amount paid in
advance of the next twelve months anticipated bill. Anticipated bill shall be based on
the average consumption billed in previous two bills.

VIII. Delayed Payment Charges :

A Consumer who fails to pay water charges (including arrears) in a period of 15 days
from the date of issue of bill, shall be charged delayed payments charges at the rate of 1.00
%, per month on all the water charges outstanding against him including arrears on the date
of which the period of 15 days after issue of bill ends. In case he fails to pay the delayed
payment charges for a continuous period of six months, his supply is liable to be
discontinued.

By order of the Maharashtra Jeevan Pradhikaran
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ANNEXURE- VI (B)

Notification No.MJP/FA-II/Cost/23/2015

Date : 21.7.2015

Sub: Water Rates in Rates in respect of Maharashtra Jeevan Pradhikaran’s Water

Works in Non-Project area from 1% July, 2015

Maharashtra Jeevan Pradhikaran has fixed the rates given below with effect from 1% July,
2015, for supply of water to the following categories of consumers who are being supplied water

from the Pradhikaran’s Water Works in Non-Project area until further orders:

I. Metered Supplies :
A) Bulk Supply

Particulars Water Rate in
Rupees Per 1000
Liters
1. Bulk Domestic :
1) Bulk supply to Municipal Council/Corporations who are required 7.30
to pay electricity charges to MSEDCL (Maharashtra State
Electricity Distribution Co. Ltd.) directly.
i1) Bulk supply to Municipal Council/Corporations who are not paying 14.50
electricity charges to MSEDCL (Maharashtra State Electricity
Distribution Co. Ltd.) directly.
i1) Consumers taking water more than 2ml. directly from MJP’s 14.50
Transmission main.
ii1)Bulk supply to Rural Area (Gram Panchayats and Zilla Parishads.) 7.30
2. Bulk Non-Domestic :
1) Bulk non domestic/ commercial 72.60
i) Supply to Rural Area (Gram Panchayat and Zilla Parishad) bulk non- 34.00
domestic/ commercial.
3. Special Consumers:
Filtered Water to Ordinance Factories at :
1) Ambazari 29.00
i) Ozar 29.00
iii)Atomic Power Statioin, Tarapur 29.00

B) Retail Supply: (Rate in Rs. per 1000 Litres)
Particulars Consumption per Month
Water Upto From Beyond
rate Per | 15000 15001 to 25001
1000 Litres 25000 Litres
Litres Litres
1. Domestic :
1) Urban and Peri urban area 15.70 24.20 33.00
ii) Supply to Rural Area Retail domestic. 7.30 11.00 14.50

Peri urban area/village : area or village at the out skirts of the town (urban area) as rural area for
which water supply scheme designed with water supply rate 70 Ipcd or more. This order will be

effective from 1.7.2015
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(Rate in Rs. per 1000 Litres)

Non-domestic supply in Mun.
Councils other than ‘C’ class

72.60

Non-domestic supply in ‘C”
class Municipal Councils for
consumers who consume upto
2ML of water in a month (the
Non-domestic consumers in ‘C’
class Municipal Councils who
consume more than 2 ML of
water in a month would be
charged as at 1 B(i) above (i.e.
Bulk Non-domestic)

44.80

iii)

Supply to institutions like school
colleges, Govt., Semi-Govt.,
Offices, Govt., Hospitals,
Charitable Trusts and
Institutions not run for profit

30.30

3. Hill Station

Particulars Consumption per Month
Upto upto From Beyond
1000 15000 15001 to 25001
Litres Litres 25000 Litres
Litres
i. | Domestic Residential 16.90 25.30 34.10
ii | Non Domestic :
a | Supply to institutions like 44.00
school, colleges, Govt. Semi-
Govt. Offices, Govt. Hospitals,
Charitable Trusts and
Institutions not run for profit.
b | Semi Non Domestic Class. 44
c) | ‘A’ Class Hotel 134.20
d) | ‘B’ Class Hotel 106.70
e) | ‘C’ Class Hotel 89.10
f) | Others 89.10

II.

Minimum Charges for metered connection:

The following minimum charges shall be charged in respect of consumers whose
connections are metered but who have notified the closure of the connections due to closure
of premises as also in case where the monthly water charges recoverable are less than the
amount indicated below:

HT 338- 10
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Rate in Rupees per month per connection
Diameter of the Retail domestic Supply to Retail Non-
Connection supply Institutions not run domestic
Urban Rural for profit as specified supply
in I(B) (2)(iii) above
15 mm 154 77 325 757
20 mm 317 147 652 1497
25 mm 595 286 1274 3003
32 mm 904 432 1899 4632
40 mm 1229 571 2548 5984
50 mm 1544 711 3158 7497
65 mm 1960 911 4123 9742
III. Minimum charges for metered connections at Hill Stations :
Rate in Rupees per month per connection
Diameter of Retail Retail Non-domestic supply
the connection domestic ‘A’ Class | ‘B’ Class ‘C’ Class Other
supply Hotel Hotel Hotel consumers
15 mm 178 1606 1205 981 757
20 mm 325 3119 2316 1668 1505
25 mm 633 6246 4632 3535 3003
32 mm 880 9449 7134 5295 4632
40 mm 1274 11773 9272 6871 5984
50 mm 1668 15695 11594 8531 7503
65 mm 2162 20512 14977 11085 9742

Iv.

Minimum Charges for unmetered connections:

All connection shall be metered and where meters fixed are not working for more than three
months, and the three months average bill is less than minimum charges. The consumers
shall be charged by below rates. In case where three months average bill is more than the

minimum charges, the average bill shall be charged.

Rate in Rupees per month per connection
Diameter of the Retail Supply to Institutions not Retail
connection domestics run for profit as specified non-domestic
supply in I(B)(2)(iii) above supply
15 mm 463 711 1783
20 mm 711 1414 3566
25 mm 1374 3566 7163
V) Minimum Charges for unmetered connections at Hill Stations:
Rate in Rupees per month per connection
Diameter of the Retail domestic | Retail Non-domestic supply
connection supply
Urban | Rural A-Class B-Class C-Class Hotel
Hotel Hotel
15 mm 386 169 3746 2763 2186
20 mm 757 333 8029 6014 4517
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25 mm

| 1497 | 649 | 14491 | 10878 | 8569

VI.  A) Minimum Charges for unmetered public stand posts are as under :
a) 15 mm dia Public stand post Rs. 2856 per month
b) 20 mm dia Public stand post Rs. 6871 per month
9] 25 mm dia Public stand post Rs. 14278 per month
B) In case, stand post is metered, responsibility for fixing and maintaining it shall be
that of owner. If the meter fixed is out of order for more than three months, charges
shall be levied for the consumption of average of last three months or that for
unmetered public stand post whichever is more.
VII. For water supply abovementioned area following rules are applicable.

HT 338- 10a

1)

2)

3)

(@)

(i)

Public Stand Posts-Close the present stand post do not sanctioned the new stand post.
Bulk supply: - In case of bulk supplies, the minimum monthly changes shall be as
specified in the agreement. However, such minimum charges shall not be less than the

charges for a supply of 2ml water per month per connection.

Rebate for early payment :

Consumer is required to pay the bill within 15 days from the date of issue of the bill
under Section 44(a) of MJP Act. 1976. The consumer is entitled to a rebate of 2% on
the amount of current bill, if the consumer pays the bill including arrears within 10
days from the date of issue of the bill.

The consumer having no arrears is entitled to a rebate of 5% on the amount paid in
advance of the next twelve months anticipated bill. Anticipated bill shall be based on
the average consumption billed in previous two bills.

4) Delayed payment charges :

A Consumer who fails to pay water charges (including arrears) in a period of 15 days

from the date of issued of bill shall be charged delayed payment charges at the rate of 1.00
% per month on all the water charges outstanding against him including arrears on the date
on which the period of 15 days after issue of bills ends. In case he fails to pay the delayed
payment charges for a continuous period of six months, his supply is liable to the
discontinued.

By order of the Maharashtra Jeevan Pradhikaran.
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ANNEXURE- VI (O)

Notification No.MJP/FA-I1/Cost/21/2015 Date : % July, 2015

Sub : Revision of water rates for supply of water from Nhava Sheva Water Supply Scheme,
Stage-1 From 15 July, 2015.

The Maharashtra Jeevan Pradhikaran hereby order the water rates as indicated below shall be
charged from 1% July. 2015 for bulk supply 09f water to the following categories of consumers, who
are being supplied water from the Nhava Sheva water supply scheme, State-1 until further orders.

Sr.No. Particulars Rate in Rupees per 1000 Litres
Bulk Supply to :
01 CIDCO 8.80
02 JNPT / SEZ 24.20
03 Panvel Municipal Council 9.90
04 Gram Panchyat & Zill Parishad 3.85
05 Consumers other than specified above such as
Housing project, small scale, Commercial
Institutions etc.
a) Domestic 14.30
b) Non Domestic 72.60

2 New Bulk Supply:
(1) A new bulk consumer shall pay to the MJP deposit in advance, equivalent to
the demand registered for three month’s requirement.
(i1) The minimum charges shall be levied, which shall be specified in the agreement.
(i11))  The meter at tapping point on Board’s transmission main will be fixed by the bulk
consumers and responsibility of its maintenance shall rest with the consumer.
(iv)  Close the present stand post do not sanctioned the new stand post
3 Minimum charges for bulk supply:
In case of Bulk supplies the minimum monthly charges shall be as may be specified in the
agreement. However, such minimum charges shall not be less than the charges for a supply
of 2 ML, water per month per connection

4 Rebate for early payment:
(1) Consumer is required to pay the bill within 15 days form the date of issue of the bill
under Section 44(a) of MJP 1976. The consumer is entitled to a rebate of 2% on the
amount of the current bill, if the consumer pays the bill including arrears within 10
days from date of issue of the bill.

(i1) The consumer having no arrears is entitled to a rebate of 5% on the amount paid in
advance of the next twelve months anticipated bill. Anticipated bill shall be based on
the average consumption billed in previous two bills.

5 Delayed Payment Charges: - A consumer who fails to pay water charges (including
arrears) in a period of 15 days from the date of issue of bill shall be charged delayed
payment charges at the rate of 1% per month on all the water charges outstanding against
him including arrears on the date on which the period of 15 days after issue of bill ends. In
case he fails to pay water charges including delayed payment charges for a continuous
period of six months, his supply is liable to be discontinued.

By order of the Maharashtra Jeevan Pradhikaran
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ANNEXURE- VI (D)

Notification No.MJP/FA-I1/Cost/24/2015 Date : 21 July, 2015

Sub: Revision of water rates for supply of water from Rural Water Supply Scheme,
From 1% July, 2015

Mabharashtra Jeevan Pradhikaran hereby orders that the water rates for MJP owned Rural
water supply schemes as indicated below shall be charged from 1% July, 2015 as per categories of
consumers who are being supplied water from Pradhikaran’s Water Works is Non Project Area,

until further orders.

1)A  MJP owned Rural Water Supply Scheme.

Sr. No. | District. Name of Scheme.
1 Nashik Ozar- Sakoras
2 Nagpur Mahdula.
3 Wardha Pimpri-Meghe & 10 Villages.
4 Chandrapur Abheri
5 Yeotmal. Malpathar and 40 Villages.
6 Pune. Chakan

1)B  MJP Not Handed over Rural Water Supply Scheme.

Maharashtra Jeevan Pradhikaran hereby orders that the water rates for accept MJP owned
Rural water supply schemes as indicated below shall be charged from 1% July. 2015 as per
categories of consumers who are being supplied water from Pradhikaran’s Not Handedover Rural
Water Scheme. Area, until further orders.

i) Metered Supplies.

Sr. No. Particulars. Water rate n Rupees Per 1000 Litres.
1. Domestic 8.30.
2. Non Domestic 33.00
3. Institutions not run for profit. 22.00

ii) UnMetered Supplies.

Rate in Rupees Per month per connection.

Diameter of the | Retail Dopmestics Supply to Institutions | Retail Non domestic
connection. supply. not run for profit. supply.
15 mm 138 303 336
20 mm 270 468 468
25 mm 402 633 633
iii) Public Stand Posts.
Diameter of the connection in mm
15 mm 1650
20 mm 3960
25 mm 8250
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Rebate for early Payment :

1) Consumer is required to pay the bill within 15 days from the date of issue of the bill
under section 44(a) of MJP Act. 1976. The consumer is entitled to a rebate of 2% on
the amount of current bill, if the consumer pays the bill including arrears within 10
days from date of issue of the bill.

i1) The consumer having no arrears is entitled to a rebate of 5% on the amount paid in
advance of the next twelve months anticipated bill. Anticipated bill shall be based on
the average consumption billed in previous two bills.

Delayed Payment Charges:

A Consumer who fails to pay water charges (including arrears) in a period of 15 days from
the date of issue of bill, shall be charged delayed payments charges at the rate of 1.00 %, per
month on all the water charges outstanding against him including arrears on the date of
which the period of 15 days after issue of bill ends. In case he fails to pay the delayed
payment charges for a continuous period of six months, his supply is liable to be
discontinued.

By order of the Maharashtra Jeevan Pradhikaran
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ANNEXURE - VII (A)

CORPORATIONS /COUNCIL AS ON 31/3/2018.

(RS. IN CRORES)

Sr.N| Particulars Sale of | M.&.R 10 % | Contribu | Dues on | Grand
0. Water | charges for | P.C. tion for | account | Total
WSS run on full of loans
full deposit deposit G.F. and
works. work and | others
others.
1. 2. 3. 4. 5. 6. 7. 8.
1. | Corporations 726.43 726.43 14.02 64.23 56.68 1004.80
and Councils
(other than those
in project area)
2. | Municipal 0.00 0.00 0.00 0.00 1800.73 | 1800.73
Corporations
and Councils (in
project area)
Total 726.43 726.43 14.02 64.23 1857.41 | 2805.53




74

ANNEXURE - VII (B)
STATEMENT SHOWING OUTSTANDING DUES OF MORE THAN RS.1.00 CRORE
WITH VARIOUS MUNICIPAL CORPORATIONS/ COUNCILS AS ON 31/3/2018

(RS. IN LAKHS)
Sr NAME OF M.C. /CORPORATION TOTAL AMOUNT
No.
1. Amravati 36.34
2. Akola 320.09
3. Latur 63.58
4. Nanded 76.11
5. Parbhani 58.61
6. Bhivandi-Nijampur 2.90
7. Mira-Bhaindar 2491
8. Kholapur 3.11
9. Khopoli 6.23
10. | Pune 23.36
11. | Sangli-Miraj-Kupvad 13.20
12. | Solapur 5.67
13. | Karad 1.30
14. | Satara 47.11
15. | Achalpur 5.70
16. | Anjangaon 1.92
17. | Daryapur 5.84
18. | Akot 7.93
19. | Khamgaon 46.15
20. | Karnja 1.59
21. | Shegaon 7.71
22. | Wasim 3.10
23. | Balapur 20.87
24. | Murtizapur 21.16
25. | Patur 2.85
26. | Ballarpur 8.58
27. | Jalna 5481
28. | Ambad 14.90
29. | Beed 5.12
30. | Ahmadpur 9.67
31. | Hingoli 62.36
32. | Sailu 6.86
33. | Manmad 13.92
34. | Jalgaon-Jamod 4.74
35. | Nagpurwadi 4.33
Total. 992.63
1. QOutstanding dues with Municipallties 2805.53
2. Total with above 35 Municipalities 992.63
3. Percentage of (2) to (1) 35.38
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ANNEXURE - VIII

Maharashtra Jeevan Pradhikaran

Statement showing the L.I.C. Loan Liabilities of the State 2017-2018

(Rs. In Lakhs)

Sr.
No.

Particulars

Total loan
Sanctioned
upto
31.3.2018

No. of
installments
upto
31.3.2018

Total loan

Repaid
upto

31.3.2018

Balance loan
To be repaid
upto
31.3.2018

2

3

4

5

6

Government
W.S.S.
(No.of loans 47)

1598.71

22.00

1598.71

0.00

2.B

G.I.C. to “C” class
M.C. having
population less than
15.000 for
repayment of LIC
loan ( No. of loans)

267.95

0.00

267.95

0.00

3.C

Loan initially paid
by  Govt. but
repayble by M.C.’s
having population
more than 15,000
to Govt. in 20/25
years after
repayment of L.I.C.
loan ( No,of loans
132)

18230.19

471.35

17758.84

Total..

20096.85

22.00

2338.01

17758.84

HT 338- 11
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Maharashtra Environmental Engineering Training And Research Academy (MEETRA), Nashik

Training conducted during year 2017-2018

Sr. Name of Course & Period Duration No. of Participants
No
Training Total -
From To days NQ of | Trainee
Trainee day
1 | Total Station Survey 05/04/2017 | 07/04/2017 3 21 63
2 | Training of Master Trainers on
Water Sgecuri tyand Safety 06/04/2017 | 07/04/2017 2 19 38
3 | Training for Accounts staff 10/04/2017 | 12/04/2017 3 38 114
4 | Training of Master Trainers on
Water Sgecurity and Safety 12/04/2017 13/4/2017 2 23 46
5 | Departmental Enquiry 17/4/2017 19/4/2017 3 13 39
6 | Foundation Course for Newly
Recruited A.E.E./A.E. I through 2017/4/2017 | 14/6/2017 45 33 1485
MPSC (MJP)
7| ToT work shop on BIO Medical | »y,7,47017 | 18/4/2017 2 40 80
Waste Management
8 | WSSO Course for NRDWP 21/4/2017 21/4/2017 1 31 31
9 | WSSO Course for SBM 21/4/2017 21/4/2017 1 27 27
10 | Laboratory Dev. And Management | 03/05/2017 | 05/05/2017 3 19 57
11 | Training for Establishment Staff 04/05/2017 | 06/05/2017 3 13 39
12 | Training on ARC GIS & Infor. 15/5/2017 25/5/2017 11 24 264
13 | Total Station Survey 29/5/2017 31/5/2017 3 14 42
14 | oWorkshop of Septage 30/5/2017 30/5/2017 1 29 29
15 | 0Workshop of Septage 31/5/2017 31/5/2017 1 28 28
16 | Use of Computer Level I 01/06/2017 | 03/06/2017 3 10 30
17 | Roster & Financial Management
for WSSD & 05/06/2017 | 09/06/2017 5 45 225
18 | Training for Establishment Staff 12/06/2017 14/6/2017 3 25 75
19 | One Day Work Shop of WSSO 21/6/2017 21/6/2017 1 24 24
20 | One Day Work Shop of WSSO 22/6/2017 22/6/2017 1 30 30
21 | Leadership Development Skill 21/6/2017 23/6/2017 3 10 30
22| Ground Waster Assessment ASPer | 3000017 | 05/07/2017 | 3 21 63
Guideline-15
23 | Refresher Course for Geologist 06/07/2017 | 07/07/2017 2 21 42
24 | DIT WORKSHOP 06/07/2017 | 07/07/2017 1 58 58
25 | DIT WORKSHOP 07/07/2017 | 07/07/2017 1 58 58
26 | Sewer Gem Batch -I 10/07/2017 14/7/2017 5 18 90
27 | Dy. Accountant Pre Training 10/07/2017 14/7/2017 5 20 100
28 | Sewer Gem 2017/7/2017 | 21/7/2017 5 15 75
29 | Right to information Act (RTT) with
RTgG & Record Managem(ent ) 2017/7/2017 | 18/7/2018 2 23 46
30 | NABL ACCREDITATION 19/7/2017 21/7/2017 3 23 69
31 | E Tendering Clau. & 20/7/2017 | 21/7/2017 2 21 )
Implementation of Tenders
32 ;reglmng for Jr. Engr Asstt. Engr. - 04/08/16 04/08/16 1 11 71
or Pre exam
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33 | Training for Dy. Engr/ Asstt. Ex
Engineer/ Asstt. Engr. -1 for Pre 08/03/2017 | 08/04/2017 2 17 34
exam
34 | Training for Class IV Staff 04/08/2017 | 05/08/2017 2 20 40
35 | Water Quality training WSSO 08/08/2017 | 09/08/2017 2 30 60
Batch -1
36 | Water Quality training WSSO 08/08/2017 | 09/08/2017 2 26 52
Batch -11
37 Saing on Ground Water Act 09/08/2017 | 10/08/2017 | 2 28 56
38 | Water Quality training WSSO 10/08/2017 | 11/08/2017 2 20 40
Batch -1V
39 | Water Quality training WSSO 10/08/2017 | 11/08/2017 2 29 58
Batch -111
40 | Water Quality training WSSO 10/08/2017 | 19/8/2017 2 40 80
Batch -V
41| Water Quality training WSSO 18/8/2017 | 19/8/2017 2 27 54
Batch vi
42 | Water Quality training WSSO 21/8/2017 | 22/8/2017 2 30 60
Batch viii
43 \'l;rasugmg for Scada and Automation 21/2/2017 22/2/2017 ) 15 30
44 | Training of Tech. Sanc. Of SWM 22/8/2017 23/8/2017 ) 39 73
DPRS
45 | Water Quality training WSSO 23/8/2017 | 24/8/2017 2 15 30
Batch IX
46| Water Quality training WSSO 23/8/2017 | 24/8/2017 2 23 46
Batch X
47 | TRAINING ON DRILLING AND
HF. TECHNIQUES 28/8/2017 | 30/8/2017 3 25 75
48 | Personality Development 29/8/2017 31/8/2017 3 19 57
49 | Training of TOT 06/09/2017 | 08/09/2017 3 39 117
50 | Training for Driver 07/09/2017 | 08/09/2017 2 14 28
>1 | Water Quality training WSSO 11/09/2017 | 12/09/2017 2 26 52
Batch XII
52 | Water Quality training WSSO
Bt I 11/09/2017 | 12/09/2017 2 21 42
53 | Water Quality training WSSO
Bt 14/9/2017 | 15/9/2017 2 29 58
54 | Water Quality training WSSO
Bt Sy 14/9/2017 | 15/9/2017 2 28 56
33 | Stress Management & 14/9/2017 | 16/9/2017 3 28 84
Communication Skill
56 | Training on Aquifer Mapping 18/9/2017 20/9/2017 3 22 66
57 | TOT 18/9/2017 | 20/9/2017 3 55 165
58 | TOT 25/9/2017 | 27/9/2017 3 36 108
59 | Training of Water Quality 25/9/2017 26/9/2017 2 16 32
60 | Training of Water Quality (WSSO) 27/9/2017 28/9/2017 2 39 78
61 | Training of Team Building & 25/10/2017 | 27/10/2017 3 15 45
Motivational skills
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62 | Training for NABL Accreditation 26/10/2017 | 27/10/2017 2 23 46
63 | Training on User Acceptance
(UAT) (JS-I) 30/10/2017 | 31/10/2017 2 37 74
64 | Clean surveshan 2018 (Pune & 317102017 | 31/10/2017 I 181 | 181
Nashik)
65 | Use of Computer Level -1I 01/11/2017 | 03/11/2017 3 19 57
66 | Training of Geophysical
Investigation & Explorations 01/11/2017 | 03/11/2017 3 19 57
Techniques
67 | SEWER GEM 06/11/2017 | 10/11/2017 5 18 90
68 | E Tendering Clau. & 07/11/2017 | 08/11/2017 | 2 14 28
Implementation of Tenders
69 oo Building & Motivational 13/112017 | 15112017 | 3 14 4
70| Training on ARC GIS & Map 13/11/2017 | 23/11/2017 | 11 26 286
Information
7 gining on Social Management |, 01y 0017 | 18112017 | 3 M 123
trategies
72| Refresher Course on GIS for 27/11/2017 | 30/11/2017 | 4 23 92
Geologist
73 | Departmental work identification 27112017 | 29/12/2017 3 27 21
after transfer
74 tTersTmng on Aquifer performance | 1,155017 | 08/12/2017 5 22 110
75 | Documentation & IEC Strategies 04/12/2017 | 06/12/2017 3 28 84
76 | Auto Card Part I 04/12/2017 | 08/12/2017 5 12 60
77 | Total Station Survey 27/12/2017 | 29/12/2017 3 15 45
78 | ToT Training for Trainer 22/1/2018 25/1/2018 4 66 264
79 | Training on Microsoft Project 06/02/18 08/02/18 3 30 90
30 | R 07/02/18 | 08/02/18 2 31 62
management
81 | MRDWP WORKSHOP 09/02/18 09/02/18 1 96 96
82 | Training on Microsoft Project 15/2/2018 17/2/2018 3 37 111
83 | Training for Geso fencing Mobile
Application Online entry (WSSO 20/2/2018 21/2/2018 2 27 54
Batch -I)
84 | Training for Geso fencing Mobile
Application 21/2/2018 22/2/2018 2 34 68
Online entry (WSSO Batch -1I)
85 | Training for Geso fencing Mobile
Application 22/2/2018 23/2/2018 2 30 60
Online entry (WSSO Batch -III)
86 | Training for TOT of M & E 26/2/2018 | 27/2/2018 2 25 50
System
87 | Training for TOT of M & E 27/2/2018 | 28/2/2018 2 12 24
System
88 | Training for TOT of M & E 28/2/2018 | 01/03/18 2 20 40
System
89 | Cleanliness role and responsibility 05/03/2017 | 07/03/2017 3 16 108

of the planet
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90 | Cleanliness role and responsibility

of the planet 05/03/2017 | 07/03/2017 3 33 99
91 | Cleanliness role and responsibility

of the planet 05/03/2017 | 05/03/2017 1 35 35
92 | Cleanliness role and responsibility

of the planet 05/03/2017 | 07/03/2017 3 30 90
93 | Cleanliness role and responsibility

of the planet 08/03/18 10/03/18 3 34 102
94 | Cleanliness role and responsibility

of the planet 08/03/18 10/03/18 3 38 114
95 | Cleanliness role and responsibility

of the planet 08/03/18 10/03/18 3 39 117
96 | Training for TOT of M & E 12/03/18 | 13/3/2018 2 20 40

System
97 | Cleanliness role and responsibility

of the planet 12/03/18 14/3/2018 3 29 87
98 | Cleanliness role and responsibility

of the planet 12/03/18 14/3/2018 3 37 111
99 | Iaining for TOT of M & E 13/32018 | 14/32018 | 2 30 60

System
100 | Training for TOT of M & E 14/3/2018 | 15/3/2018 2 15 30

System
101 Training for TOT of M & E 15/3/2018 | 16/3/2018 2 16 32

System
102 | Training for TOT of M & E 16/3/2018 | 17/3/2018 2 26 52

System
103 | Cleanliness role and responsibility

of the planet 15/3/2018 17/3/2018 3 39 117
104 | Cleanliness role and responsibility

of the planet 15/3/2018 17/3/2018 3 26 78
105 | J.S. -II Workshop 17/3/2018 17/3/2018 1 25 25
106 | Cleanliness role and responsibility

of the planet 19/3/2018 21/3/2018 3 42 126
107 | Cleanliness role and responsibility

of the planet 19/3/2018 21/3/2018 3 20 60
108 | Cleanliness role and responsibility

of the planet 19/3/2018 21/3/2018 3 39 117
109 | Cleanliness role and responsibility

of the planet 22/3/2018 24/3/2018 3 11 33
110 | Cleanliness role and responsibility

of the planet 22/3/2018 24/3/2018 3 16 48
111 | Cleanliness role and responsibility

of the planet 22/3/2018 24/3/2018 3 22 66
112 | Cleanliness role and responsibility

of the planet 26/3/2018 28/3/2018 3 33 99
113 | Cleanliness role and responsibility

of the planet 26/3/2018 28/3/2018 3 30 90

Total 345 3234 9552
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MAHARASHTRA JEEVAN PRADHIKARAN
ANNUAL ACCOUNTS 2017-18

CIDCO BHAVAN, SOUTH WING, BELAPUR, NAVI MUMBAI

AGENDA ITEM

Sub.:- Adoption of Accounts of Pradhikaran for the year 2017-18 (Provisinal)

The accounts of Pradhikaran exhibit revenue as well as capital
receipts and expenditure, including loans and other related transactions
pertaining to Water Supply and Sewerage Schemes. The expenditure on
works constitutes the workload of the Pradhikaran, which for the year 2017-18
was Rs.597.52 crore.

Pradhikaran’s major sources of revenue are receipts from E & P
charges, sale of water charges and other receipts like, rent receipts etc.
Receipts on account of Water rates, E & P, and Financial receipts during the
2017-18 were Rs.217.24 crore, Rs. 140.75 crore and Rs. 88.86 crore
respectively. For the execution of urban and rural WSS, Pradhikaran had
received grant-in-aid Pradhikaran had incurred the capital expenditure of
Rs.597.52 crore out of works Urban Scheme Rs. 33.29 crore, & for Rural
Scheme Rs 421.07 crore, & Full deposit work Rs. 143.16 crore. Further,an
amount of Rs. 176.71 crore is incurred on Operation & Maintenance of M.J.P.
water works, as well as water supply schemes not taken over by the local
bodies operated & maintained by the Maharashtra Jeevan Pradhikan.

Due to amendment to the Income Tax Act, Pradhikaran has to file the
Income Tax Return from the financial year 2002-03. Accordingly, Maharashtra
Jeevan Pradhikaran has obtained registration u/s 12A of Income Tax Act,
being non-profit making organisation. Due to this, any surplus earned during
the year, will not be liable for tax, if it is applied furtherance in the object of the
Pradhikaran.

The detailed significant accounting policies and Notes to the Balance
Sheet are prepared and enclosed with the Annual Accounts considering all
above exercises.

The final accounts of the Pradhikaran for the financial year 2017-18
are prepared in the formats nearer to Schedule VI of the company Act, and as
applicable to Section 8 of Company Act 2013, which include Income &
Expenditure Account and Balance Sheet, as per Clause 34 (2) of Maharashtra
Jeevan Pradhikarn’s Act 1976.

* The salient feature of the accounts for 2017-18 are as follows:
* Accounting of DPC in Water Works Operation, penal interest is
on realisation basis.

After considering above, the position as brought out by accounts is
broadly given below :

HT 338- 12




84

ANNUAL ACCOUNTS 2017-18
MAHARASHTRA JEEVAN PRADHIKARAN

A. Income & Expenditure Account :
Working of Pradhikaran for the year 2017-18 has resulted in overall deficit
of Rs 102.21 Crore.

The activitywise details are as under :

() Administrative and Supervision charges on construction
activities :

Main activity of the Pradhikaran is execution of works on
behalf of the local bodies, Govt. maharashtra vide GR dated
23.03.2017 has taken the responsibilty of payment of salaries
and pension of the MJP staff. MJP has to count the ETP and
technical charges to the government of maharashtra. MJP has
made the provision for such charges during the year 2017-18 of
Rs.83.83 cr.

(ii) Operating Activity
The Pradhikaran is operating certain water works as below :

a) Ambernath Badlapur WSS -The Proiject Area
b) Nhava-Sheva WSS
c) Water works in the rest of Maharashtra excluding

(a) & (b) above.
d) Water supply schemes not taken over by the local

The revenue assessed for these water works and
expenditure incurred on M. & R. during the year 2017-18 was
Rs. 217.23 crore and Rs. 176.71 crore respectively

(iii) Financial Activities :-

During the year 2017-18, financial receipts and expenditure
was Rs. 88.87 crore and Rs. 23.78 crore respectively, resulting
in surplus of Rs. 65.09 crore. The receipts of Rs. 35.38 crore
includes an amount of Rs. 11.45 crore towards interest
recoverable .
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B.

on LIC / OMB/ GAP loans given to the Municipal Councils./
Corportions.

Balance Sheet :

The Pradhikaran Balance sheet as at 31/03/2018 exhibits the following
picture:-

()

(n

ASSETS :-

Assets of the Pradhikaran include capital expenditure,
investments, outstanding dues etc. During the year 2017-18
capital expenditure of Rs.597.52 crore was incurred for the
Execution of various WSS and Sewerage Schemes. On M&R to
Water Works, expenditure of Rs. 176.70 crore is incurred.

The current assets of Rs.409.36 crore (Schedule No.6)
and sundry debtors to the tune of Rs.614.65 crore (Schedule
No.7) refer to receivables from local bodies on loan account
and water charges respectively. Efforts are being made to
recover these outstanding amounts by issuing legal notices as
per agreements made with the respective councils in addition to
personal visits, numerous communications and as a last resort
follow-up with the Directorate of Municipal Administration and
Urban as well as Rural Development Department.

LIABILITIES :-

As on 31.3.2018, the liability of outstanding loans and bonds
raised as per directives of the Government is Rs.356.27 crore
(Schedule No.13).

The Board is requested to approve the accounts and consider to pass
the following resolution.
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RESOLUTION

1 Resolved that, the Annual Accounts for the year 2017-18 are
adopted.

2 |t is further resolved that the Annual Accounts for the year 2017-
18 be authenticated by the Chairman and the Member
Secretary on behalf of the Pradhikaran.

3 Further resolved that the minor corrections if any, in the adopted
accounts which do not materially alter the working results
brought out in the accounts may be carried out under the
signature of Director (Finance) and The Member Secretary.

Further resolved that,

4 As there is no surplus of 2017-18 which can be utilized for the
objects of the pradhikaran.
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INCOME & EXPENDITURE SUMMARY 2017-18

Previous Description Current

Year's Year's figures
Figure (Rs.) (Rs.)
OPERATING ACTIVITY
A) 2457758162 SALE OF WATER 2172368212
B) 1724127901 LESS: OPERATING EXPENDITURE 1767074359
733630261 NET SURPLUS ON WATER SUPPLY ACTIVITIES 405293853
ADMINISTRATIVE ACTIVITY
C) 1489404966 OVERHEADS THROUGH WORK 1407527140
D) 3436466882 LESS: EXPENDITURE ON OVERHEADS 3485684742
1947061916 NET LOSS ON ADMINISTRATIVE ACTIVITIES 2078157602
OTHER RECEIPTS

E) 353811422 FINANCIAL RECEIPTS 888645535
F) 262226478 LESS: OTHER EXPENDITURE ( FINANCIAL ) 237837068
91584944 NET SURPLUS ON FINANCIAL ACTIVITIES 650808467
-1121846711 OVERALL RESULTS -1022055282
1121846711 DEFICIT TO BALANCE SHEET 1022055282
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STATEMENT ‘A’

OPERATING RECEIPTS SUMMARY FOR THE YEAR ENDED 31.3.2018

Previous Description Current Total
Years Years
Figure (Rs.) BOARD
1973513643 Water Receipts (including Meter Rent) 1829211311 1829211311
231940974 Water Receipts Rural 280827820 280827820
7591738 Delayed Payment Charges Rural 2982427 2982427
62234 Misc. Receipts Urban 0 0
195847389 Misc. Receipts Rural 2199104 2199104
24266054 Delayed Payment Charges 22300372 22300372
22846053 Misc. Receipts 24420779 24420779
1690077 Sale of scrap material 10426399 10426399
2457758162 Total 2172368212 2172368212
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STATEMENT
OPERATING EXPENDITURE SUMMARY FOR THE YEAR ENDED 31.3.2018
Previous Description Current Total
Years Years
Figure (Rs.) BOARD

338046937 Direct Wages and Salaries 321272735 321272735
1813024  Direct Wages Urban 0 0
3452727  Fuel Charges Urban 4785247 4785247
103400 Chemicals Urban 397488 397488
1125 Royalty paid Urben (WW) 0 0
6598 M & R to water works Urban 272531 272531
521443998  Fuel charges 537040600 537040600
2400079 M & R to Distribution System Urban 3134977 3134977
118385499  Direct wages & salaries Rural 96286741 96286741
190766561  Fuel Charges Rural 197199252 197199252
12546735  Chemicals Rural 9512031 9512031
673171 Royalty Paid Rural 2915 2915
18150879  Cost of purchase of water Rural 14325826 14325826
50493  Water cess Rural 66927 66927
42738 Charges for water analysis Rural 468449 468449
45288543 M & R to water works Rural 53793690 53793690
38507635 M & R to distribution System Rural 72249287 72249287
27171174  Chemicals 22495921 22495921
118665694  Royalty paid to Irrigation Department 121813087 121813087
828630 Water cess 42764 42764
1043546  Charges of analysis of water 4251874 4251874
74134242 M & R to Water Works 82413115 82413115
127792332 M & R to Distribution System 140924591 140924591
21670432 M & R to Vehicles 23170040 23170040
0 M & Rto Machinery 161141 161141
28417725 M & R to Building 26563397 26563397
61000 M & R to Other Assets 1766749 1766749
32662984  Depreciation 32662984 32662984
1724127901 TOTAL 1767074359 1767074359
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STATEMENT 'C'

OVERHEADS RECEIPT SUMMARY FOR THE YEAR ENDED 31.3.2018

Previous Year's Description Current Year's
figure Rs Figure in Rs.
701710108 ;_Qc.)ecr)\t/riﬁ;ar Charges for Services rendered by Pradhikaran 491606685
0 GlA received from Govt. MJP salary payment 588900000
11737880 Fines, Compensation etc. 21798549
42302022 Rent (Pradhikaran Quarters) 23385233
1128378 Recovery under Tender Clauses 2932505
43486018 ETP for O & M of rural not handedover Sch. Rural 44301177
4825553 Rural west water scheme Nabard non Tribal 0
0 Amrut abhiyan karyakram antargat at scheme 0
5158367 Nagrothan Maha Abhiyan Antrgat Scheme 0
0 Jalswraj tappa 2 antargat Scheme 10113889
93341116 Receipt on Tech. Consultancy 0
149225 Gain on sale of fixed asset 23977
585566299 Total Recovery of ETP charges 224465125
1489404966 TOTAL 1407527140
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STATEMENT 'D'

OVERHEADS EXPENDITURE SUMMARY FOR THE YEAR ENDED 31.3.2018

Previous Year's Description Current Year's
figure Rs Figure in Rs.

-303194 M & Rto U.P.S. 0
1813070656 Pay and Allowances 1708579424
1487031391 Pension Payment 1638882849
2800502 Payment of 6th pay commission to staff 248967
17610895 Travelling Expenses 20597677
12475049 Medical Expenses 12432772
234620 Uniform and Liveries 380432
770123 Training Expenses 63190
98959 Pension / L.S. contri.(Emp.on Deputation) 1395429
9202089 Printing & Stationary 8736539
766400 Advertising & Publications 979741
6635612 Postage, Telephone & Telegrams 6278200
0 Books / Periodicals 22698
13090770 Electricity and Water Charges 8949794
13078413 Rent Rates and Taxes 15853308
424460 Audit Fees & Other Service Charges 396735
2177172 Preliminary Expenses for Acquiring Cons. work 28563
-11421 Insurancepremium on Office Building 23319
884288 Bank Charges 1373611
20373159 Misc Expenses 19744852
739651 M & R to Computer Hardware 499957
3000 Tender cost 0
739847 Board vehical maintainance 746004
0 Earnest money & security deposit 1414325
5294358 Legal Fees 963597
128260 Honorarium & fees 15620
210860 Input cost of MJP staff 366992
179179 Consultancy charges 70000
0 Payment under D.L.I. Scheme 977934
1083410 Computer online Software of MJP 7163371
0 Presentation charges 626400
140499 Printing & Stationary Books & Periodicals 93153
12830126 Staff Car Expenses 13026262
0 Hospitality Charges 1810
4981 Misc Expenses 48449
14702768 Depreciation on other assets 14702768
3436466882 3485684742

HT 338-
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STATEMENT 'E’

FINANCIAL RECEIPTS SUMMARY FOR THE YEAR ENDED 31.3.2018

Previous Description Current Years Figure Total
Years (Rs.)
Figure (Rs.) BOARD
30469891 Int. recd. from Banks 596549876 0 596549876
114548428 Int.on Loan given to M.Cs LIC/OMB/GAP. 78508360 0 78508360
167091000 Interest recd. From Govt. on G.P.F. 183800000 0 183800000
279590 Int. from Loans from M.C.'s Source (HUD) 0 0 0
3965774 Int. recd. On Int. bearing Adv. HBA/Convy 3283921 0 3283921
15920414 Other Advances (Specify the nature) 5544676 0 5544676
21567548 Guarantee Fees Income A/C. 20361502 0 20361502
0 Intrest on Deposit of NDCPS With Bank 626400 0 626400
-31223 Computer / IT Consultancy Exp. -29200 0 -29200
353811422 Total 888645535 0 888645535

STATEMENT 'F'

FINANCIAL EXPENDITURE SUMMARY FOR THE YEAR ENDED 31.3.2018

Previous Description Current Years Figure Total
Years (Rs.)
Figure (Rs.) BOARD
85802485 Interest on Loan from L.I.C. 49830506 0 49830506
0 Interest on Loan from O.M.B. 0 0 0
9232308 Guarantee Fees Expenses 4206562 0 4206562
167091000 Interest on G.P.F. Subscription 183800000 0 183800000
100685 Front end fees (Expenses) 0 0
262226478 Total 237837068 0 237837068
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MAHARASHTRA JEEVAN
PRADHIKARAN

BALANCE SHEET AS AT
31st MARCH 2018
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BALANCE SHEET
LIABILITIES
Sch. Previous years Description Current years figure (Rs) TOTAL
No. Pradhikaran W.W.Project C.E.Project
11 698983548 Capital 296829464 0 407154084 703983548
12 12270018109 Reservesand Surplus 11516574596 999675738 10273085 12526523419
13 3591304156 Loans 3477037985 0 85704718 3562742703
14 2491127636 Current Liabilities 2935693189 0 80981326 3016674515
15 2503616109 General Provident Fund 2624595331 0 5571752 2630167083
16 24821481142 Deposits 23085253221 -375390  -71755994 23013121837
17 118909670  Sundry Creditors 118909670 0 0 118909670
18 1589682170 Suspenses 1403985880 659720466 -528030796 1535675550
48085122540 TOTAL 45458879336 1659020814 -10101825 47107798325
(Y. B. Patil)

Director (Finance )

Maharashtra Jeevan Pradhikaran
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AS AT 31-03-2018
ASSETS
Sch. Previous years Description Current years figure (Rs) TOTAL
No. Pradhikaran W.W.Project C.E.Project
1 2045150337  Fixed Assets 1384580446 42615935 619946470 2047142851
2 370122756  Work in Progress 370949544 0 0 370949544
3 10097501403  MPWA and other 9954285172 0 1 9954285173
advances
4 1315449  Advances to Staff -2751748 0 4057740 1305992
5 2719619391  Deposits 2916187471 0 9245974 2925433445
6 7082766699  Current Assets 4010955694 0 82677870 4093633564
7 5920726190  Sundry Debtors 6146570273 -1 0 6146570272
8 34842785  Stock 34842784 0 1 34842785
9 37778361  Suspenses 38622797 0 0 38622797
10 19775299169  Cash & Investments 20218273872 1526832383 -250094353 21495011902

43085122540 TOTAL

45072516305 1569448317 465833703 471

(=

7798325

(Kishor Raje Nimbalkar)
Member Secretary,
Maharashtra Jeevan Pradhikaran

( Gulabrao Patil )
Chairman
Maharashtra Jeevan Pradhikaran
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AGENDA ITEM

NOTES FORMING PART OF THE ACCOUNTS 2017-18

1

The Maharashtra Jeevan Pradhikaran was incorporated as a Statutory Authority under the special
enactment of Government of Maharashtra passed by the Legislature as “Maharashtra Jeevan
Pradhikaran Act, 1976.”

All the Assets & Liabilities owned by the Government of Maharashtra were taken over by
Maharashtra Jeevan Pradhikaran vide Govt., U.D. P.H. Resolution No. BO. WEB/1078/620/UD-23,
dated 30th October 1979. Pursuant to Govt. decision, all the Water Works transferred from the Govt. are
shown as “Interest Free loan in Perpetuity “and the difference of Other Assets minus Liabilities is shown
as “"Excess of Assets over Liabilities.”

The MJP is a statutory agency for planning, designing and executing the Water Works throughout
the State of Maharashtra. It renders service of Project Management Consultancy for the Water Works
Project executed on behalf of the Municipal Councils /Corporation and maintain the existing Water
Works for and on behalf of Municipal Councils. For executing the project as per the State Govt.
directives, the funds are sourced on behalf of the Project Authority (Urban Bodies) through various
streams viz.

Government Grants

Loans from L.I.C. / HUDCO / NABARD/MMRDA
Loans from Open Market Borrowing.

Private placement of Bonds in capital Market.

o O T o

The MJP borrows on behalf the Urban Local Bodies and utilise these funds for project
implementation and also services these loans on behalf of Urban Local Bodies by recovering from the
Urban Local Bodies the loan repayment amount as per the terms of Loan agreement.

The Govt. Grants are received on a sliding scale i.e. in case of ‘C’ class Municipal Councils with
population below 20000-90%, ‘C’ class Municipal Councils with Population above 20000-50%, for ‘B’
Class Municipal Councils 40% and for ‘A’ Class Municipal Councils /Corporation =23.33 %.

During the accounting year, MJP has not raised any Bond issue. The State Government had
given irrevocable Guarantee for servicing and redemption of NCD's issued by the MJP. The interest
paid by MJP on these bonds is out of the funds received from the State Government for the same
purpose. In consonance with this interest earned on investment of the unutilised /partial utilisation of
Bond money or grants received from the Government for interest payment, are shown as liability to be
adjusted at the time of redemption of Bonds as per the condition of rating which dose not permit
utilisation of this interest amount except for the redemption of bonds.

Out of the Water Works, which were handed over by the State Government to
MJP at the time of incorporation, 42 W. W. Schemes were physically transferred to
the concerned municipalities for operation and maintenance till 31.3.2018.
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10

1"

12

DELAYED PAYMENT CHARGES AND PENAL INTEREST ON LOAN OUTSTANDING &
WATER CHARGES :

MJP was accounting the delayed payment charges on water charges dues in arrears
on accrual basis. The delayed payment charges are levied @ 1.5% p.m. and 1% from 1st Jan.
07 on outstanding Water Charges receivable from Municipal Councils / Local bodies as per
provision in the bye laws. Further, the MJP was also accounting for penal interest on loan
outstanding from the Urban Local Bodies. However, considering the past experience over the
years is that, these penal charges dues are not received and there is no certainty that they
would be paid by the Urban Local Bodies in future.

During the year, an amount of Rs. 24.53 crore, on a/c of outstanding D.P.C. is not
considered in the Assessment of sale of water operating activity.

E & P CHARGES:

The MJP levies Project Management Consultancy and E & P charges normally @ 3 % to 17.5
% on amount works expenditure incurred during the year. From 23.3.2017 as per directives of Govt. E
& P & Techanial charges have to be remitted to Govt. as Govt. has take up lability of MJP staff salary &
pension.

Preliminary expenses of Bond issue include interest on application money which is
appropriated against the Bond proceeds.

No provision has been made towards the leave encashment and gratuity payable by MJP il
date as a practice followed over the year.

An amount of Rs 1362.00 lakhs is payable towards pension & gratuity as on 31/03/2018
As suggested by audit, a separate statement which shows the source of funds is enclosed.

Previous year's closing balances have been recast and regrouped wherever necessary which
has resulted change in closing balances of 31.03.2018 and opening balances as on 01.04.2017

CONTINGENT LIABILITIES
a  Claims in respect of Land Acquisition.
b Amount of Contracts remaining to be executed on capital Account.

¢ Suitfiled by Municipal Councils and Others against the Maharashtra Jeevan Pradhikaran.
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13

14

15

16

In the opinion of M. J. P. the Current Assets, Loans and Advances have a value on realisation in
the ordinary course of business at least equal to the amount at which they are stated in Balance Sheet,
except in case of Sundry Debtors (Water charge and D.P.C.) which includes the provision made in
earlier years for the DPC and Interest and installment on loans to Municipal Councils which includes
provision made for the penal interest in the earlier years.

Accounting of claims : Claims receivable are accounted at the time of lodgment depending on
the certainty of receipt and claims payable are accounted at the time of acceptance.

Augmentation of Urban Water Supply Scheme at Ambarnath and Kulgaon-Badlapur with Grant
Assistance from Maharashtra Suvarna Jayanti Nagavothan Mahaabhiyan was to be financed by G | A
from Govt. of Maharashtra and popular contribution (P.C.) As the Ambarnath & Kulgaon-Badlapur Water
Works is maintained by Maharashtra Jeevan Pradhikaran it was Proposed to finance the P. C.
Component through loan from Depreciation fund investment the amount of loan is recoverable from the
receipts of sale of water from the water works A Board resolution approving the proposal was passed in
the 135th Bord meeting held on 15.02.2016.

Similar adjustment is carried out in case of Ambarnath & Kulgaon, Badlapur and salaia water
works under the Amrut abhiyan and the funding of P.C component of these scheme is done through loan
from Depreciation Fund Investment and us recouped from the specific of sale of water of the respective
scheme. Signature on these notes consists signature to Schedule 1 to 18 of the Balance Sheet, Income
& Expenditure Account of MJP along with its schedule of statements and significant accounting policies.

(Y. B. Patil) (Kishor Raje Nimbalkar) ( Gulabrao Patil )
Director (Finance) Member Secretary Chairman
Maharashtra Jeevan Pradhikaran Maharashtra Jeevan Pradhikaran Maharashtra Jeevan Pradhikaran
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SIGNIFICANT ACCOUNTING POLICIES

GENERAL:
Accounting policies not specifically referred to otherwise are consistent and in consonance with
generally accepted accounting policies.

The Accounts have been drawn up under the Historical Cost Convention by following PWD
accounting system at field offices combined with commercial accounting system at central office. During
the year the MJP has accounted the income from the Delayed Payment Charges on water charges and
penal interest on Loan outstanding from MC’s on realisation basis compared to accrual basis, because
realisation of such income is significantly uncertain.

FIXED ASSETS:

Fixed Assets transferred by the Government of Maharashtra on 01.11.1979, were taken as per
the report of agency appointed by state Govt. The correction suggested by AG Office and approved by
the Govt. have been given effect by revising the amount in “Excess of Assets over Liabilities” and the
effect of the same is yet to be given to Division/ Circle Offices. Assets purchased during the year have
been accounted for “At Cost” including the incidental expenses and installation charges.

INVESTMENTS:
All investments are stated at cost.

INVESTMENT POLICY :

| M.J.P is following guidelines issued by the Finance Department in Govt. of
Maharashtra.

Il As per these guidelines, any temporary surplus available with MJP is placed in short
term deposits.

1] The statutory requirements, such as depreciation, pension, sinking fund and interest
earned on temporary surplus of bond money (as per rating structure) are invested in long term
deposits upto three years.

[\ For the purpose of taking decision for short term and long term investments, two
separate committees have been constituted as per G. R. dated-6-8-2002. Accordingly, as per
approval of the committee short term and long term investments are made.

GOVT. GRANTS:
The grants received for execution of Water Supply Scheme are accounted on receipt basis. The
expenditure incurred out of this grants is set-off against the grant amount and balance if any is shown
under Deposit.

DEPRECIATION:
The MJP has provided for depreciation on Straight Line method on Fixed Assets as per the rules
framed under the Maharashtra Jeevan Authority Act, 1976 and is represented by the Fund created
under Depreciation Fund rules, approved by the state Govt.

HT 338-

14




100

ANNUAL ACCOUNTS 2017-18
MAHARASHTRA JEEVAN PRADHIKARAN

Depreciation on the different classes of assets is to be calculated annually at the rates
prescribed below, which are as per Depreciation Fund Rules.

1) Building 2 %
2)  Vehicles 10 %
3)  Electric Wiring & access 8 %
4)  Other items 5%
5)  Office equipments 5 %
6)  Electric equipments 33 %
7)  Pumping machinery & W. W. 25 %
8)  Computer Hardware 20 %

& eauipments
Depreciation on Sr. No. 8 have been charged as suggested by Audit, in the Year 2011-12.

PROJECT WORK IN PROGESS:

Project Works in Progress includes Direct Cost, Advances, Administrative and Establishment
Costs, etc. incurred on that Project during the year.2017-18

INVENTORIES:

Valuation of Inventories has been taken at values certified by the Management.

RETIREMENT BENEFITS:
1 Liability of Gratuity is not provided by the M. J.P. as per the practice in vogue.
2 No provision has been made for leave salary contribution and pension contribution for

employees of the M. J. P. as per the practice in vogue.

TAXATION:
The M. J. P. was exempted under the income tax Act till 31st March 2002 due to its nature being
Local Authority” as defined in Section 10(20) of Income Tax Act. With the amendment in Finance Act,
2002, the Maharashtra Jeevan Pradhikaran is now covered under the by Income Tax Act. But the
Maharashtra Jeevan Pradhikaran has been granted registration under Section 12A by Income Tax
Authority. In view of this, there being deficit under the Income Tax Act, no provision for taxation has
been made in the accounts for the year ended 31st March, 2018
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SCHEDULE : 1

| FIXED ASSETS FOR THE YEAR ENDED 31.3.2018

Previous Years Description Current Year's Figure (Rs) Total
Figure (Rs.) BOARD _ W.W.Project C.E. Project
106612132  Buildings 105236319 0 1375813 106612132
19124971  Furniture & Fixtures 17324656 2882 1838032 19165570
1679643  Electrical Wiring & Accessories 1679643 0 0 1679643
45210004 Tools & Plants 42674501 32794 2507209 45214504
21615111 Machinery & Equipments 21607433 0 7678 21615111
23288284  Electronic Equipments 23288284 0 0 23288284
357863  Computer Hardwere of MJP 2261678 0 0 2261678
74204221  Vehicles 70421444 0 3826377 74247821
10466714  Office Equipment 9670353 0 796361 10466714
1742591394  Fixed Assets (w.w) 1090416135 42580259 609595000 1742591394
2045150337 Total 1384580446 42615935 619946470 2047142851
STATEMENT No.1 OTHER ASSETS : IN SUPPORT OF SCHEDULE - 1
OP.BAL. AS ADDITIONS ~ GROSS BLOCK DEPRECIATION
DESCRIPTION ON 1.42017  DURING 17-18 ASONMARCH18  FOR17-18

Buildings 106612132 0 106612132 2132243
Furniture & Fixtures 19124971 40599 19165570 956249
Electrical Wiring & Accessories 1679643 0 1679643 134371
Tools & Plants 45210004 4500 45214504 2260500
Machinery & Equipments 21615111 0 21615111 1078791
Electronic Equipments 23288284 0 23288284 144922
Computer Hardwere of MJP 357863 1903815 2261678 19433
Vehicles 74204221 43600 74247821 7341365
Office Equipment 10466714 0 10466714 513632
Cont. of Computer Room RGNDWM 0 0 0 0
TOTAL 302558943 1992514 304551457 14581506

HT 338- 14a
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STATEMENT NO.2 IN SUPPORT OF SCHEDULE - 1

VALUE OF FIXED ASSETS AND DEPRECIATION ON PRADHIKARAN'S WATER WORKS

NAME OF WATER WORKS OP.BAL ASON ADDITIONS GROSS BLOCKDEPRECIATION
APRIL 2016 MARCH 2017  FOR 2017-18
Akot W.S.S. 10820431 0 10820431 216804
Patur W.S.S. 7471503 0 7471503 168109
Jalgaonjamod W.S.S. 2517686 0 2517686 56648
Khamgaon W.S.S. 54939569 0 54939569 1236140
Amravati W.S.S. 828719010 0 828719010 18495648
Anjangaon W.S.S. 7297000 0 7297000 164183
Chikldhara W.S.S. 1315666 0 1315666 22807
Yaotmal W.S.S. 22234117 0 22234117 230007
Karanja W.S.S. 10784000 0 10784000 242640
Wenna W.S.S. 7420611 0 7420611 0
Gondia W.S.S. 23016075 0 23016075 537301
Tirora W.S.S. 12124514 0 12124514 272802
Aug. to Chandrapur 441649 0 441649 0
Ballarpur W.S.S. 11162144 0 11162144 252813
Amboli 4157 0 4157 0
Matheran W.S.S. 22432674 0 22432674 496057
Nhava Sheva W.S.S. 250944176 0 250944176 62124
Govane 8778640 0 8778640 0
Ambertath 48801795 0 48801795 985204
lgatpuri W.S.S. 43103109 0 43103109 969820
Sakora W.S.S. 8210749 0 8210749 184742
Dehu W.S.S. 540799 0 540799 -168931
Mahabaleshwar WSS 345430845 0 345430845 7304359
Pachgani W.S.S. 1188110 0 1188110 45632
Panhala W.S.S. 2555590 0 2555590 57501
Salod City/Satara Camp W.S.S. 10336775 0 10336775 276085
Total 1742591394 0 1742591394 32108494
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SCHEDULE - 2
WORK IN PROGRESS FOR THE YEAR ENDED 31.3.2018
Previous Years Description Current Years Figures Rs TOTAL

Figure BOARD

370122756 | radhikaran’s Water 370949544 0 0 370949544

Supply Scheme
370122756 Total 370949544 0 0 370949544

STATEMENT NO.3: IN SUPPORT OF SCHEDULE NO 2 NODE
WISE WORK IN PROGRESS

FOR THE YEAR ENDED 31st MARCH 2018

Sr.No. Location Opening Additions Closing balance
balance During 17-18 as on 31.3.2018

as on 1.4.2017

1 Akola UR 40965 0 40965
2 Amaravati WM 1712000 0 1712000
3 Satara WM 186628490 826788 187455278
4 Pune Dev. UR 13902000 0 13902000
5 Nagpur WM 2711000 0 2711000
6 Ahmednagar UR 0 0 0
7 Ambernath WM 2857000 0 2857000
8 Raigad (Panvel ) WM 0 0 0
9 Nashik WM 162105185 0 162105185
10 J.V.H.O. 166116 0 166116

Total 370122756 826788 370949544
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SCHEDULE - 3

MPWA & OTHER ADVANCES FOR THE YEAR ENDED 31.3.2018

Previous Years Description Current Years Figures )Rs)
Figure (Rs.) BOARD CE (PROJ) TOTAL
3728004192 MPW Advances 3610945647 1 3610945648
14093980 Loans to M.Cs (HUDCO) 14093980 0 14093980
57880 vat.. Loan to M.C. (L.C.S) 57880 0 57880
Principal
558028000 Work done but not paid 558028000 0 558028000
Loans Receivable from
53464005 M.C'S (LIC) Principal 29099470 0 29099470
1709152716 -0ans Receivable 1709152716 0 1709152716
M.C.(O.M.B.) Principal
Govt. loan receivable from
1692994630 -, 1691201479 0 1691201479
C'class M. C.

2341706000 NABARD Fund Account 2341706000 0 2341706000
10097501403 Total 9954285172 1 9954285173
SCHEDULE - 4
ADVANCES TO STAFF FOR THE YEAR ENDED 31.3.2018

Previous Years Description Current Years Figures )Rs)
Figure (Rs.) BOARD CE(P) TOTAL
1315449 Advances to Staff -2751748 0 4057740 1305992
1315449 Total -2751748 0 4057740 1305992
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STATEMENT : 4

IN SUPPORT OF SCHEDULE 3 NODEWISE M.P.W. ADVANCES FOR THE YEAR
ENDED 31 st MARCH 2017

Sr.No. Location Opening balance  Additions during Closing balance
as on 1.4.2017 2017-18 as on 31.3.2018
1 THANE U/R 190163474 -34016950 156146524
2  AMBARNATH W/M 70824160 -122369 70701791
3 VIRAR W/M 247227741 168533 247396274
4  MECH-THANE U/R 153884 0 153884
5 PANVEL W/M 42919215 -177090 42742125
6 MANGAON U/R 106452894 2048899 108501793
7 RATNAGIRI U/R 74702693 37445 74740138
8 SINDHUDURGA (ORAS) 156066918 -113386 155953532
9 PUNEUR-1 203897054 1005911 204902965
10 SATARAW/M 15812163 0 15812163
11 KARAD U/R 3864435 -3641242 223193
12 PUNEDWV.-2uc) 19235581 -3993347 15242234
13  SOLAPUR UR 53728492 1118 53729610
14  KOLHAPUR U/R 37076926 -945957 36130969
15 SANGLI URR 6893602 646434 7540036
16 AURANGABAD U/R 8625343 -19700 8605643
17  JALNAU/R 126626189 68665 126694854
18 BEED U/R 62030863 -11892 62018971
19 LATURU/R 155163458 4141667 159305125
20 OSMANABAD U/R 166544244 610911 167155155
21 NANDED U/R 131708109 -24727 131683382
22 PARBHANIU/R 43687406 962659 44650065
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STATEMENT : 4

IN SUPPORT OF SCHEDULE 3 NODEWISE M.P.W. ADVANCES FOR THE YEAR

ENDED 31 st MARCH 2017

Sr.No. Location Opening balance  Additions during Closing balance
as on 1.4.2017 2017-18 as on 31.3.2018

23 NASHIK DIV. (MALEGAON) 282867005 940654 283807659
24 JALGAON U/R 5250641 4854800 10105441
25 NASHIK W/M 37161137 1551063 38712200
26 AHAMADNAGER U/R 236431890 -54824505 181607385
27  SANGMNER U/R 76688963 2255873 78944836
28 AMARAVATI W/M 126258259 1544955 127803214
29  AMARAVATI U/R 20616563 37661 20654224
30  YAVTMAL DIV (wim) 86895867 -907355 85988512
31  AKOLAUR 176646075 486806 177132881
32 WASHIM U/R 96199971 -8991477 87208494
33 BULDHANA U/R 175965903 9107245 185073148
34  NAGPURUR 125055267 25294168 150349435
35 GONDIYA U/R 114804525 6737179 121541704
36 NAGPURW/M 97144998 -75371035 21773963
37 WARDHA UR 43156399 0 43156399
38 CHANDRAPUR U/R 102983908 3599842 106583750
39 HEAD OFFICE 0 0 0
40 MITRA (R.T.C.)NASHIK 471977 0 471977

Total 3728004192 -117058544 3610945648
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SCHEDULE : 5

DEPOSITS FOR THE YEAR ENDED 31.3.2018

Previous Years Description Current Years Figures )Rs)
Figure (Rs.) BOARD CE (PROJ) TOTAL
69810121 Deposits paid by Pradhikaran 81671467 9245974 90917441
0 Phone, Electricity,Water,etc. 0
Dep. Of Defined con.pension sch.Con.

1813587 With Nationalised Bank 2720321 0 2720321
2647995683 Deposits with Govt. of Mah. G.P.F. 2831795683 0 2831795683
2719619391 Total 2916187471 9245974 2925433445

SCHEDULE : 6

CURRENT ASSETS FOR THE YEAR ENDED 31.3.2018

Previous Years Description Current Years Figures )Rs)
Figure (Rs.) BOARD CE (PROJ) TOTAL
26547984  Int.Receivable from M.Cs. (HUDCO) 26547984 0 26547984
625738 Prepaid Expenses. 625738 0 625738
Documentation Charges Receivable from
2936349971 M.Cs. (HUDCO Loan) 37971 0 37971
43347869 Interest from M.Cs. (Project) -39330001 82677870 43347869
51681663 TDS Deducted by Banks is receivable MJP 92438622 0 92438622
4231682 Leave Salary recoverable from Govt. 4231682 0 4231682
642467166 Guarantee Fee recoverable from MCs. 658203407 658203407
Guarantee Fee recoverable from
421656 MGs.(HUDCO) 421656 421656
3018540389 " On Loan Receivable from MCs.OMB, 3104774081 0 3104774081
LIC, GAP
98086755 Inst. Receivable from M.C. on Project loan 98086755 0 98086755
27924238 Interest receivable from Solapur (Hudco) 27924238 0 27924238
39750531 Interest receivable from Govt. Loan from 'C 36951265 0 36951265
Class MC.
Interest on Tax Receivable from
34842 MC.(HUDCO Loan) 34842 0 34842
7454 :-ntgrgst receivable from MC.for Govt. Loan 7454 0 7454
192748761 Interest receivable from GOM on GPF. 0 0 0
7082766699 Total 4010955694 82677870 4093633564

HT 338-
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SCHEDULE : 7

SUNDRY DEBTORS FOR THE YEAR ENDED 31.3.2018

Previous Years Description Current Years Figures )Rs)
Figure (Rs.) BOARD CE (PROJ) TOTAL
5920726190  Sundry Debtors for 6146570273 -1 0 6146570272
Sale of Water
5920726190 Total 6146570273 -1 0 6146570272

STATEMENT : 5

IN SUPPORT OF SCHEDULE - 7 NODE WISE

SUNDRY DEBTORS FOR SALE OF WATER FOR THE YEAR ENDED 31.3.2018

Sr. Loction Opening Balance Additional  Closing Balance
No. BOARD CE (PROJ) TOTAL
1 THANE U/R 521242256 0 521242256
2 AMBARNATH W/M 700693853 58332004 759025857
3 VIRAR W/M 123513097 -5230510 118282587
4 MECH-THANE U/R 0 0 0
5 PANVEL W/M 198170504 -2152335 196018169
6 MANGAON U/R -30649016 0 -30649016
7 RATNAGIRI U/R 0 0 0
8 SINDHUDURGA (0RAS) 2953984 -31191 2922793
9 PUNE U/R 1 -7682556 -32931765 -40614321
10 SATARA W/M 81971869 0 81971869
11 KARAD U/R -4794078 0 -4794078
12 PUNE DIV - 2 p.m.C) 22826246 17353060 40179306
13 SOLAPUR U/R -2471737 -10954350 -13426087
14 KOLHAPUR U/R 6790005 2893319 9683324
15 SANGLI U/R 23674159 19607243 43281402
16 AURANGABAD U/R 1068880864 -905693 1067975171
17 JALNA U/R -950780 0 -950780
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STATMENT : 5
IN SUPPORT OF SCHEDULE - 7 NODE WISE
SUNDRY DEBTORS FOR SALE OF WATER FOR THE YEAR ENDED 31.3.2018
Sr. Loction Opening Balance Additional  Closing Balance
No. BOARD CE (PROJ) TOTAL
18 BEED U/R 258259963 0 258259963
19 LATUR U/R 54191653 0 54191653
20 OSMANABAD U/R 57949307 0 57949307
21 NANDED U/R 113768546 0 113768546
22 PARBHANI U/R 760932849 0 760932849
23 NASHIK DIV (MALEGAON) 72613924 0 72613924
24 JALGAON U/R 84136786 0 84136786
25 NASHIK W/M 33523379 11924919 45448298
26 AHAMADNAGER U/R 653920050 0 653920050
27 AMARAVATI W/M 1049426915 197511090 1246938005
28 AMARAVATI U/R 293100485 0 293100485
29 YAVTMAL DIV (wim) 440894987 68943581 509838568
30 AKOLA U/R 2417110696 34097010 2451207706
31 WASHIM U/R 211276416 3281090 214557506
32 BULDHANA U/R 631649431 7918148 639567579
33 NAGPUR U/R 6344788 0 6344788
34 GONDIYA U/R 59140785 7507997 66648782
35 NAGPUR W/M 88593547 -121805414 -33211867
36 WARDHA U/R 198109689 -31159411 166950278
37 CHANDRAPUR U/R 469037757 1645290 470683047
38 HEAD OFFICE -4737424433 0 -4737424433
5920726190 225844082 6146570272

HT 338- 15a
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SCHEDULE : o

STOCK FOR THE YEAR ENDED 31.3.2018

Previous Description Current Years Figures )Rs)
Figure (Rs.) BOARD CE (PROJ) C.E.Proj TOTAL
34842785 Stores Purchase 34842784 0 1 34842785
34842785 Total 34842784 0 1 34842785

STATEMENT : 6

INSUPPORT OF SCHEDULE 8 : NODEWISE STOCK BALANCES FOR THE YEAR ENDED 31 MARCH 2017

Sr. No. Loction Oping Balance Additional Closing Balance as on
as on 1.4.2017 _During 2017-18 31.3.2018

1 THANE U/R 738388 0 738388
2 AMBARNATH W/M 12664724 0 12664724
3 VIRAR W/M 35798 0 35798
4 MECH-THANE U/R 0 0 0
5 PANVEL W/M 72265 0 72265
6 MANGAON U/R 351223 0 351223
7 RATNAGIRI U/R 672616 0 672616
8 SINDHUDURGA (ORAS) 0 0 0
9 PUNE DIV 1 4056951 0 4056951
10 SATARA W/M 251682 0 251682
11 KARAD U/R 333411 0 333411
12 PUNE DIV 2 (P.M.C.) 0 0 0
13 SOLAPUR U/R 0 0 0
14 KOLHAPUR U/R 272466 0 272466
15 SANGLI U/R 707604 0 707604
16 AURANGABAD U/R 170904 0 170904
17 JALNA U/R 4281 0 4281
18 BEED U/R 1270693 0 1270693
19 LATUR U/R 380897 0 380897
20 OSMANABAD U/R 0 0 0
21 NANDED U/R 2070902 0 2070902
22 PARBHANI U/R 0 0 0
23 NASHIK (MALEGAON) 588742 0 588742
24 JALGAON U/R 1969836 0 1969836
25 NASHIK W/M 0 0 0
26 AHAMADNAGER U/R 56578 0 56578
27 SANGMNER U/R 0 0 0
28 AMARAVATI W/M 473299 0 473299
29 AMARAVATI U/R 0 0 0
30 YAVTMAL W/M 9138 0 9138
31 AKOLA U/R 373575 0 373575
32 WASHIM U/R 672770 0 672770
33 BULDHANA U/R 457074 0 457074
34 NAGPUR U/R 1582298 0 1582298
35 GONDIYA U/R 620830 0 620830
36 NAGPUR W/M 0 0 0
37 WARDHA U/R 322910 0 322910
38 CHANDRAPUR U/R 3660930 0 3660930
39 HEAD OFFICE 0 0 0
40 MITRA (R.T.C.)NASIK 0 0 0
Total 34842785 0 0 34842785
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SCHEDULE : 9
SUSPENSES FOR THE YEAR ENDED 31.3.2018
Previous Years Description Current Years Figures )Rs)
Figure (Rs.) BOARD TOTAL
35277799  Cash settlement Suspense al/c 35277799 0 35277799
1088188 G.I.S. Board Premium Account 1932624 0 1932624
261020 Misc. Remittances 261020 0 261020
292415  Other Debit Balances. 292415 0 292415
858939 Stock Adjustment. 858939 0 858939
0 Unadjusted Balances of Divn. 0 0 0
37778361 Total 38622797 0 38622797

STATEMENT : 7

IN SUPPORT OF SCHEDULE- 9 NODEWISE CASH SETTLEMENT SUSPENSE A/C FOR
THE YEAR ENDED 31-03-2018

Sr. No. Loction Oping Balance Additional  Closing Balance
ason1.4.2017 During 2017-18 as on31.3.2018

1 THANE U/R 12730146 0 12730146
2 AMBARNATH W/M 0 0 0
3 VIRAR W/M 0 0 0
4 MECH-THANE U/R 1319984 0 1319984
5 PANVEL W/M 9398102 0 9398102
6 MANGAON U/R 0 0 0
7 RATNAGIRI U/R 0 0 0
8 SINDHUDURGA (0RAS) 0 0 0
9 PUNE DIV. 1 1389756 0 1389756
10 SATARA W/M 0 0 0
11 KARAD U/R 0 0 0
12 PUNE DIV 2 p.m.C) 0 0 0
13 SOLAPUR U/R 89463 0 89463
14 KOLHAPUR U/R 1268303 0 1268303
15 SANGLI U/R 71676 0 71676
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STATEMENT : 7

IN SUPPORT OF SCHEDULE- 9 NODEWISE CASH SETTLEMENT SUSPENSE A/C FOR
THE YEAR ENDED 31-03-2018

Sr. No. Loction Oping Balance Additional  Closing Balance
ason 1.4.2017 During 2017-18 as on31.3.2018

16 AURANGABAD U/R 10 0 10
17 JALNA U/R 0 0 0
18 BEED U/R 0 0 0
19 LATUR U/R 0 0 0
20 OSMANABAD U/R 0 0 0
21 NANDED U/R 153866 0 153866
22 PARBHANI U/R 0 0 0
23 NASHIK (MALEGAON) 0 0 0
24 JALGAON U/R 0 0 0
25 NASHIK W/M 0 0 0
26 AHAMADNAGER U/R 0 0 0
27 SANGMNER U/R 0 0 0
28 AMARAVATI W/M 0 0 0
29 AMARAVATI U/R 0 0 0
30 YAVTMAL DIV (wim) 0 0 0
31 AKOLA U/R 0 0 0
32 WASHIM U/R 231860 0 231860
33 BULDHANA U/R 3799522 0 3799522
34 NAGPUR U/R 3105253 0 3105253
35 GONDIYA U/R 0 0 0
36 NAGPUR W/M 0 0 0
37 WARDHA U/R 0 0 0
38 CHANDRAPUR U/R 1719858 0 1719858
39 HEAD OFFICE 0 0 0

Total 35277799 0 35277799
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=

SHEDULE : 10

CASH AND INVESTMENT FOR THE YEAR ENDED 31.3.2018

Previous Years Description Current Year's Figure (Rs.) Total
Figure (Rs.) Board W.W. C.E.Proj.
3480533962  Remittances 3241500745 0 0 3241500745
5436015225  Short Term Deposits 6763634716 0 0 6763634716
3983478184  Cash and Bank Balances 4456666025 0 0 4456666025
0 Zim'“a”ces H.0.Project 0 1526832383 -250094353 1276738030
Saving Bank a/c S.B.I.
7663655 o oS 3091658 0 0 3091658
691582864 ension Fund 214559485 0 0 214559485
Investment Alc.
91127  Imprest Account 91127 0 0 91127
6175934152  Depreciation Fund 5538730116 0 0 5538730116
Investment
19775299169 Total 20218273872 1526832383 -250094353 21495011902
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STATEMENT : 8

IN SUPPORT OF SCHEDULE 10 CASH AND INVESTMENT FOR THE YEAR ENDED 31.3.2018

Previous Years Description Current Year's Figure (Rs.) Total
Figure (Rs.) Board W.W. C.E.Proj.
4011593  Cash in Hand 9105775 0 0 9105775
476420600 ila:h in Operation Bank 4 308568936 0 0 1388568936
3448534269 gl‘fh in Collection Bank 504479502 0 0 3004479592
Pension Payment/DCRG
54511722  payment Cash Balance 54511722 0 0 54511722
Alc. BOI Thane.
3480533962  Remittance Alc. 3241500745 0 0 3241500745
5436015225  Short Term Deposits 6763634716 0 0 6763634716
0 ;‘im‘“ames H.O.Project 0 1526832383 -250094353 1276738030
Saving Bank a/c S.B.I.
7663655 oo et 3091658 0 0 3091658
Pension Fund Investment
691582864 214559485 0 0 214550485
91127  Imprest Alc. 91127 0 0 91127
6175934152  Depreciation Fund 5538730116 0 0 5538730116
investment.
19775299169 Total 20218273872 1526832383 250094353 21495011902
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SCHEDULE : 11

CAPITAL FOR THE YEAR ENDED 31.3.2018

Previous Years Description Current Year's Figure (Rs.) Total
Figure (Rs.) Board C.E.Proj.
Popular contribution
177390247  from M.C.S on Board 182390247 0 0 182390247
W.S.
318484082 | undsforPradhikaran g 00,600 0 0 318484082
Water Supply Scheme.
Loan from Govt. of Mah.
85977976 for M.W.S.S Project -175897084 0 261875060 85977976
Initial Contribution by
1623000 Govt. of Maharshtra. 1623000 0 0 1623000
32165 Interest .free loan in 32165 0 0 32165
Perpetuity
152401078 ~ opular contribution 7122054 0 145279024 152401078
from M.C.
36925000  -°0an to MWSSB from -36925000 -36925000
Govt.
698983548 Total 296829464 0 407154084 703983548

STATEMENT : 9

IN SUPPORT OF SCHEDULE -11 INTEREST FREE LOAN PERPETUITY FOR THE YEAR
ENDED 31.3.2018

Opening Balance as on April ,2015 32165 32165
G.ILA. During the year 2017-18 0 0
Loan During the year 2017-18 0 0

32165 32165

HT 338-
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SCHEDULE : 12

RESERVES & SURPLUS FOR THE YEAR ENDED 31.3.2018

Previous Years Description Current Year's Figure (Rs.) Total
Figure (Rs.) Board W.w. C.E.Pro;j.

24459531  Popular Contribition Receipt 24459531 0 0 24459531
3576924  Other Capital Receipts 3576924 0 0 3576924
33301813 rnfgfjv‘;"n:::?m'\’/tast'°” & 33301813 0 0 33301813
1120599497 g?g?;glc"”t”b““o” Fund& 1810468755 0 3029577 1813498332
1226789728  General Reserve 1226789728 0 0 1226789728
3141639306 Excess of Income over expdr. 1118696933 808103960 0 1926800893
5550366799 Total..... A 4217293684 808103960 3029577 5028427221
6719651310 Depriciation Fund Reserve 7299280912 191571778 7243508 7498096198
6719651310 Total..... B 7299280912 191571778 7243508 7498096198
12270018109 Total...A+B 11516574596 999675738 10273085 12526523419
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STATEMENT : 10

IN SUPPORT OF SCHEDULE 12 RESERVES & SURPLUS FOR THE
YEAR ENDED 31.3.2018

Particulars Amount Total
Popular Contribution Receipt 24459531
During the year. 0 24459531
Other Capital Receipts 3576924
During the year. 0 3576924
Funds for Augmentation & improvement of W.W. 33301813
During the year. 0 33301813
Pension Contribution Fund & D.C.R.G. 1120599497
Additions during the year. 692898835 1813498332
General Reserve 1226789728
During the year. 0 1226789728
Excess of Income over Expenditure 3141639306
Less during the year. 1214838413 1926800893
Depreciation Fund Reserves 6719651310
Additions during the year. 778444888 7498096198

HT 338- 16a
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SCHEDULE : 13

LOANS FOR THE YEAR ENDED 31.3.2018

Previous Years Description Current Year's Figure (Rs.) Total
Figure (Rs.) Board W.W. C.E.Proj.
6347239 Paryayi Karja (Interest) 6347239 0 6347239
175047028 ~ £X0ess of other Assets 175947028 0 175947028
over Liabilities.
913783965 Loan from LIC for U.D.D. 898222512 0 898222512
921804280 OPen market Borrowing 921804280 0 921804280
(O.M.B.Subscriptions.)
290000000 'Mterest Free Loan from 290000000 0 290000000
Govt. of Maharashtra.
57880 Gov't. L'oan for Low Cost 57880 0 57880
Sanitation scheme
Installment of Project Loan
0 Payable to Govt. of -85704718 0 85704718 0
Maharashtra.
Govt.Loan to MJP for
1132798577 Repayment of L.I.C. Loan 1132798577 0 1132798577
('C'above M.C.)
5465187 Paryayi Karja ( Principal ) 5465187 0 5465187
Fund Raised Through
0 NCD 's Series - VI 0 0 0
0 HUDCO Loan for Rural W. 0 0 0
S.S.
Loan for Repayment of
128500000 HUDCO Loan on behalf of 128500000 0 128500000
Solapur M. C.
Fund Raised Through
0 NCD 's Series - IX 0 0 0
Funds raised though
3600000 NCD's Sr. X 3600000 0 3600000
Funds raised though
13000000 NCD's Sr. XII 0 0 0
GIA received from Gov.
0 Forrepayment of interest 0 0 0
on NCD's Sr. XIl
3591304156 Total 3477037985 0 85704718 3562742703
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STATEMENT : 11

IN SUPPORT OF SCHEDULE - 13 LOANS FOR THE YEAR ENDED 31.3.2018

Particulars Amount Total

Paryayi Karja (Interest) 6347239

During the year 0 6347239
Excess of other Assets over Liabilities 175947028

During the year 0 175947028
Loan for L.I.C for U.D.D. 913783965
Less during the year 15561453 898222512
Open Market Borrowings (O.M.B Subscription) 921804280

During the year 0 921804280
Interest Free Loan from Govt.of Maharashtra 290000000

During the year 0 290000000
Govt. Loan Low Cost Sanition Scheme 57880

During the year 0 57880
Govt. Loan to MJP for Repayment of LIC Loan 'C' class MCA 1132798577

During the year 0 1132798577
Paryayi Karja (Principal) 5465187

During the year 0 5465187
Loan for payment of HUDCO Loan on behalf of Solapur M.C. 128500000

During the year 0 128500000
Funds Raised Through NCD Series-XI 3600000

During the year 0 3600000
Funds Raised Through NCD Series-XII 13000000

Less during the year 13000000 0
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SCHEDULE : 14

CURRENT LIABILITIES FOR THE YEAR ENDED 31.3.2018

Previous Years D inti Current Year’s Figure (RS) Total
Figure (Rs.) sscription Board C.E. Project
Received of ETP Tech. charges
0 by MJP Payment to Gov. of 441453920 0 441453920
Maharashtra
30775761 Intereston MW.S.S.P.Loan -50205565 80981326 30775761
Account
1123488 Income Received in Advance -2152 0 -2152
574991000 Contractor's bill Payable Account 574991000 0 574991000
362195 Audit Fee Payable 462195 0 462195
Int. Payable (accrued) (On O.M.B. /
1250564765 Gap!/ LIC) not due for Payament 1335683364 0 1335683364
526924035 Guarantee Fee Payable to G.O.M 526924035 0 526924035
Guarantee Fee Payable to the
-2443533 Govt. Of Mah. HUDCO Loan. -2443533 -2443533
Govt. Loan for L.I.C. Re-
108829925 Payment'C'Class above M. C. 108829925 0 108829925
2491127636 Total 2935693189 80981326 3016674515

SCHEDULE : 15

GENERAL PROVIDENT FUND FOR THE YEAR ENDED 31.3.2018

Previous Years L Current Year’s Figure (Rs.) Total
. Description .
Figure (Rs.) Board C.E. Project
0 General Provident Fund -1445488 1445488 0
73174677 Stzrf‘fra' Provident Fund Class IV 53366105 319351 53685456
2420850060 Ceneral ProvidentFund Otherthan 5/ 0qa8701 3806913 2551895704
Class |V Staff
6516694 Defined contribution pension 12271361 0 12271361
Scheme employees contribution
Defined contribution pension
1072478 Scheme MJP's contribution 12314562 0 12314562
2503616109 Total 2624595331 5571752 2630167083
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SCHEDULE : 16

DEPOSITS FOR THE YEAR ENDED 31.3.2018

Previous Years Description Current Year’s Figure (Rs.) Total
Figure (Rs.) Board WW.  C.E.Project

Deposits Received by

. 23085253221 -375390 -71755994 23013121837
Pradhikaran

24821481142

24821481142 Total 23085253221 -375390 -71755994 23013121837

STATEMENT : 12

IN SUPPORT OF SCHEDULE 16 NODEWISE DEPOSITS WITH THE PRADHIKARAN FOR
THE YEAR ENDED 31.3.2018

Sr. No. Location Op. Bal. As on Add. During Cl. Bal.

1-4-2016 201718 ason 31.3.2018
1 THANE U/R 577394336 -30871491 546522845
2 AMBARNATH W/M 100846681 -9176654 91670027
3 VIRAR W/M 474727068 50036968 524764036
4 MECH-THANE U/R 87162 47862 135024
5 PANVEL W/M 608240204 92072025 516168179
6 MANGAON U/R 50974536 25613857 76588393
/ RATNAGIRI U/R 306314968 77962613 384277581
8 SNDHUDURG (0RAS) 176996043 109386206 286382249
9 PUNE DIV 1 360586621 21630688 338955933
10 SATARA W/M 211521970 32028794 178593176
1 KARAD U/R 224447151 48650148 71094899
12 PUNE DIV 2 (p.m.c) 698311503 28540085 726851588
13 SOLAPUR U/R 523271717 3479808 526751525
14 KOLHAPUR U/R 368600287 20123357 388723644
15

SANGLI UR 678723642 10418065 689141707
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STATEMENT : 12

IN SUPPORT OF SCHEDULE 16 NODEWISE DEPOSITS WITH THE PRADHIKARAN FOR

Sr. No. Location Op. Bal. As on Add. During Cl. Bal.
1-4-2016 201718 as on 31.3.2018

16 AURANGABAD U/R 259301905 65535832 324837737
17 JALNA UR 218372860 73305958 291678818
18 BEED UR 173034220 51834165 224868385
19 LATUR UR 245625380 -2640317 242985063
20 OSMANABAD U/R 40001023 -8560390 31440633
21 NANDED U/R 258165917 67039329 325205246
22 PARBHANI U/R 185991567 7034040 178957527
23 NASHIK (MALEGAON) 409438220 -9205548 400232672
24 JALGAON UR 605215243 362596816 967812059
25 NASHIK W/M 63563162 -3208394 60354768
26 AHAMADNAGER U/R 287025121 20283721 307308842
27 SANGMNER U/R 172622844 18011952 190634796
28 AMARAVATI W/M 354433196 121743219 476176415
29 AMARAVATI U/IR 531437188 158414181 689851369
30 YAVTMAL DIV (wim) 147636941 524569859 672206800
31 AKOLA URR 190555317 61750494 252305811
32 WASHIM U/R 60948074 24113073 85061147
33 BULDHANA U/R 244582559 509435790 754018349
34 NAGPUR U/R 408286971 134812693 543099664
35 GONDIYA UR 574699307 13057211 561642096
36 NAGPUR W/M 88446368 -3784281 84662087
37 WARDHA U/R 106971756 48081654 155053410
38 CHANDRAPUR U/R 427926515 207567363 635493878
39 HEAD OFFICE 13608157999 -4397544540 9210613459

Total 24821481142 -1808359305 23013121837
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SCHEDULE : 17

CURRENT LIABILITIES FOR THE YEAR ENDED 31.3.2018

Previous Years Description Current Year’s Figure (Rs.) Total
Figure (Rs.) Board W.W. C.E.Project

118909670  Sundry Creditors 118909670 0 0 118909670
118909670 Total 118909670 0 0 118909670

STATEMENT : 13

IN SUPPORT OF SCHEDULE 17 NODEWISE SUNDRY CREDITORS FOR THE YEAR

ENDED MARCH 2016
Sr. No. Location Op. Bal. As on Add. During Cl. Bal.
1-4-2016 2017-18 as on 31.3.2018
1 THANE U/R 14602488 0 14602488
2 AMBARNATH W/M 0 0 0
3 VIRAR W/M 0 0 0
4 MECH-THANE U/R 0 0 0
5 PANVEL W/M 33245129 0 33245129
6 MANGAON U/R 0 0 0
7 RATNAGIRI U/R 0 0 0
8 SINDHUDURGA (0RAS) 0 0 0
9 PUNE U/R 41286379 0 41286379
10 SATARA W/M 0 0 0
11 KARAD U/R 0 0 0
12 PUNE DIV 2 (P.M.C.) -21626124 0 -21626124
13 SOLAPUR U/R 0 0 0
14 KOLHAPUR U/R 0 0 0
15 SANGLI U/R 1814212 0 1814212
16 AURANGABAD U/R 0 0 0
17 JALNA U/R 0 0 0

HT 338- 17
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STATMENT : 13

IN SUPPORT OF SCHEDULE 17 NODEWISE SUNDRY CREDITORS FOR THE YEAR

Sr. No. Location Op. Bal. As on Add. During Cl. Bal.
1-4-2016 2017-18 as on 31.3.2018

18 BEED U/R 0 0 0
19 LATUR U/R 34108 0 34108
20 OSMANABAD U/R 0 0 0
21 NANDED U/R 3418869 0 3418869
22 PARBHANI U/R 0 0 0
23 NASHIK (MALEGAON) 0 0 0
24 JALGAON U/R 3 0 3
25 NASHIK W/M 0 0 0
26 AHAMADNAGER U/R 0 0 0
27 SANGMNER U/R 1394125 0 1394125
28 AMARAVATI W/M 1757498 0 1757498
29 AMARAVATI U/R 0 0 0
30 YAVTMAL DIV (wim) 425697 0 425697
31 AKOLA U/R 0 0 0
32 WASHIM U/R 0 0 0
33 BULDHANA U/R 27980150 0 27980150
34 NAGPUR U/R 5698396 0 5698396
35 GONDIYA U/R 3062456 0 3062456
36 NAGPUR W/M 0 0 0
37 WARDHA U/R 13014 0 13014
38 CHANDRAPUR U/R 5803270 0 5803270
39 HEAD OFFICE 0 0 0

Total 118909670 0 118909670




125

ANNUAL ACCOUNTS 2017-18
MAHARASHTRA JEEVAN PRADHIKARAN

SCHEDULE : 18

SUSPENSES FOR THE YEAR ENDED 31.3.2018

Previous Description Current Year’s Figure (Rs.) Total
Years Figure Board W.W. C.E. Project
Remittance from Head
37999128 Office to Division Office 40623327 551866727 -554551926 37938128
Operation Alc.
61755 Funds in Transit 61755 0 0 61755
640108330 Any Other Remittances 552372643 375391 24821280 577569314
50029415 Accepted A. G. Memos 50029415 0 0 50029415
80340000 Homittance Otherthancash — g7414093  -6774093 0 80340000
H.O.C. Transfer
8950713 G.I.S. Claim A/C 16615302 0 0 16615302
1581050 Income Tax (Staff) -457815 0 -157297 -615112
10735926 ncome Tax (Contractors / 10646660 0 1340879 11987539
Suppliers)
1213231 Professional Tax 574283 0 48826 623109
-822965 P.L.I. Premium -820801 0 1321 -819480
6398103 Other ltems 4767961 0 -383713 4384248
145947 Efj’::jbay Labour Welfare 96630 0 10788 107418
-760493 Sale Tax of contractors -933637 0 0 -933637
554963 VAT 4212344 0 0 4212344
340587 WORK CONTRACT TAX 3069542 0 0 3069542
-12040680 SERVICE TAX -12729529 0 0 -12729529
2345534 Labour cess 1314856 0 0 1314856
149432 G.P.F. Subscription 86869 0 40123 126992
7341 House Building Advance 3998 0 3343 7341
0 Additional conveyance advance -1279 0 1279 0
-40051 Group Insurance Scheme -65762 0 25231 -40531
87040 Rent Recovery (Govt, Qtrs.) 71103 0 15937 87040
-218000 Festival Advance -167000 0 0 -167000
24582 Any Other Recoveries 16455 0 -1241 15214
3600 Computer Advance 3600 0 0 3600
9892168 Suspense (Cash) 9892168 0 0 9892168
860252 G.P.F. recoupment Alc. 860252 0 0 860252
-9642674 Cash Remittances Alc. -9642674 0 0 -9642674
405451 Other Remittances 405451 0 0 405451
760972485 Outstanding Payments 645701855 114252441 1018189 760972485
0 R.D./C.T.D. 263815 0 -263815 0
1589682170 Total 1403985880 659720466 -528030796 1535675550

17a
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STATEMENT : 14

IN SUPPORT OF SCHEDULE NO. 18 ANY OTHER REMITTANCES

Sr. No. Location Op. Bal. As on Add. During Cl. Bal. as on

1-4-2016 2017-18 31.3.2018
1 THANE U/R -789211758 0 -789211758
2 AMBARNATH W/M -165760799 251254 -165509545
3 VIRARW/M -388271725 0 -388271725
4  MECH-THANE U/R 3971657 0 3971657
5 PANVELW/M -1294682995 296262 -1294386733
6 MANGAON U/R -410447797 0 -410447797
7 RATNAGIRI UR 47569487 0 47569487
8 SINDHUDURGA (0RAS) -111209678 -1296055 -112505733
9 PUNEDIV1 -40598214 45910865 5312651
10 SATARAW/M -41718253 2345662 -39372591
11 KARAD UR -115681052 0 -115681052
12 PUNEDIV 2 (P.M.C.) 267410008 -44902511 222507497
13 SOLAPURU/R -227243395 7952520 -219290875
14 KOLHAPUR UR -35178548 0 -35178548
15 SANGLIUR 22034170 -2117623 19916547
16 AURANGABAD U/R -61361853 0 -61361853
17 JALNAUR -154539107 0 -154539107
18 BEED U/R 52724845 787944 53512789
19 LATURUR 259482262 -2227418 257254844
20 OSMANABAD U/R -99265075 47712 -99217363
21 NANDED UR 318214462 -1464894 316749568

-2963763358 5583718 -2958179640
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STATEMENT : 14

IN SUPPORT OF SCHEDULE NO. 18 ANY OTHER REMITTANCES

Sr. No. Location Op. Bal. As on Add. During Cl. Bal. as on
1-4-2016 201718 31.3.2018

22 PARBHANIUR -123741175 1924301 -121816874
23 NASHIK (MALEGAON) -92848819 -1062698 -93911517
24 JALGAON UR 282224879 -146507 282078372
25 NASHIK W/M -148582149 -1601 -148583750
26 AHAMADNAGER U/R 108533892 0 108533892
27 SANGMNER U/R -211230894 62395 -211168499
28 AMARAVATI W/M 22072629 2620091 24692720
29 AMARAVATI UR -206300160 0 -206300160
30 YAVTMAL W/M -197301614 0 -197301614
31 AKOLAU/R 301361156 -8670297 292690859
32 WASHIM UR -83057926 0 -83057926
33 BULDHANA U/R -173876776 8978717 -164898059
34 NAGPUR UR 67348686 65416 67414102
35 GONDIYA UR -492185523 -573725 -492759248
36 NAGPURW/M 167172001 -74618677 92553324
37 WARDHA U/R 128006536 -603005 127403531
38 CHANDRAPUR UR -414293967 3902856 -410391111
39 HEAD OFFICE 1479124012 0 1479124012
40 MITRA (R.T.C.)NASIK -4473266 0 -4473266
41 J.V.H.O. 3195920166 0 3195920166
3603871688 -68122734 3535748954

Total 640108330 -62539016 577569314
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Maharashtra Jeevan Pradhikaran
CENTRAL OFFICE, CIDCO BHAVAN,
Separate Audit Report on the Accounts of Maharashtra Jeevan Pradhikaran, Navi Mumbai
for the year ended 31 March 2018

Para Para Compliance
No.
1 We have audited the attached Balance Factual Position

Sheet of Maharashtra Jeevan Pradhikaran
Belapur Navi Mumbai (MJP) for the year
31 March 2018 and the Income &
Expenditure Account for the year ended
on that date under Section 20(1) of the
Comptroller & Auditor General's (Duties,
Powers & Conditions of Service) Act, 1971
read with Clause 34(2) of the Maharashtra
Jeevan Pradhikaran Act, 1976. Audit has of
the Pradhikarn has been entrusted for the
period of five years form 01/04/2017 to
31/03/3022 These financial statements are
the responsibility of the Pradhikaran’s
management. Our responsibility is to
express an opinion on these financial
statements based on our audit.

2 This Separate Audit Report contains Factual Position
the comments of the Comptroller & Auditor
General of India (CAG) on the accounting
treatment only with regard to the
classification conformity with the best
accounting practices. Accounting standards
and disclosure norms, etc. Audit
observations on financial transactions with
regard to compliance with the Law, Rules &
Regulations (Propriety and Regularity) and
efficiency-cum-performance aspects, etc. if
any, are reported through Inspection
Reports /CAG Audit Report separately.

3 We have conducted our audit in Factual Position
accordance with Auditing Standards
generally accepted in India. These

Standards require that we plan and perform
the audit to obtain reasonable assurance
about whether the Financial Statements are
free from material mis-statements. An audit
includes examining, on a test basis,
evidences supporting the amounts and
disclosure in the Financial Statements. An
audit also includes assessing the
accounting principles used and significant
estimates made by management, as well
as evaluating the overall presentation of
Financial Statements. We believe that our
audit provides reasonable basis for our

opinion.
4, Based on our audit, we report that Factual Position
4.1 We have obtained all the information

and explanations, which to the best of our
knowledge and belief were necessary for

HT 338- 18a
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the purpose of our audit.

4.2

The Balance Sheet and Income and
Expenditure account dealt with by this
Report have been drawn up on commercial
principles and in so far as the works
accounts are concerned, these are
maintained on Public Works Accounting
pattern at the divisional level and on the
commercial accounting system at the Head
office level. The annual Accounts of the
Pradhikarn for year 2017-18 ware approve
in their have been adopted by the
Maharashtra Jeevan Pradhikaran, in their
146" meeting held on 2 September 2020.

Factual Position

4.3

In our opinion, proper books of
accounts and other relevant records have
been maintained by the Pradhikaran in so
far as it required under Section 34 (2) of
the Maharashtra Jeevan Pradhikaran in so
far as it appears from our examination of
such books.

We further report that:

Factual Position

Balance Sheet

Liabilites

Current Liabilites. ( Schedule-14) Rs.
301.67 crore

1. The above includes Rs.57.50 Crore
towards amount payble to contractors. This
amount shown under this head since the
year 2014-15 However statement no 18 of
the ‘outstanding expensens’ prepaid by the
divisions did not reflect any outstanding
dues payble to the contractors as of
31/03/2018.This resulted in overstatement
of ‘Current Liabilites’by Rs.57.50 crore and
understatement of ‘Assets’(Work-in-
Progress) (Schedule 2) to the same extent.

There is no contractors bill payable up to
31.03.2018. This section will gives J.V. to nullify
the effects which shows in Annual Account
(Schedule 14) for the year 2017-18. Corrective
entries will be recorded in the accounts and
shown to next audit.

Sundry Creditors ( Schedule 17) Rs.
11.89 crore

2. The above includes minus balance of
Rs. 2.16 crore shown against Pune Division
2 (PMC). Thus, instead of the showing the
amount as ‘Receivables’ in the Asset side,
the same was shown as a negative figure
under ‘Liabilities’ side resulting in the
understatement of the liabilites and the
‘Assets’ by Rs.2.16 crore .

necessary reconciliation will be done and
corrective entries will be recorded in the accounts
and shown to next audit.

ASSET

Miscellaneous Pubic Works Advances
(MPWA) and other advances (Schedule
3) Rs. 995.43 crore.

3. The above includes Rs. 361.09 crore
under MPWA and other advances.
However, the Annual Accounts (Statement
No.4) for the year 2017-18 submitted by the
divisions of the pradhikaran showed closing

We will reconcile the diffrence in amounts of
MPWA and make necessary change in annual
accounts. After reconcilation the same will be
provided to your office.
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balance of Rs.403.69 crore.This resulted in
understatement of ‘MPWA and Other
Advances’ and understated of surplus by
Rs. 42.60 crore .

Current Assets ( Schedule 6 ): Rs.
401.10 crore.

4. The above does not include Rs. 11.36
crore pending on account of interest on
GPF from Government a on 31/03/2018.
Every year, the Authority raised demands
from Government towards interest on the
amount of GPF credit with them. The same
was not received from the Government.
This resulted in understatement of ‘Current
Assets’ and understatement of ‘Receipt’ by
Rs. 11.36 crore.

As mentioned in paragraph as per letter No. 946 /
18-19 of this office dated 14/12/18 In the financial
year 2017-18, an amount of Rs. 11,35,80,900/-
has been reported as unpaid.Since then, this
amount is being demanded in the annual budget
(Attached is a Zerox copy of the letter)

Work in progress (Schedule 2): Rs.
37.09 crore

5. The above includes Rs. 8.26 lakh as
‘Work-in-Progress, but as per the Monthly
Accounts prepared by MJP Water
Management Division, Satara for March
2018, this amount pertained to Monthly
Staff Payment from April 2017 to March
2018. This resulted in overstatement of
‘Assets’ and understatement of
‘Expenditure’ by Rs.8.26 lakh

necessary reconciliation will be done and
corrective entries will be recorded in the accounts
and shown to next audit.

B INCOME AND EXPENDITURE
ACCOUNT

EXPENDITURE

Operating Expenditure (Statement B ):
Rs. 176.71 crore

6. Government of Maharashtra stipulated a
rate of 2.5 percent per annum for
depreciating assets of MJP Water Works
and also,prescribed different rates for
depreciating different types of fixed assets
owned by the authority.

The fixed assets as on 1/04/2017 was
Rs.174.26 crore and there was no addition
in fixed assets (water works)during 2017-18
the above showed depreciation as Rs.3.37
crore whereas as per the GOM;,the
depreciation on the value of MJP’ fixed
assets was Rs.4.36 crore.Thus,the
expenditure and correspondingly the
surplus was understated by Rs.1.09 crore
and the fixed assets was understated to
that extent.

The amount of depreciation is calculated at rates
stated in rules of depreciation . The depreciation
on water works has been recasted sinces 1978.
and necessary correction in the calculation has
been carried out. The detailed statement is
enclosed herewith. The detailed of calculation will
be provided for verification at the time of next
audit. Hence you are requested to drop the para.

Cc GENERAL
Deposits (Schedule 5) Rs. 292.54 crore

7. The above included Rs. 283.18 crore
towards ‘Deposit with Govt fo Mah GPF’
However, the office of the principal
Accountant General (A&E)-I Maharashtra,
Mumbai with whom this deposit was made

As per the decision received from the government
for interest for the financial year 2017-18 and the
official letter of the Assistant Accounts Officer No.
Deposit / M.H / 8336 / MJP / 1369, dt.05/ 10/2018
The accounts of provident fund are as follows: -
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communicated (05/10/2018) a credit of Rs.
271.19 crore in this head as on 31 March
2018. The figures in the records of the
PAG’s office and the record of the Authority
requires reconciliation.

Opening balance as on 1.4.2017 Rs.252,81,04,536/-
Receipt during the year Rs. 18,38,00.000/-
Payments Rs. Nil.

Closing balance as on 31/03/2018 Rs.271,19,04,536/-

8. As per the ICAI Accounting Standard AS
2 Inventories should be valued at cost or
the net realizable value, Whichever is
lower.

The value of inventories should be
calculated either by applying the ‘First in
First out’ (FIFO) or the ‘ Weighted Average
Cost’ formula. The formula should reflect
the fairest possible approximation to the
cost incurred in bringing the items to their
present location.

The significant Accounting policies of the
Annual Accounts of the MJP for the year
2017-18 mentions that the Inventories are
valued at the value certified by the
Management.

Audit scrutiny revealed that the Executive
Engineer of division certified Rs.411.75
crore as the cost of materials on stock and
at the materials at site as on 31/3/2018

The Inventories are not valued at lower
cost or net realizable value and there is no
cost assigned through the FIFO method or
the weighted average cost formula. This
has resulted in the inventories being
incorrectly valued.

Effect of Audit comments

9.The net impact of the comments given in
the preceding paragraphs as on 31/03/
2018 is that Assets ware understated by
Rs. 114.63 crore, Liabilites ware
overstated by Rs. 55.34 crore receipts was
understated by Rs.11.36 crore Expenditure
was understated by Rs. 1.17 crore and
surplus was understated by Rs.43.69 crore.
Subject to our observations in the
preceding paragraphs, we report that the
Balance Sheet Income and Expenditure
Account and Receipts and Payments
Account dealt with by this report are in
agreement with the books of accounts.

In our opinion and to the best of our
information and according to the
explanations given to us, the said financial
statements read together with the
Accounting policies, and subject to the
significant matter tatted above and other
matter mentioned in Annexure to this Audit
Report give a true and fair view in
conformity with accounting principles

Maharashtra Jeevan Pradhikaran adopting the
procedure of valuation of Inventories as per
provision prescribed in Maharashtra Public
works Manual. This procedure is also defined and
related to FIFO base method, which is also as
directed by audit. Instruction to field offices will be
given to follow the FIFO method or the weighted
average cost formula for the year 2017-18.

Factual Position
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generally accepted in India; in so far as it
relates to the Balance Sheet, of the state of
affairs of the Maharashtra Jeevan
Pradhikaran as on 31 March 2018 and in
so far it relatex to Income Expenditure
account of the access of income over
expenditure for the year ended on that
date.

1)

Annexure-|
Improper maintenance of assets
registers.

The assets register maintained by
the Board was incomplete and no physical
verification of assets was carried out.

As per ‘The Maharashtra Public Works Manual’,
PWD, GoM (6th edition, 1984) [Chapter-5: Public
Buildings, |-Register of Buildings, Paragraph
No.377 (Page No0.143)], each Superintending
Engineer and each Executive Engineer has to
keep a register of all the buildings within his circle
& division respectively. A xerox copy enclosed.
This was also cummunicated by this desk vide
letter No. 45, dtd. 27.04.022. Xerox coy enclosed.

Investment confirmation certificate.

The Finance Department, Government of
Maharashtra issued2 guidelines for
investment of surplus funds of State Public
Enterprises the concerned officers should
carry out the required verification of
invested funds every two or here months by
personally visiting the bank or the financial
institution in person and the required
process of balance confirmation should be
carried out every three months which was
not being followed by the MJP

we will carry out the required verification of
invested funds every three months by personally
visiting the bank of the financial institution in
person from june 2018 regularly.

GRANTS

Out of the grants of Rs. 894.96
crore (including opening balance of Rs.
394.84 crore and Rs. 500.12 crore
received during the year), the Pradhikaran
utilized a sum of Rs. 572.56 crore, leaving
a balance of Rs. 322.40 crore as on 31
March 2018.

As per demand of field offices the funds was
released by Central office to field offices. Balance
amount as on 31 March, 2019 get carry forward
in next year & during the year 2019-20, the
Maharashtra Jeevan Pradhikaran has utilised
balance amount. In year 2018-19 actual
expenditure is Rs.952.48 Crore and Balance is
Rs.192.59 Crore. The requisite corrected
Statement is enclosed herewith. Corrective
entries will be recorded in the accounts and
shown to next audit.

Management Letter 2017-18

The notes forming part of the Annual
Accounts 2017-18 stated that an amount of
Rs. 13.62 crore was payable by the
Authority towards pension and gratuity of
staff as on 31/03/2018 which was not
shown in the ‘Current Liabilities’ resulting in
understatement of ‘Liabilities’ by Rs. 13.62
crore and overstatement of ‘Reserves and
Surplus’ (Schedule 12) to that extent.

Pay and allowance and Pension is recorded in the
books of accounts of MJP on cash basis Hence
Liability of gratuity payable to pensioner has been
given recognition through notes to Account. As
we do not record the pension Liability on a
accrual basis there is no understatement Hence
Para may be dropped

(R.D.Madake)
Director Finance

GOVERNMENT CENTRAL PRESS, MUMBATI




